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OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482
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Status A = Active

Phase Start Definition Finish Definition

S = Study Funds Transfer Approval Study Complete and Reviewed

P = Preliminary Plans Funds Transfer Approval PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

OB = Open Bids 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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JUDICIAL COUNCIL OF CALIFORNIA
 

1.0 FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY 00813
2.0 SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY 00814

 
OFFICE OF EMERGENCY SERVICES

 
3.0 OES - STATE OPERATIONS CENTER 00676

 
JUSTICE

 
4.0 CENTRAL VALLEY REPLACEMENT LAB 00687
5.0 FRESNO REPLACEMENT LABORATORY 00911
6.0 REDDING REPLACEMENT LABORATORY 106146
7.0 RIVERSIDE REPLACEMENT LABORATORY 00688
8.0 SANTA ROSA REPLACEMENT LABORATORY 00895
9.0 UPGRADE COMPUTER EMERGENCY POWER 00845

 
CALIFORNIA SCIENCE CENTER

 
10.0 AEROSPACE MUSEUM REMODELING 00902
11.0 CALIFORNIA SCIENCE CENTER PHASE 2 106564
12.0 EXPOSITION PARK, PHASE TWO SITEWORK 00903
13.0 PARKING FACILITY - CAL SCIENCE CENTER 00858
14.0 RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA) 00904
15.0 TECH/HEALTH REMODEL 00941

 
GENERAL SERVICES

 
16.0 BOILER #2-LOW NOX BURNER RETROFIT 00582
17.0 BUTTERFIELD STATE OFFICE BUILDING 106617
18.0 CAL EPA CONSOLIDATION LEASE 00649
19.0 CAPITAL EAST END BACKFILL 106145
20.0 CAPITOL EXTERIOR PAINTING 00906
21.0 CAPITOL PARK MASTER PLAN 00909
22.0 CAPITOL PARK SERVICE AREA REPAIRS 00910
23.0 FDC WARDS D1516, E3014, & F1112 00791
24.0 FLS BLUE ANCHOR BLDG SACTO 106134
25.0 FRANCHISE TAX PHASE III 00700
26.0 HEATING COILS REPLACEMENT 00905
27.0 INFRASTRUCTURE STUDY, LIBRARY AND COURTS 00913
28.0 LOB ANNEX DEMOLITION 00789
29.0 PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD 00894
30.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS 106347
31.0 SEISMIC RENOVATION 00600
32.0 STRUCTURAL RETROFIT - McGRATH SCHOOL 00795
33.0 STRUCTURAL RETROFIT CT-WEST A-E 00597
34.0 STRUCTURAL RETROFIT-CT EAST 00598
35.0 STRUCTURAL RETROFIT-R&T BLDG 00599
36.0 STRUCTURAL RETROFIT-RECREATION THEATER BUILDING 00794
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TRANSPORTATION
 

37.0 CALTRANS - ECONOMIC FEASIBILITY STUDY 00926
38.0 CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS 00934
39.0 CALTRANS DISTRICT OFFICE, SAN DIEGO 103561
40.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY 00900
41.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY 00901
42.0 DISTRICT 7 TRANS. MANAGEMENT CENTER 00701
43.0 TRANSPORTATION MGMT. CENTER 00713
44.0 TRANSPORTATION MGMT. CENTER DISTRICT 3 00645

 
HIGHWAY PATROL

 
45.0 CAPITOL SECURITY IMPROVEMENTS 00685
46.0 EL CAJON AREA OFFICE - ALTERATIONS 106121
47.0 INEFFICIENT HEATING, VENTILATING AND AIR CONDITIONING 00731
48.0 MONTERY AREA OFFICE - NEW CONSTRUCTION 106122
49.0 SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION 106120
50.0 SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS 106119
51.0 WILLOWS AREA OFFICE - ALTERATIONS 106150

 
MOTOR VEHICLES

 
52.0 4th FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL 00824
53.0 DMV 7TH FLR. ASBESTOS REMOVAL & FIRE PRO 00708
54.0 FIELD OFFICE REPLACEMENT 00695
55.0 FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT 106304
56.0 LOWER LEVEL ASBESTOS ABATEMENT 00825
57.0 SECURITY SYSTEM MODIFICATION FOR Y2K 00816

 
CALIFORNIA TAHOE CONSERVANCY

 
58.0 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III 00806
59.0 SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT 00815

 
CALIFORNIA CONSERVATION CORPS

 
60.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 00898

 
FORESTRY

 
61.0 ANTELOPE FFS REPLACE BARRACKS MESSHALL 106167
62.0 AWHAHNEE FFS REPLACE FACILITY 106168
63.0 BASELINE CONSERVATION CAMP REMODEL FACILITY 106089
64.0 BATTERSON FFS: RELOCATE FACILITY 00666
65.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY 106180
66.0 BLASINGGAME FFS REPLACE FACILITY 106076
67.0 BRIDGEVILLE FFS RELOCATE FACILITY 106090
68.0 BUTTE FIRE CENTER REPLACE MESSHALL 106102
69.0 CAMPO FFS REPLACE FACILITY 106165
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70.0 CHINO HILLS FFS CONSTRUCT FACILITY 106163
71.0 COALINGA FOREST FIRE STATION 00672
72.0 COMMUNICATIONS TOWERS & VAULTS PHASE II 00655
73.0 COMMUNICATIONS TOWERS & VAULTS SIERRA AREA 00656
74.0 DEW DROP FFS REPLACE FACILITY 106162
75.0 ELK CAMP FFS REPLACE FACILITY 106069
76.0 ELSINORE FFS RELOCATE FACILITY 106075
77.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD. 106098
78.0 FORT JONES FFS RELOCATE FACILITY 106092
79.0 FORTUNA FFS RELOCATE FACILITY 106070
80.0 HAMMOND FFS: RELOCATE FACILITY 00665
81.0 HARTS MILL FFS RELOCATE FACILITY 106091
82.0 HESPERIA FFS: RELOCATE FACILITY 00667
83.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY 106077
84.0 INDEPENDENCE FFS RELOCATE FACILITY 106103
85.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS 00830
86.0 MANTON FFS RELOCATE FACILITY 106093
87.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP 106160
88.0 NIPOMO FFS REPLACE FACILIITY 106164
89.0 OGO FFS:  RELOCATE FACILITY 00669
90.0 PACHECO FOREST FIRE STATION 00829
91.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
92.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC 00673
93.0 RANCHERIA FFS REPLACE FACILITY 106169
94.0 RAYMOND FFS RELOCATE FACILITY 106081
95.0 RELOCATE FACILITY  - AVIATION M.U. 00799
96.0 REPLACE UTILITIES/APARATUS BLDG VALLECITO 106110
97.0 RIVERSIDE RUH ECC 00671
98.0 ROHNERVILLE AIR ATTACK BASE 00675
99.0 SAN BERNARDINO RHU ECC 00670
100.0 SAN MARCOS FFS. RELOCATE FACILITY 106095
101.0 SAN MARCOS FOREST FIRE STATION 00838
102.0 SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP 106083
103.0 SAND CREEK RELOCATE FACILITY 106106
104.0 SANTA CLARA RUH AUTO SHOP 106082
105.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
106.0 SONOMA AIR ATTACK BASE 00674
107.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
108.0 SWEETWATER FFS RELOCATE FACILITY 106068
109.0 TWAIN HARTE RELOCATE FACILITY 106078
110.0 UKIAH AAB REPLACE FACILITY-ACQUISITION 00741
111.0 UKIAH AIR ATTACK BASE RELOCATE FACILITY 106066
112.0 UKIAH FFS REPLACE FACILITY 106067
113.0 USONA FFS REPLACE FACILITY 106166
114.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
115.0 VALLEY CENTER FOREST FIRE STATION 00837
116.0 VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE 106104
117.0 WARNER SPRINGS FFS REPLACE FACILITY 106073
118.0 WEAVERVILLE FFS RELOCATE FACILITY 106094

 
DEPT OF BOATING AND WATERWAYS

 
119.0 BOAT LAUNCHING FACILITY - 00887
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HEALTH SERVICES
 

120.0 LABORATORY AND OFFICE FACILITIES 00248
121.0 PHASE II REPLACEMENT LABORATORY FAC. 00677
122.0 RICHMOND PHASE III OFFICE COMPLEX 106501
123.0 SOUTHERN CALIF OFFICE & LAB RENOVATION 106135

 
DEVELOPMENTAL SERVICES

 
124.0 BOILER #4 REPLACE 00788
125.0 EMERGENCY SECURITY IMPROVEMENTS 00775
126.0 EMERGENCY SECURITY IMPROVEMENTS PHASE II 00828
127.0 FLS UPGRADES AGNEWS DEV CTR 106111
128.0 FORENSIC CLIENT TRAINING BUILDING 00852
129.0 MASTER PLAN, BLDG UTILIZATION 00552
130.0 SECURITY IMPROVEMENTS 00787
131.0 SECURITY IMPROVEMENTS PH III 106184

 
MENTAL HEALTH

 
132.0 250 BED ADDITION ATASCADERO STATE HOSPITAL 00726
133.0 ADA PHASE I - INSTALL ELEVATOR 00940
134.0 EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS 00742
135.0 FIRE PROTECTION SYSTEM PHASE III 00565
136.0 FLSEI, 70 BUILDING 00145
137.0 IMPROVE DOMESTIC WATER SYSTEM 00723
138.0 IMPROVE PERIMETER SECURITY 106305
139.0 LIBRARY RETROFIT/REPLACEMENT STUDY 00796
140.0 METRO SH - EMERGENCY GENERATOR 00797
141.0 NEW MENTAL HEALTH TREATMENT FACILITY 00856
142.0 SECURITY IMPROVEMENTS 00721
143.0 STATEWIDE HOSPITAL SECURITY STUDY 00916
144.0 UPGRADE HIGH VOLTAGE SYSTEM 00722

 
EMPLOYMENT DEVELOPMENT DEPARTMENT

 
145.0 JS/UI/DI OFFICE RENOVATION 00557
146.0 RENOVATION AND ASBESTOS ABATEMENT 00827
147.0 RENOVATION AND ASBESTOS ABATEMENT TORRENCE 106138
148.0 RENOVATION AND ASBESTOS ABATEMENT VALLEJO 106137

 
CORRECTIONS

 
149.0  BRINE POND SITE CONT. CLEANUP - CIM 00213
150.0 270 SHOWER REPAIR 00896
151.0 BOILER REPLACEMENT 00804
152.0 BOILER RETROFIT - DVI 00651
153.0 CALIFORNIA REHABILITATION CENTER - NORCO / PERIMETER FENCE 106426
154.0 CELL WINDOW MODIFICATION, CENTRAL MEDICAL FACILITY 106115
155.0 CENTRAL KITCHEN REPLACEMENT 00874
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156.0 COGENERATION STUDY 00819
157.0 CORRECTIONAL TREATMENT CENTER, PHASE II 00857
158.0 CTC - PHASE II 00873
159.0 CTC - PHASE II 00876
160.0 CTC - PHASE II 00871
161.0 CTC - PHASE II 00872
162.0 CTC - PHASE II 00870
163.0 CTC - PHASE II 00868
164.0 DENTAL CLINIC 00883
165.0 EFFLUENT DISPOSAL PIPELINE 00875
166.0 EFFLUENT STORAGE RESERVOIR 00938
167.0 ENERGY RETROFIT CIM CHINO 00936
168.0 EROSION CONTROL AND STORM WATER RUN OFF REPAIR 00817
169.0 GANG SHOWER #1 00879
170.0 HOSPITAL SECURITY PERIMETER FENCE 00878
171.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00759
172.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00773
173.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00756
174.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00754
175.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00758
176.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00755
177.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00760
178.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00761
179.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00762
180.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00764
181.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00765
182.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00766
183.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00767
184.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00768
185.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00769
186.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00770
187.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00772
188.0 MENTAL HEALTH SERVICES DELIVERY SYSTEM 00757
189.0 NEW ELECTRICAL SUBSTATION 00809
190.0 NEW POTABLE WATER SOURCE PH II 106118
191.0 NEW POTABLE WATER SOURCE, PHASE I 00840
192.0 PCE CONTAMINATION CLEAN-UP - CIM 00428
193.0 RENOVATE BRANCH CIRCUIT #1 00880
194.0 RENOVATE BRANCH CIRCUIT #2 00881
195.0 RENOVATE BRANCH CIRCUIT #3 00882
196.0 RENOVATE H&V 00884
197.0 REPAIR FIRE ALARM & SPRINKLER SYSTEM 00897
198.0 REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS 00733
199.0 REPLACE LOCKING DEVICES CIM 00514
200.0 REPLACEMENT MEN'S DORM 00877
201.0 RICHARD J. DONOVAN REVERSE OSMOSIS PURIFICATION 106116
202.0 ROAD REPAIR MULE CREEK STATE PRISON 00777
203.0 ROOFING STUDY 00886
204.0 SLO CAL MENS COLONY WASTWATER UPGRADE 106153
205.0 SOIL & GROUNDWATER CONTAMINATION - DVI 00305
206.0 STORM DRAINAGE 00783
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207.0 STUDY - FIRE ALARM CSP SACTO 00724
208.0 TB/HIV CONTROLS CHINO 106113
209.0 TB/HIV CONTROLS VACAVILLE 106114
210.0 WASTEWATER TREATMENT RENOVATION 00839

 
YOUTH AUTHORITY

 
211.0 50 BED INTENSIVE TREATMENT LIVING UNIT 00705
212.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER 106129
213.0 HEMAN G. STARK FIRE ALARM SYSTEM 106127
214.0 HEMAN G. STARK WARD ROOM SECURITY LIGHTING 106159
215.0 HEMAN G. STARK WARD ROOM SECURITY WINDOWS 106126
216.0 INTEGRATED PERSONAL ALARM 00583
217.0 MASTER KEY SYSTEM 00748
218.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE 00844
219.0 PRESTON CYF REMODEL VISITING HALL 106128
220.0 S.W. PERSONAL ALARM SYSTEM 00751
221.0 SEWER REPLACEMENT LINE 00855
222.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS 106125
223.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA 00849
224.0 UPGRADE CORRECTIONAL TREATMENT FACILITY 00843
225.0 VISITOR'S SECURITY ENTRANCE/HALL  DEWITT 00848
226.0 VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA 00850
227.0 VISITORS FACILITY 00847
228.0 VISITORS SECURITY ENTRANCE & VISITING HALL 00846
229.0 WARD SEPARATION PLAN - VENTURA 00851
230.0 WATER LINE REPLACEMENT 00826

 
EDUCATION

 
231.0 CALIFORNIA SCHOOL FOR THE BLIND - FREMONT 106131
232.0 CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE 106132
233.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF 106292
234.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM 00784

 
HASTINGS COLLEGE OF THE LAW

 
235.0 HASTINGS COLLEGE OF LAW 00564

 
FOOD AND AGRICULTURE

 
236.0 MEADOWVIEW MASTER PLAN 00929
237.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION 00853

 
MILITARY

 
238.0 ARMORY 00618
239.0 CONSOLIDATED DINING FACILITY 00642
240.0 OMS INGLEWOOD 00921
241.0 OMS ONTARIO 00922
242.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD. 00641
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243.0 ORGANIZATIONAL MAINTENANCE SHOP MODS. 00643
 

VETERANS AFFAIRS
 

244.0 LINCOLN THEATER RENOVATION 00805
245.0 VETERANS HOME OF CALIF.- CHULA VISTA 00711
246.0 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL 106149

 
VETERANS HOME YOUNTVILLE

 
247.0 JEFFERSON HALL REHAB (SECTION L) 106148
248.0 LAUNDRY BUILDING RENOVATION 106183
249.0 RECTOR RESERVOIR 00891



 
REAL ESTATE SERVICES DIVISION      Page: 1.0

PROJECT INFORMATION
 

FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
 
 

Project Location: 2525 CAPITOL STREET, FRESNO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: 00813

 
Estimated Project Cost: $50,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282 0250-001-0001         $50,000.00 98093A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $50,000.00         $50,000.00         $17,440.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $17,440.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/02/1998 01/01/1999 06/02/1998 12/31/1999   80.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Economic analysis is complete and has been forwarded to the administrative office of the
courts and DOF for review and comment.
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SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
 
 

Project Location: 925 NORTH SPURGEON STREET, SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: 00814

 
Estimated Project Cost: $50,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 0250-001-0001         $50,000.00 98094A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $50,000.00         $50,000.00           $8,960.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00           $8,960.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/02/1998 01/01/1999 06/02/1998 12/31/1999   75.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Economic Analysis has been completed as has been forwarded to AOC and DOF for review.
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OES - STATE OPERATIONS CENTER
 
 

Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: 00676

 
Estimated Project Cost: $36,277,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 162/96 ITEM 0690-301-0001     $4,227,000.00 96142A     $4,227,000.00
W 324/98 0690-301-0660     $1,168,000.00 98258B     $1,168,000.00
C 324/98 0690-301-0660   $23,550,000.00 99271B   $23,550,000.00
C 50/99 0690-301-0660     $6,720,000.00 99272B     $6,720,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,227,000.00     $4,227,000.00     $3,925,968.16
W     $1,168,000.00     $1,168,000.00     $1,132,378.00
C   $30,270,000.00   $30,270,000.00         $60,360.00

 
PROJECT   $35,665,000.00   $35,665,000.00     $5,118,706.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 06/20/1998  100.00%
PWB 12/01/1997 12/01/1997 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 07/10/1998 06/30/1999  100.00%
BID OPEN 07/01/1999 07/15/1999 07/01/1999 09/30/1999  100.00%
CONSTRUCTION 08/01/1999 11/30/2000 09/30/1999 03/15/2001     0.00%

 
 

Current Comments
 
 

WD Phase completion was extended from 7/99 through to 9/99 due to constructability and
cost reduction efforts prior to bid advertisement. Construction time was also extended
from 14 to 17 months due to the complexity of constructing the SOC. Revised project
schedule will complete construction in March 2001. Bids were received on 9/2/99. A bid
of $20,583,000 was submitted by McCarthy, Inc.and awarded on 9/14/99. This project is
under budget and will request PWB revert $611,000 on 10/8/99. A Notice to Proceed should
be issued no later than 10/29/99.
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CENTRAL VALLEY REPLACEMENT LAB
 
 

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 00687

 
Estimated Project Cost: $11,506,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001 (1)        $398,000.00 96132A        $398,000.00
W 282/97 0820-301-0001 (1)        $429,000.00 97081A        $429,000.00
W 282/97 0820-301-0001 (1)         $42,000.00 99211A         $42,000.00
C 50/99 0820-301-0660 (1)     $9,996,600.00 99283B     $9,996,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                $80.00
P        $398,000.00        $398,000.00        $314,020.21
W        $471,000.00        $471,000.00        $352,656.50
C     $9,996,600.00     $9,996,600.00                 $0.00

 
PROJECT   $10,865,600.00   $10,865,600.00        $666,756.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
PWB 06/13/1997 06/13/1997 07/11/1997 07/14/1997  100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 08/29/1997 06/30/1999  100.00%
BID OPEN 12/18/1997 12/18/1997 07/19/1999 12/03/1999   90.00%
CONSTRUCTION 03/01/1998 07/31/1999 12/13/1999 12/15/2000     0.00%

 
 

Current Comments
 
 

The bids were opened for the Central Valley Replacement Laboratory on September 14, 1999.
The low bid was $8,775,000.  The State's Estimate was $9,414,000.  The RESD Contracts
group is putting together the contract.  With normal intervals for completing the
contract stages, we expect to start construction by the end of November to the middle of
December.  Construction completion should be in December 2000.
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PROJECT INFORMATION
 

FRESNO REPLACEMENT LABORATORY
 
 

Project Location: FRESNO
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 00911

 
Estimated Project Cost: $12,682,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 0820-301-0001 (3)        $397,000.00 98253A        $397,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $397,000.00        $397,000.00         $39,720.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $397,000.00        $397,000.00         $39,720.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/11/1998 10/16/1998 12/10/1999   15.00%
PWB 11/12/1999 11/12/1999 12/10/1999 12/10/1999     0.00%
WORKING DRAWINGS  -  - 01/04/2000 04/21/2000     0.00%
BID OPEN  -  - 04/22/2000 08/21/2000     0.00%
CONSTRUCTION  -  - 08/28/2000 08/31/2001     0.00%

 
 

Current Comments
 
 

The A/E Firm, Ehrlich Rominger (now ER+HDR Architecture, Inc.) was selected to do the
Preliminary Plans.  Because of unusually long legal problems, their contract was not in
place until September 1999.  In the meantime, we have reached agreement with CSU Fresno
as to the layout, size and orientation of the Replacement Laboratory.  Lease is with
CSUF and is on State-owned property.  One of the first things that ER+HDR will do is to
put together the necessary survey information so that PSB Acquisitions can proceed with
the land lease.
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PROJECT INFORMATION
 

REDDING REPLACEMENT LABORATORY
 
 

Project Location: REDDING
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 106146

 
Estimated Project Cost: $0.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(4)        $391,000.00 99235A        $710,000.00
P 50/1999 0820-301-0001(4)        $319,000.00 99235A        $319,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $391,000.00        $710,000.00                 $0.00
P        $319,000.00        $319,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $710,000.00     $1,029,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/02/1999 06/29/2000 07/02/1999 06/29/2000     5.00%
PRELIMINARY 08/03/2000 01/14/2001 08/03/2000 01/14/2001     0.00%
PWB 01/14/2001 01/14/2001  -  -     0.00%
WORKING DRAWINGS 01/15/2001 06/24/2001  -  -     0.00%
BID OPEN 06/25/2000 11/01/2001  -  -     0.00%
CONSTRUCTION 11/02/2001 11/06/2002  -  -     0.00%

 
 

Current Comments
 
 

-The AE advertisement is running, and Statements of Qualifications will be received on
October 6, 1999.  Real Estate Services has started a site search for property in
Redding.
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PROJECT INFORMATION
 

RIVERSIDE REPLACEMENT LABORATORY
 
 

Project Location: RIVERSIDE
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 00688

 
Estimated Project Cost: $14,447,800.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation        $149,800.00 99002A        $149,800.00
S 324/98 0820-301-0001 {05)        $314,000.00 99002A        $314,000.00
S 282/97 0820-301-0001 (2)        $435,000.00 PSB 3768        $435,000.00
P 162/96 0820-301-001 (2)        $479,000.00 96133A        $479,000.00
W 282/97 0820-301-0001 (2)        $527,000.00 97117A        $527,000.00
C 50/99 0820-301-0660 (2)   $12,573,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $898,800.00        $898,800.00        $898,800.00
P        $479,000.00        $479,000.00        $402,235.81
W        $527,000.00        $527,000.00        $346,488.50
C   $12,573,000.00                 $0.00                 $0.00

 
PROJECT   $14,477,800.00     $1,904,800.00     $1,647,524.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  - 04/30/1999  100.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
PWB 06/13/1997 06/13/1997 09/12/1997 09/12/1997  100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 09/29/1997 10/18/1999   99.00%
BID OPEN 12/18/1997 12/18/1997 10/19/1999 03/06/2000     0.00%
CONSTRUCTION 03/01/1998 07/31/1999 03/13/2000 03/16/2001     0.00%

 
 

Current Comments
 
 

We are experiencing delays in going out for bid caused by information not available from
the Economic Development Agency of Riverside County.  We purchased our site from
Riverside EDA, and they did our site work at the same time that they were doing theirs.
We were supposed to get as-built drawings and compaction certifications, but did not
receive them.  We are processing an Extra Services Amendment to our A&E Contract to get
this data.  It is planned that this information can be done in time for us to go out for
bid in mid-October.
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PROJECT INFORMATION
 

PROJECT INFORMATION
 
 

Department: -
Project Director: - -
Work Order Number:  

 
Work Order Number:  
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

UPGRADE COMPUTER EMERGENCY POWER
 
 

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE
Project Director: RICHARD LANG
Work Order Number: 00845

 
Estimated Project Cost: $1,767,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5)         $52,000.00 98174A         $52,000.00
P - -         $10,000.00
W 324/98 0820-301-0001(5)         $76,000.00
C 324/98 0820-301-0001(5)     $1,639,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $52,000.00         $23,077.00
W         $76,000.00                 $0.00                 $0.00
C     $1,639,000.00                 $0.00                 $0.00

 
PROJECT     $1,777,000.00         $52,000.00         $23,077.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/12/1998 03/03/1999 02/02/1999  -   10.00%
PWB 03/04/1999 03/04/1999  -  -     0.00%
WORKING DRAWINGS 03/26/1999 07/01/1999  -  -     0.00%
BID OPEN 07/02/1999 07/02/1999  -  -     0.00%
CONSTRUCTION 10/23/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

Scope change letter and request for additional A&E fees were approved at the September 10,
PWB meeting.  DOJ is processing the form 22 for the additional funds and will forward it
to DOF.  New schedule will be completed when DD funding is received.



 
REAL ESTATE SERVICES DIVISION      Page: 10.0

PROJECT INFORMATION
 

AEROSPACE MUSEUM REMODELING
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00902

 
Estimated Project Cost: $1,092,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324 - 98 1100-001-0001         $75,000.00 99060A         $75,000.00
W 324 - 98 1100-001-0001        $110,000.00 99060A        $110,000.00
C 324 - 98 1100-001-0001        $907,000.00 99060A        $907,000.00
C 324 - 98 1100-001-0001                 $0.00 99262A      ($200,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $75,000.00         $75,000.00         $11,557.40
W        $110,000.00        $110,000.00                 $0.00
C        $907,000.00        $707,000.00                 $0.00

 
PROJECT     $1,092,000.00        $892,000.00         $11,557.40

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 03/01/1999 04/30/1999 03/01/1999 04/30/1999  100.00%
PRELIMINARY 08/02/1999 12/30/1999 08/02/1999 01/30/2000     5.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/04/2000 04/19/2000 02/01/2000 05/19/2000     0.00%
BID OPEN 04/20/2000 07/02/2000 05/20/2000 08/02/2000     0.00%
CONSTRUCTION 07/03/2000 12/29/2000 08/03/2000 01/29/2001     0.00%

 
 

Current Comments
 
 

PP delayed because A/E was asked to perform initial scoping phase to investigate building
leaks.  ADA survey completed.  Some funding to be provided by Client (incl. up to $250K
in exhibit moving, storage, and re-installation) is not yet in place.  Target for
re-opening of facility is May 2001.  Project is on schedule and within budget.
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PROJECT INFORMATION
 

CALIFORNIA SCIENCE CENTER PHASE 2
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 106564

 
Estimated Project Cost: $0.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

EXPOSITION PARK, PHASE TWO SITEWORK
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00903

 
Estimated Project Cost: $9,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00 -       ($80,000.00)
P - 1100-001-0001                 $0.00
P - 1100-001-0001                 $0.00 99113A         $80,000.00
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $9,937.75
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00           $9,937.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/01/1999 02/01/2000 10/15/1999 03/15/2000     0.00%
PRELIMINARY 02/02/2000 05/01/2000 03/16/2000 06/30/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 05/02/2000 11/23/2000 07/01/2000 12/30/2000     0.00%
BID OPEN 11/24/2000 01/20/2001 01/02/2001 02/28/2001     0.00%
CONSTRUCTION 02/01/2001 11/26/2001 03/01/2001 12/30/2001     0.00%

 
 

Current Comments
 
 

Science Center authorized PMB on 9/15 to manage the full project, beyond the study phase.
Was delayed in starting while owner set up funding agreement with County (was completed
in mid-Sept.).  Will undergo a lengthy study phase to decide which portions of the
Exposition Park Master Plan will be done within this project, and to respond to any
outside changes to the Master Plan (if NFL is at Coliseum, possible new Natural History
Museum, etc.).  Funding listed as $0 but there is $9M in L.A. County bond funding for
the project on a reimbursable basis - ARF will be used for interim funding.  Expended
funds (excess) in PP will be recaptured as soon as ARFreimbursement agreements are
finalized.



 
REAL ESTATE SERVICES DIVISION      Page: 13.0

PROJECT INFORMATION
 

PARKING FACILITY - CAL SCIENCE CENTER
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00858

 
Estimated Project Cost: $27,550,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001         $30,000.00 98237A         $30,000.00
S 50/99-00 1100-301-0001(2)           $5,000.00 99232A           $5,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $35,000.00         $35,000.00         $41,820.00
P                 $0.00                 $0.00         $71,267.97
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $35,000.00         $35,000.00        $113,087.97

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/16/1998 12/18/1998 11/16/1998 08/30/1999  100.00%
PRELIMINARY 09/01/1999 12/04/1999 10/15/1999 01/20/2000     0.00%
PWB 12/05/1999 01/14/2000 01/22/2000 03/10/2000     0.00%
WORKING DRAWINGS 01/17/2000 07/14/2000 03/11/2000 09/03/2000     0.00%
BID OPEN 07/15/2000 09/29/2000 09/04/2000 11/28/2000     0.00%
CONSTRUCTION 10/02/2000 11/30/2001 12/01/2000 01/25/2002     0.00%

 
 

Current Comments
 
 

$10M in State Cap Outlay, $17.55M in federal TEA-21 funds (reduced from $19.5M).  Project
delayed - Scope Change package was required prior to starting PP due to reduction of
funding and client wish to add Security Offices to project; expected to go to PWB Oct.
8. Project is on budget.  All state monies have been appropriated; federal monies for PP
and WD are also available.  Expended funds (excess) in Study and PP's will be recaptured
when DOF/PWB approves Scope Change (releasing funding).



 
REAL ESTATE SERVICES DIVISION      Page: 14.0

PROJECT INFORMATION
 

RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA)
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00904

 
Estimated Project Cost: $1,440,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -         $90,000.00
P 324/98-99 1100-301-0001(1)         $25,000.00 98272A         $25,000.00
W - -        $105,000.00
C - -     $1,245,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $115,000.00         $25,000.00         $16,708.50
W        $105,000.00                 $0.00                 $0.00
C     $1,245,000.00                 $0.00                 $0.00

 
PROJECT     $1,465,000.00         $25,000.00         $16,708.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/03/1999 12/31/1999 10/20/1999 02/15/2000     5.00%
PWB 01/02/2000 02/17/2000 02/16/2000 04/09/2000     0.00%
WORKING DRAWINGS 02/18/2000 06/20/2000 04/10/2000 08/15/2000     0.00%
BID OPEN 06/21/2000 09/03/2000 08/16/2000 10/31/2000     0.00%
CONSTRUCTION 09/04/2000 05/05/2001 11/01/2000 06/30/2001     0.00%

 
 

Current Comments
 
 

A/E selected but client delayed in formalizing funding from County and preparing some
programming.  Funding $1M from LA Co., $240K from energy lease-purchase program (but
$200K in expected donations will probably not be received, so may have to down-scope).
Expect to have County funding resolved and proceed in October or November.  Funding is
on a reimbursable basis, so no funds are yet shown as Transferred.
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PROJECT INFORMATION
 

TECH/HEALTH REMODEL
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 00941

 
Estimated Project Cost: $2,500,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98-99 1100-001-0001         $30,000.00 99074A         $30,000.00
S 50/99-00 1100-301-0001(2)         $30,000.00 99208A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $35,540.95
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $35,540.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 08/15/1999 10/15/1999   50.00%
PRELIMINARY 10/01/1999 11/20/1999 10/20/1999 12/20/1999     0.00%
PWB 11/21/1999 12/30/1999 12/21/1999 02/09/2000     0.00%
WORKING DRAWINGS 01/03/2000 01/30/2000 02/10/2000 03/09/2000     0.00%
BID OPEN 02/01/2000 04/02/2000 03/10/2000 05/10/2000     0.00%
CONSTRUCTION 04/03/2000 08/30/2000 05/11/2000 10/10/2000     0.00%

 
 

Current Comments
 
 

Funding $500K in Cap Outlay and $2M in local funding.  PP delayed; DOF requested scoping
document (sim. to Budget Package) to confirm scope and budget.  Is in preparation, and
will be submitted to DOF in October.  Project is time-sensitive because it must be
completed prior to commencement of adjacent LAUSD elementary school and the Science
Education Resource Center.
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PROJECT INFORMATION
 

BOILER #2-LOW NOX BURNER RETROFIT
 
 

Project Location: STATE CENTRAL PLANT
Department: GENERAL SERVICES
Project Director: KENNETH FITZPATRICK
Work Order Number: 00582

 
Estimated Project Cost: $1,000,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - TRANSFER OBG-095-94-002

        $92,000.00 MO950808         $92,000.00
C 303/95 16-00-095-7559        $453,862.00 95-925        $453,862.00
C 162/96 1760/001/666        $400,000.00 96143A        $400,000.00
C - TRANSFER OBG-095-94-002

       $186,000.00 MO950808        $186,000.00
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $92,000.00         $92,000.00         $84,632.40
C     $1,039,862.00     $1,039,862.00         $11,047.63

 
PROJECT     $1,131,862.00     $1,131,862.00         $95,680.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 08/01/1995 09/30/1996 07/15/1999 05/20/2000  100.00%
BID OPEN  -  - 05/21/2000 09/21/2000     0.00%
CONSTRUCTION 01/23/1996 09/12/1996 09/22/2000 05/30/2001     0.00%

 
 

Current Comments
 
 

Boiler size must be increased to accommodate East End Complex project. Bids have been
cancelled.  Existing funding will be extended.
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PROJECT INFORMATION
 

BUTTERFIELD STATE OFFICE BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

 
Estimated Project Cost: $211,000,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
 
 

New project (old FTB III #00700).  Bond Funded; PMIB loan approved 10/20.  Funding and
scheduling information to be included in next report.
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PROJECT INFORMATION
 

CAL EPA CONSOLIDATION LEASE
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: 00649

 
Estimated Project Cost: $196,000,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
C - -  $196,615,000.00 98100B     $3,018,000.00
C - -         $55,000.00 98230A         $15,000.00
C - -         $35,000.00 98239A         $35,000.00
C - -     $1,160,000.00 99006B     $1,160,000.00
C - -         $40,000.00 99081A         $40,000.00
C - -         $60,000.00 99082A         $60,000.00
C - -         $12,000.00 99085A         $12,000.00
C - -        $473,000.00 99107B        $473,000.00
C - -        $100,000.00 99110A        $100,000.00
C - -        $192,143.00 99136B        $192,143.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $33,047.00
P                 $0.00                 $0.00              $142.00
W                 $0.00                 $0.00              $240.00
C  $198,742,143.00     $5,105,143.00        $378,366.19

 
PROJECT  $198,742,143.00     $5,105,143.00        $411,795.19

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -  100.00%
PRELIMINARY 04/22/1997 09/01/1997 04/22/1997 09/01/1997  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 09/01/1997 06/01/1998 09/01/1997 06/01/1998  100.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 07/07/1998 08/01/2000 09/01/1998 11/30/2000   35.00%

 
 

Current Comments
 
 

This project is a lease between the City of Sacramento and DGS, dated April 23, 1997.
Steel erection started March 5, 1999.  Structural steel completed August 1999.  Phased
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PROJECT INFORMATION
 

CAPITAL EAST END BACKFILL
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 106145

 
Estimated Project Cost: $0.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766        $275,000.00 99268A        $275,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $275,000.00        $275,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $275,000.00        $275,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 09/01/1999 02/28/2000     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-Consultant selection to be completed 10/15/1999
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PROJECT INFORMATION
 

CAPITOL EXTERIOR PAINTING
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 00906

 
Estimated Project Cost: $600,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - -        $100,000.00 LETTER        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $100,000.00        $100,000.00           $5,840.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00           $5,840.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 10/15/1999 02/26/1999 03/15/2000   30.00%
BID OPEN 10/16/1999 04/06/2000 03/16/2000 04/16/2000     0.00%
CONSTRUCTION 04/07/2000 04/02/2001 04/17/2000 04/17/2001     0.00%

 
 

Current Comments
 
 

Consultants have been interviewed.  Selection has been delayed due to a legal question
regarding pending award of the contract to consultant.  Architect selection should be
made by mid-October 1999.  The project is slightly behind schedule for completion of
construction.  Although the project is currently within budget, pending water intrusion
studies in schematic plans, may require a change in scope and additional funding.  This
is a Special Capitol Complex funded project.
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PROJECT INFORMATION
 

CAPITOL PARK MASTER PLAN
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 00909

 
Estimated Project Cost: $500,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -        $500,000.00 98246A        $500,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $500,000.00        $500,000.00         $11,665.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $500,000.00        $500,000.00         $11,665.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/01/1998 11/01/2000 03/20/1999 03/20/2001   10.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Landscape Architect consultant has been selected.  PMB is currently
negotiating contract with consultant.  SCHEDULE:  Project was delayed due to legal issue
with consultant selection process.  BUDGET:  The project is on budget.  OTHER PERTINENT
INFORMATION:  Project will produce a Master Plan for Capitol Park.  Master Plan will
discuss Park maintenance, treatment of historic landscaping, plant inventory,
infrastructure, use of park by the community and the State of California, placement of
memorials, renovation of historic Insectary building, security issues, lighting, signage,
etc. Once the master plan is completed project will also included preparation of EIR
documents and process related to master plan.
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PROJECT INFORMATION
 

CAPITOL PARK SERVICE AREA REPAIRS
 
 

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 00910

 
Estimated Project Cost: $187,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 0324 1760-001-0666         $47,000.00 98250A         $47,000.00
C 0324 1760-001-0666        $140,000.00 98250A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $47,000.00         $47,000.00           $8,573.18
C        $140,000.00        $140,000.00           $1,500.00

 
PROJECT        $187,000.00        $187,000.00         $10,073.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 12/26/1998 10/13/1998 02/15/2000   30.00%
BID OPEN 12/27/1998 02/25/1999 02/16/2000 04/15/2000     0.00%
CONSTRUCTION 02/26/1999 12/30/1999 04/16/2000 10/15/2000     0.00%

 
 

Current Comments
 
 

An architectural consultant has been retained to begin preparing working drawings to
structurally stabilize the building. The Office of Historic Preservation will have input
into the methods utilized for structural rehabilitation. Preliminary weatherization and
termite control, as well as obtaining various structural and seismic reports has been
completed, but this has delayed completion of the remaining project by roughly 10
months. Scope of work and additional requirements from OHP are still being identified
and may require that the project be phased, and that additional funds be secured to
complete structural rehabilitation. This is a Special Capitol Complex funded project.
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PROJECT INFORMATION
 

FDC WARDS D1516, E3014, & F1112
 
 

Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00791

 
Estimated Project Cost: $4,568,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $199,000.00 98035B        $199,000.00
W 324/98 1760-301-768(9)        $323,000.00 *11006        $323,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $199,000.00        $199,000.00        $147,299.00
W        $323,000.00        $323,000.00        $113,389.28
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $522,000.00        $522,000.00        $260,688.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/16/1998 06/23/1998 10/15/1998 01/15/1999  100.00%
PWB  -  - 01/15/1999 01/15/1999  100.00%
WORKING DRAWINGS 03/22/1999 10/30/1999 03/22/1999 10/30/1999   95.00%
BID OPEN 10/30/1999 03/01/2000 10/30/1999 03/01/2000     0.00%
CONSTRUCTION 03/02/2000 12/30/2000 03/02/2000 12/30/2000     0.00%

 
 

Current Comments
 
 

EQE International completing the Working Drawings.
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PROJECT INFORMATION
 

FLS BLUE ANCHOR BLDG SACTO
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: KEVIN JOHNSON
Work Order Number: 106134

 
Estimated Project Cost: $1,062,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 05/12/2000 11/02/1999 05/12/2000     5.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 08/03/2000 04/30/2001  -  -     0.00%
BID OPEN 05/01/2001 09/15/2001  -  -     0.00%
CONSTRUCTION 09/16/2001 07/16/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Currently advertising for consultant Architectural firm.   SCHEDULE:
Project remains on schedule.  BUDGET: Project is on budget.   OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

FRANCHISE TAX PHASE III
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 00700

 
Estimated Project Cost: $211,000,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 1730-001-001         $16,000.00 96174A         $16,000.00
P 1152/96 Bond Funded     $8,460,000.00 97049B     $7,406,000.00
P 1152/96 Bond Funded                 $0.00 COA Memo   ($5,945,000.00)
W 1152/96 Bond Funded     $7,588,000.00
C 1152//96 Bond Funded  $194,952,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $16,000.00         $16,000.00         $16,543.00
P     $8,460,000.00     $1,461,000.00     $1,252,634.63
W     $7,588,000.00                 $0.00         $21,015.00
C  $194,952,000.00                 $0.00                 $0.00

 
PROJECT  $211,016,000.00     $1,477,000.00     $1,290,192.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/29/1996 04/17/1997 10/29/1996 04/17/1997  100.00%
PRELIMINARY 10/22/1999 05/06/2002 10/22/1999 05/06/2002   15.00%
PWB 08/29/2000 06/07/2002  -  -     0.00%
WORKING DRAWINGS 08/30/2000 04/23/2003  -  -     0.00%
BID OPEN 11/01/2000 07/16/2003  -  -     0.00%
CONSTRUCTION 01/24/2001 07/02/2004  -  -     0.00%

 
 

Current Comments
 
 

Project scheduled for October 1999 PWB approval and PMI Board loan as a DGS multi-tenant
building.   FTB has committed to 58% occupancy; DGS has committed to filling the
remaining 42% of the space with other tenants from the Sacramento metropolitan area.
This is a phased project.  The schedule has been revised to reflect the change in status
from a Franchise Tax Board Phase 3 project (started in 1996 and stopped in 1998), to the
DGS multi-tenant building project, with the same location and pre-schematic design as
the Phase 3 project.  The only change to the scope represents the increase of space for
other tenants in the building.  Original schedule start date represents the scheduled



start of the first phase of the project.  Original schedule completion date represents
the scheduled end of the last phase of the project.   Project cost has been revised to
reflect acquisition of the PDM site and the northwest corner property through OPDM 0894.
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PROJECT INFORMATION
 

HEATING COILS REPLACEMENT
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 00905

 
Estimated Project Cost: $398,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 0324 1760-001-0666         $88,000.00 98251A         $88,000.00
C 0324 1760-001-0666        $310,000.00 98251A        $310,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $88,000.00         $88,000.00           $3,920.00
C        $310,000.00        $310,000.00                 $0.00

 
PROJECT        $398,000.00        $398,000.00           $3,920.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 12/02/1999 10/13/1998 01/31/2000     5.00%
BID OPEN 12/03/1999 04/03/2000 02/01/2000 05/03/2000     0.00%
CONSTRUCTION 04/07/2000 04/02/2002 05/04/2000 04/02/2002     0.00%

 
 

Current Comments
 
 

Architect was awarded contract on 8/12/99.  The preliminary scope of work and cost of
project will be determined by November, 1999.  The project is presently on schedule for
construction completion.  Scope of work, and potential disruption to building tenants
may require that the project be completed in phases, with additional funds.  This is a
Special Capitol Complex funded project.
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PROJECT INFORMATION
 

INFRASTRUCTURE STUDY, LIBRARY AND COURTS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: LEIGH GEHRIG
Work Order Number: 00913

 
Estimated Project Cost: $134,200.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-001-666         $63,000.00 98256A         $63,000.00
S 324/98 1760-001-666         $71,200.00 98256A         $71,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $134,200.00        $134,200.00           $6,800.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $134,200.00        $134,200.00           $6,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/13/1998 06/30/1999 10/13/1998 01/31/2000   15.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-The AE contract agreement is in the process of being signed.  The design team will begin
the Study in October 1999.
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PROJECT INFORMATION
 

LOB ANNEX DEMOLITION
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: LEIGH GEHRIG
Work Order Number: 00789

 
Estimated Project Cost: $2,003,390.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - ARF Transfer         $23,500.00 letter         $23,500.00
P - ARF Transfer           $4,671.00 letter           $4,671.00
W 162/96 1760-301-0768         $88,000.00 Form 220         $88,000.00
C - Augmentation        $174,316.00 Form 220        $174,316.00
C 162/96 1760-301-0768     $1,799,650.00 Form 220     $1,799,650.00
C - Augmentation        $118,126.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,171.00         $28,171.00         $24,886.00
W         $88,000.00         $88,000.00         $71,546.00
C     $2,092,092.00     $1,973,966.00     $1,511,307.50

 
PROJECT     $2,208,263.00     $2,090,137.00     $1,607,739.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/03/1998 04/15/1998 03/03/1998 04/15/1998  100.00%
PWB 04/10/1998 04/10/1998 04/10/1998 04/10/1998  100.00%
WORKING DRAWINGS 04/15/1998 12/30/1998 04/15/1998 12/30/1998  100.00%
BID OPEN 01/01/1999 03/15/1998 01/01/1999 03/30/1999  100.00%
CONSTRUCTION 03/15/1999 12/15/1999 04/01/1999 12/15/1999   75.00%

 
 

Current Comments
 
 

-Construction is 60 percent complete.  The LOB Annex will be demolished with a wrecking
ball starting at the end of September 1999.  The demolition work was stopped for 24 days
in August and September at the Legislature's request.  The Senate Rules Committee and
the Assembly Rules Committee decided that the demolition would present an undo hardship
for staff working in the main  building during the last month of the legislative
session.
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PROJECT INFORMATION
 

PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 00894

 
Estimated Project Cost: $6,852,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 1760-301-0001     $6,852,000.00 98240A     $6,852,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $6,852,000.00     $6,852,000.00     $6,787,158.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $6,852,000.00     $6,852,000.00     $6,787,158.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 03/01/1999 09/28/1998 06/30/1999   98.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board.   The
PDM property and the A/M Family Trust property have been acquired.   Two gates to secure
the PDM property from illegal dumping are being installed.   Funds remaining will be
used to purchase the small (less than .25 acre) county-owned parcel that is land-locked
within the property that was the A/M Family Trust parcel.
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PROJECT INFORMATION
 

SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: KATHRYN O'SHEA
Work Order Number: 106347

 
Estimated Project Cost: $3,000,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2)         $68,000.00 -         $68,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00              $489.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $68,000.00         $68,000.00              $489.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1999 03/10/2000 09/02/1999 03/10/2000     0.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/11/2000 09/22/2000  -  -     0.00%
BID OPEN 09/23/2000 02/23/2001  -  -     0.00%
CONSTRUCTION 02/24/2001 08/30/2001  -  -     0.00%

 
 

Current Comments
 
 

Meeting at DWR building with client and consultant on 9/28/99. Writing contract scope and
negotiating A/E fees. Project description submitted to environmental unit for PSA
1/1/00.
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PROJECT INFORMATION
 

SEISMIC RENOVATION
 
 

Project Location: NORCO ADMINISTRATION
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: 00600

 
Estimated Project Cost: $19,704,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (1)        $581,000.00 95058B        $581,000.00
W 282/97 1760-301-768     $1,202,000.00 97127B     $1,202,000.00
W 282/97 1760-301-768        $240,000.00 98052B        $240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $581,000.00        $581,000.00        $580,999.80
W     $1,442,000.00     $1,442,000.00     $1,072,131.07
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,023,000.00     $2,023,000.00     $1,653,787.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/28/1995 03/15/1996 08/28/1995 03/15/1996  100.00%
PWB  - 09/13/1996  - 09/12/1997  100.00%
WORKING DRAWINGS 10/14/1997 07/06/1998 10/14/1997 07/06/1998  100.00%
BID OPEN 08/14/1998 08/14/1998 08/14/1998 08/18/1998  100.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

COBCP for Relocation Portion of Original Project Scope in Progress. Reversion of
Construction Appropriation for Original Project Scope and New Appropriation for Working
Drawings and Construction for Relocation to be requested for fiscal year 2000-2001. This
project will be deleted in the next report.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT - McGRATH SCHOOL
 
 

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00795

 
Estimated Project Cost: $1,006,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15)         $36,000.00 98033B         $36,000.00
W 324/98 1760-301-0768(17)         $69,000.00 *10961         $69,000.00
W 50/99 1760-301-0768(2)         $56,000.00 99259B         $56,000.00
C 50/99 1760-301-0768(2)     $1,026,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $36,000.00         $36,000.00         $29,601.00
W        $125,000.00        $125,000.00                 $0.00
C     $1,026,000.00                 $0.00                 $0.00

 
PROJECT     $1,187,000.00        $161,000.00         $29,601.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  - 12/26/1997  100.00%
PRELIMINARY 03/04/1998 06/23/1998 03/04/1998 10/05/1998  100.00%
PWB 07/07/1998 07/07/1998 11/13/1998 11/13/1998  100.00%
WORKING DRAWINGS 09/14/1998 12/04/1998 07/29/1999 12/10/1999   30.00%
BID OPEN 02/09/1999 02/09/1999 12/24/1999 03/31/2000     0.00%
CONSTRUCTION 04/12/1999 07/02/1999 04/03/2000 09/04/2000     0.00%

 
 

Current Comments
 
 

Degenkolb Engineers preparing working drawings.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT CT-WEST A-E
 
 

Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: 00597

 
Estimated Project Cost: $13,674,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17)        $208,000.00 95047B        $208,000.00
P 162/96 1760-301-768 (8.5)        $204,000.00 96111B        $204,000.00
W 162/96 1760-301-768 (8.5)     $1,292,000.00 97019B     $1,292,000.00
C 282/97 1760-302-0768   $13,724,726.00 98264B   $13,724,726.00
C 282/97 1760-302-0768     $3,819,274.00 98264B     $3,819,274.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $412,000.00        $412,000.00        $366,788.25
W     $1,292,000.00     $1,292,000.00        $991,865.50
C   $17,544,000.00   $17,544,000.00     $6,281,420.52

 
PROJECT   $19,248,000.00   $19,248,000.00     $7,663,514.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/31/1995 12/29/1995 08/31/1995 10/31/1996  100.00%
PWB  -  - 03/14/1997 03/14/1997  100.00%
WORKING DRAWINGS 12/02/1996 09/30/1997 03/15/1997 04/23/1998  100.00%
BID OPEN 01/14/1998 01/14/1998 06/04/1998 06/16/1998  100.00%
CONSTRUCTION 03/02/1998 03/02/2001 09/15/1998 10/05/2001   31.00%

 
 

Current Comments
 
 

October 1999:      Phase 2 (Units 405/413) was completed on August 2, 1999.     Phase 3
(Units 407/415) commenced on August 2, 1999.    A portion of Phase 4 is being performed
during Phase 3 which should result in the early completion of the CT East Building.
Currently the construction schedule has been extended overall by 15 days due to existing
foundation conditions that were not documented on the original building plans. This will
more than likely be made-up as future phases are undertaken.   The project is still well
within  budget.   Metropolitan State Hospital overall is very pleased with the project.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-CT EAST
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: 00598

 
Estimated Project Cost: $13,644,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18)        $187,000.00 95048B        $187,000.00
P 162/96 1760-301-768 (9.5)        $196,000.00 96110B        $196,000.00
W 162/96 1760-301-768 (9.5)     $1,292,000.00 97020B     $1,292,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $383,000.00        $383,000.00        $351,864.33
W     $1,292,000.00     $1,292,000.00     $1,045,710.10
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,675,000.00     $1,675,000.00     $1,374,134.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/31/1995 12/29/1995 08/31/1995 11/30/1996  100.00%
PWB  -  - 03/14/1997 03/14/1997  100.00%
WORKING DRAWINGS 12/02/1996 09/30/1997 03/15/1997 03/01/1998  100.00%
BID OPEN 01/14/1998 01/14/1998 06/04/1998 06/04/1998  100.00%
CONSTRUCTION 03/02/1998 11/13/1999 09/15/1998 10/05/2001   31.00%

 
 

Current Comments
 
 

October 1999:        Please refer to Current Comments contained in Quarterly Report for
Work Order No. OPDM 0597.     Both Work Order numbers were combined into one (currently
OPDM 0597) starting with the Construction Phase.    These 2 buildings are similar in
design and were awarded under one general contract for construction.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-R&T BLDG
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: 00599

 
Estimated Project Cost: $16,258,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S From WO OPDM 0542                 $0.00
S DOF auth Budget Study funds         $40,500.00 -         $40,500.00
P 303/95 1760-301-768 (21)        $123,500.00 95049B        $123,500.00
P 162/96 1760-301-768 (10)         $66,000.00 96112B         $66,000.00
P 324/98 4440-301-0001        $100,000.00 98270B        $100,000.00
P 324/98 4440-301-0768        $496,000.00 98283B        $496,000.00
W 324/98 4440-301-0001(3)        $233,000.00 99069B        $233,000.00
W 324/98 4440-301-0768(1)        $757,000.00 99070A        $757,000.00
W 324/98 4440-301-0001(3)         $40,000.00 99084A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $40,500.00         $40,500.00         $39,828.00
P        $785,500.00        $785,500.00        $782,849.27
W     $1,030,000.00     $1,030,000.00        $376,536.00
C                 $0.00                 $0.00         $21,799.24

 
PROJECT     $1,856,000.00     $1,856,000.00     $1,191,652.51

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 12/19/1997 07/01/1998  100.00%
PRELIMINARY 08/31/1995 12/29/1995 11/23/1998 05/11/1999  100.00%
PWB  -  -  - 04/09/1999  100.00%
WORKING DRAWINGS  -  - 05/09/1999 11/30/1999   50.00%
BID OPEN  -  - 12/01/1999 02/15/2000     0.00%
CONSTRUCTION  -  - 03/01/2000 05/30/2002     0.00%

 
 

Current Comments
 
 

October 1999:        The Working Drawing Phase commenced in June 1999 and is presently
50% complete.      The project will be phased, with the new replacement Administration
Building built first, followed by the subsequent "move-in" by the hospital followed by



the demolition of the existing 5-story R&T Tower Building & Reconstruction of the
Central Core.  The project schedule has been extended by roughly 2 months due to delay
in obtaining funding authorization to start the current Working Drawing phase and
existing on-site cogeneration plant issues.  The project is still on budget and is
currently set for completion in May 2002.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-RECREATION THEATER BUILDING
 
 

Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES
Project Director: THOMAS DOLE
Work Order Number: 00794

 
Estimated Project Cost: $3,000,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15)                 $0.00 -         $76,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00         $76,000.00         $56,862.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00         $76,000.00         $56,862.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/01/1998 05/01/1998 03/01/1998 04/09/1999  100.00%
PWB 04/15/1998 05/15/1998  - 04/09/1999     0.00%
WORKING DRAWINGS  -  - 11/01/1999 03/15/2000     0.00%
BID OPEN  -  - 08/15/2000  -     0.00%
CONSTRUCTION  -  - 10/15/2000 04/15/2001     0.00%

 
 

Current Comments
 
 

Seismic retrofit project funded under Seismic Program.  This project is to be coordinated
with a proposed Theater (portion of the Recreation Bldg) renovation OPDM 0805.  Such
coordination indicates it will be most prudent to design and construct the two projects
separately.  Preliminary Plans were completed on OPDM 0794 by the end of March 1999.
Design changes were necessary to increase the strength requirement satisfy the Seismic
Review Board and the functional needs of the client.  These changes increased the cost
nearly 20%.  Approval received by SPWB to proceed to WD,s with augmentation.
Construction funds augmentation will be necessary.  The Theater portion of the plans
will be separately estimated and those funds will be transferred to the Theater Project
OPDM 0805.
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PROJECT INFORMATION
 

CALTRANS - ECONOMIC FEASIBILITY STUDY
 
 

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00926

 
Estimated Project Cost: $60,500.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $60,500.00 *10372         $60,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00         $60,500.00         $29,215.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,500.00         $60,500.00         $29,215.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 08/01/1999 07/01/1998 08/01/1999   90.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-Have completed economic analysis and project has been approved for delivery under the
capital outlay method. Project is currently having budget package prepared. Shelley
Whitaker is Project Director, Chris Wicks is supervisor.
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PROJECT INFORMATION
 

CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00934

 
Estimated Project Cost: $60,500.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -         $60,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00                 $0.00         $18,348.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,500.00                 $0.00         $18,348.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 01/01/1999 12/31/1999 01/01/1999 12/31/1999   60.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

The draft economic analysis will be revised to incorporate additional staffing and
alternatives.  No infrastructure study will be required by the DOF to complete the
study. DGS waiting for staffing info from Caltrans. Massing studies are being completed
on the new staffing info, to identify the best alternatives for the revision of the
economic analysis. Analysis is tentatively sheduled for completion by 11/15/99.
(9/27/99)
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PROJECT INFORMATION
 

CALTRANS DISTRICT OFFICE, SAN DIEGO
 
 

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

 
Estimated Project Cost: $60,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2660-311-0042         $30,000.00 99213A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $30,000.00         $30,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $30,000.00         $30,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/03/1999 12/31/1999 09/27/1999 12/15/1999     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Currently the Department of Finance has approved a staffing change from the original
Economic Analysis from 704 to 956 staff for the Replacement Building in San Diego. We
are proceeding with a Budget Package.
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PROJECT INFORMATION
 

DISTRICT 3 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00900

 
Estimated Project Cost: $60,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-042         $60,000.00 98242A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00           $6,288.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00           $6,288.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/01/1998 06/30/1999 10/01/1998 12/31/1999   30.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PMB PROJECT MANAGER DEVELOPING DRAFT OF ECONOMIC ANALYSIS FOR REVIEW BY CAL-TRANS.
MARKET ANALYSIS OF THE MARYSVILLE AREA HAS BEEN COMPLETED.  SITE MASSING STUDIES ARE
COMPLETE. DRAFT TO BE COMPLTE BY 10/14/99.
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PROJECT INFORMATION
 

DISTRICT 6 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 00901

 
Estimated Project Cost: $60,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-0042         $60,000.00 98241A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $20,080.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $20,080.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/01/1998 12/31/1998 11/01/1998 06/30/2000   60.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Draft economic analysis is complete and has been sent to Cal-trans for review and
comment.  This analysis may have to be revised due to additional staffing. Additional
staffing has been identified and analysis will be revised by 6/30/00.
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PROJECT INFORMATION
 

DISTRICT 7 TRANS. MANAGEMENT CENTER
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: CHRISTIAN WICKS
Work Order Number: 00701

 
Estimated Project Cost: $47,299,200.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042         $32,112.00 96175A         $32,112.00
P - FUNDS RETURN       ($59,173.00)
P 162/96 2660-325-042     $2,108,888.00 96175A     $2,108,888.00
P 282/97 2660-001-042        $300,000.00 98032A        $300,000.00
P - MOVE->WD   ($1,016,196.00) LTR 9/30/99   ($1,016,196.00)
W - -                 $0.00
W - -                 $0.00
W - FROM PP PHASE     $1,016,196.00 LTR 9/30/99     $1,016,196.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $32,112.00         $32,112.00         $32,112.00
P     $1,333,519.00     $1,392,692.00        $707,329.44
W     $1,016,196.00     $1,016,196.00         $16,626.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,381,827.00     $2,441,000.00        $756,067.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/30/1996 02/28/1997 11/30/1996 02/28/1997  100.00%
PRELIMINARY 02/16/1998 12/25/1998 10/12/1998 05/06/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/28/1998 08/02/1999 06/07/1999 02/04/2000     0.00%
BID OPEN 09/22/1999 09/22/1999 02/05/2000 06/05/2000     0.00%
CONSTRUCTION 10/15/1999 10/15/2001 06/02/2000 12/31/2001     0.00%

 
 

Current Comments
 
 

- Preliminary Plans ( Design Development Phase) on alternate State-owned site at SR2/
SR134 are complete and signed-off by Client (CT & CHP). Client has requested PMB to
issue NTP for A/E to proceed with Construction Documents Phase. Capital Outlay Cost
Estimate is being revised to reconcile previous 'allowance' items. Project proceeding
per current schedule. There will be surplus funds from the Prelim Phase that can be



carried over to CD Phase as a result of Operational Systems being funded separately by
Caltrans from other funding sources (+/-$850,000.00). PMB revised Project Management
Plan per PMB, CT and CHP comments.  NOTE: Project goes before California Transportation
Commission (CTC) and not PWB.
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER
 
 

Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: 00713

 
Estimated Project Cost: $12,938,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $20,000.00 97014A         $20,000.00
P 282/97 2070020        $510,000.00 97088A        $510,000.00
W 282/97 Prog  20 10 000        $942,000.00 98001A        $942,000.00
C 282/97 Prog 20 10 000     $9,328,000.00 98082A     $9,328,000.00
C 282/97 2660-301-042     $1,205,000.00 98236A     $1,205,000.00
C 282/98 2660-301-042        $933,000.00 99013A        $933,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $20,000.00         $20,000.00         $19,004.00
P        $510,000.00        $510,000.00        $463,580.00
W        $942,000.00        $942,000.00        $757,219.98
C   $11,466,000.00   $11,466,000.00        $379,108.00

 
PROJECT   $12,938,000.00   $12,938,000.00     $1,618,911.98

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/01/1997 09/01/1997 06/01/1997 12/01/1997  100.00%
PRELIMINARY 09/01/1997 12/01/1997 11/01/1997 02/26/1998  100.00%
PWB 12/01/1997 12/01/1997 02/27/1998 02/27/1998  100.00%
WORKING DRAWINGS 01/01/1998 04/10/1998 02/26/1998 12/01/1998  100.00%
BID OPEN 06/10/1998 06/10/1998 01/14/1999 04/28/1999  100.00%
CONSTRUCTION 08/20/1998 10/27/1999 06/23/1999 08/21/2000     4.00%

 
 

Current Comments
 
 

Rebid of Project completed. Award of contract on June 9, 1999. Notice to Proceed June 23,
1999. Contractor has Mobilized. Concrete foundations started.
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER DISTRICT 3
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: MARK ANDERSON
Work Order Number: 00645

 
Estimated Project Cost: $9,461,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 2660-001-042        $378,000.00 96056A        $378,000.00
P 303/95 2660-001-042                 $0.00 TO WD         ($1,479.00)
P 303/95 2660-001-042                 $0.00 TO WD         ($9,500.00)
W 303/95 2660-001-042        $544,000.00 97042A        $544,000.00
W 303/95 2660-001-042                 $0.00 FROM PP           $1,479.00
W 303/95 2660-001-042                 $0.00 FROM PP           $9,500.00
C 303/95 2660-001-042     $8,788,400.00 98021A     $8,788,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $378,000.00        $367,021.00        $367,021.00
W        $544,000.00        $554,979.00        $543,977.27
C     $8,788,400.00     $8,788,400.00     $8,426,782.44

 
PROJECT     $9,710,400.00     $9,710,400.00     $9,336,100.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 06/05/1995 10/18/1995 11/07/1997 05/06/1998  100.00%
BID OPEN 05/15/1998 05/15/1998 05/06/1998 05/06/1998  100.00%
CONSTRUCTION 06/15/1998 10/31/1999 06/19/1998 10/29/1999   95.00%

 
 

Current Comments
 
 

Construction began on 7/20/98 and is now is 95% complete.  The main slab has been poured,
all underground work is complete, all mechanical equipment has been received, and
structural steel erection was completed on 4/15/99.  Roof and exterior stucco, painting,
windows, and doors are complete.  HVAC equipment and diesel generator installation are
complete.  Interior framing, sheetrock. painting, rough electrical, HVAC duct
installation, and fire sprinkler piping are complete.  Computer access flooring, carpet,



and interior finish work are in progress and will be complete by 10/15/99.  Telecomm
tower is completed.  Scheduled completion date is 10/31/99.
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PROJECT INFORMATION
 

CAPITOL SECURITY IMPROVEMENTS
 
 

Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: 00685

 
Estimated Project Cost: $6,491,436.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00
- -                 $0.00

S 1996 CHAP 162 2720-031-0001         $34,000.00 96128A         $34,000.00
P 1996 CHAP 162         $10,000.00 96128A         $10,000.00
P 1996 CHAP 162 2720-031-0001        $198,100.00 96176A        $198,100.00
P 1996 CHAP 162 2720-031-0001         $32,900.00 97061A         $32,900.00
W 1966 CHAP 162        $307,000.00 97061A        $307,000.00
W - -        $400,000.00 98104A        $400,000.00
C 1966 CHAP 162     $2,447,436.00 97061A     $2,447,436.00
C - -     $1,462,000.00 98045A     $1,462,000.00
C - -     $1,600,000.00 98107A     $1,600,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $34,000.00         $34,000.00         $33,435.03
P        $241,000.00        $241,000.00        $236,347.17
W        $707,000.00        $707,000.00        $368,337.85
C     $5,509,436.00     $5,509,436.00        $639,768.70

 
PROJECT     $6,491,436.00     $6,491,436.00     $1,277,888.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/19/1996 08/30/1997 09/19/1996 08/30/1997  100.00%
PRELIMINARY 09/01/1997 12/01/1997 09/01/1997 12/01/1997  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/01/1998 09/15/1998 01/01/1998 02/28/1999  100.00%
BID OPEN 01/12/1999  - 01/12/1999  -  100.00%
CONSTRUCTION 03/01/1999 09/29/2000 04/01/1999 09/29/2000   85.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed.   Driveway



renovation and card reader installation project is 85% complete.  Driveways will be
completed in November 1999 and card readers and park lighting in December 1999.
SCHEDULE:  Driveway/Card Reader project is on schedule.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION: Project includes funds for security work not yet identified
and/or approved by RICS committee.  Each item must be approved by RICS Executive Policy
Committee (CHP, DGS, Legislature, Gov. Office, Lt. Gov. Office) before proceeding with
construction.  May do additional work in Spring 2000.
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PROJECT INFORMATION
 

EL CAJON AREA OFFICE - ALTERATIONS
 
 

Project Location: EL CAJON
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106121

 
Estimated Project Cost: $1,466,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0042(5)        $313,000.00 99191A        $313,000.00
P 50/99 2720-301-0042(5)         $50,000.00 99191A         $50,000.00
W 50/99 2720-301-0042(5)         $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $313,000.00        $313,000.00           $4,564.00
P         $50,000.00         $50,000.00                 $0.00
W         $83,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $446,000.00        $363,000.00           $4,564.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 02/28/2000 07/01/1999 02/28/2000     0.00%
PRELIMINARY 12/13/1999 05/12/2000 12/13/1999 05/12/2000     0.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 06/15/2000 03/15/2001 06/15/2000 03/15/2001     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Categorical exemption has been filed.  Design by PSB. Project is on schedule.
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PROJECT INFORMATION
 

INEFFICIENT HEATING, VENTILATING AND AIR CONDITIONING
 
 

Project Location:  WEST SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 00731

 
Estimated Project Cost: $3,050,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2720-001-0044         $11,000.00 97069A         $11,000.00
W 282/97 2720-001-0044         $47,000.00 98009A         $47,000.00
C 282/97 2720-001-0044        $287,000.00 98009A        $287,000.00
C 324/98 2720-001-0044         $35,740.00 98186A         $35,740.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $11,000.00         $11,000.00         $10,930.83
P                 $0.00                 $0.00                 $0.00
W         $47,000.00         $47,000.00         $42,323.95
C        $322,740.00        $322,740.00        $298,621.00

 
PROJECT        $380,740.00        $380,740.00        $351,875.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/18/1997 12/15/1997 06/18/1997 01/31/1998  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 01/27/1998 06/26/1998  100.00%
BID OPEN  -  - 08/13/1998 08/13/1998  100.00%
CONSTRUCTION  -  - 11/09/1998 07/30/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is complete, project will be deleted from next report.
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PROJECT INFORMATION
 

MONTERY AREA OFFICE - NEW CONSTRUCTION
 
 

Project Location: MONTERY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

 
Estimated Project Cost: $6,008,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6)     $1,320,000.00 99193A        $132,000.00
S - -         $28,000.00 TL8/12/99         $28,000.00
P 50/99 2720-301-0044(6)        $230,000.00 99276A        $230,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,348,000.00        $160,000.00           $3,912.00
P        $230,000.00        $230,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,578,000.00        $390,000.00           $3,912.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/01/2000 07/01/1999 06/01/2000   10.00%
PRELIMINARY 06/02/2000 01/12/2001 06/02/2000 01/12/2001     0.00%
PWB 01/12/2001 01/12/2001 01/12/2001 01/12/2001     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Consultant negotiation complete, contract in process.  Advertisement for acquisition to
be published at the end of September.
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PROJECT INFORMATION
 

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
 
 

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106120

 
Estimated Project Cost: $4,675,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2720-301-0044(6)         $16,000.00 *from105655         $16,000.00
S 50/99 2720-301-0044(4)        $143,000.00 99200A        $143,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00        $159,000.00           $7,172.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $159,000.00        $159,000.00           $7,172.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/01/2000 08/09/1999 06/01/2000     2.00%
PRELIMINARY 06/02/2000 01/12/2001  -  -     0.00%
PWB 01/12/2001 01/12/2001  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A/E contract with private design firm will be finalized by September
1999. PSB acquisition & environmental currently evaluating feasibility of Food & Ag.
site.

SCHEDULE: Acquisition & Study are on schedule.
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PROJECT INFORMATION
 

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
 
 

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

 
Estimated Project Cost: $1,638,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3         $82,000.00 99199A         $82,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00           $1,304.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $82,000.00         $82,000.00           $1,304.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 05/03/2000 11/10/2000 08/01/1999 04/10/2000     2.00%
PWB 11/10/2000 11/10/2000 04/10/2000 04/10/2000     0.00%
WORKING DRAWINGS 11/11/2000 02/15/2001 04/11/2000 09/30/2000     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Transfer of site from California Dept of Transportation concurrent with
PP's. Service agreement with PSB design services is signed. Design is commencing.

SCHEDULE: Original schedule published 6/1/99 was in error due to a mistaken aquisition
phase that was not required.
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PROJECT INFORMATION
 

WILLOWS AREA OFFICE - ALTERATIONS
 
 

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

 
Estimated Project Cost: $1,452,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2         $79,000.00 99198A         $79,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00           $6,520.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $79,000.00         $79,000.00           $6,520.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1999 04/14/2000 07/26/1999 04/10/2000     2.00%
PWB  - 04/14/2000  - 04/10/2000     0.00%
WORKING DRAWINGS 04/17/2000 08/01/2000  -  -     0.00%
BID OPEN 08/02/2000 02/02/2001  -  -     0.00%
CONSTRUCTION 02/03/2001 03/06/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Service agreement with PSB Design Services is signed. Design is
commencing.

SCHEDULE: PP phase is on schedule.
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PROJECT INFORMATION
 

4th FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00824

 
Estimated Project Cost: $6,956,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1391/98 2740-301-0044(3)        $203,000.00 98118A        $203,000.00
W 324/98 2740-301-0044(3)        $302,000.00 99033A        $302,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $203,000.00        $203,000.00        $177,636.25
W        $302,000.00        $302,000.00        $196,894.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $505,000.00        $505,000.00        $374,530.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/09/1998 02/02/1999 11/30/1998 04/09/1999  100.00%
PWB 02/12/1999 02/12/1999 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS  -  - 04/12/1999 09/03/1999   95.00%
BID OPEN  -  - 09/04/1999 12/12/1999     0.00%
CONSTRUCTION  -  - 12/13/1999 01/12/2000     0.00%

 
 

Current Comments
 
 

9/20/99 - Working drawings are 95% complete, with the specs about 80%.  Tenants on this
floor currently work on DMV's Y2K problems and may not relocate until late January /
early Feb.  This may delay the start of construction until March 15.
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PROJECT INFORMATION
 

DMV 7TH FLR. ASBESTOS REMOVAL & FIRE PRO
 
 

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00708

 
Estimated Project Cost: $916,129.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2740-301-0044         $39,000.00 TL0625         $39,000.00
W 162/96 2740-301-0044         $71,000.00 97041A         $71,000.00
C 324/98 2740-301-0044        $806,129.00 98287A        $806,129.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $39,000.00         $39,000.00         $39,358.00
W         $71,000.00         $71,000.00         $59,798.39
C        $806,129.00        $806,129.00        $702,660.00

 
PROJECT        $916,129.00        $916,129.00        $801,816.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1995 03/25/1996 08/01/1995 03/25/1996  100.00%
PWB 04/12/1996  - 11/14/1997 11/14/1997  100.00%
WORKING DRAWINGS 03/26/1996 09/15/1997 11/15/1997 06/24/1998  100.00%
BID OPEN 03/31/1998  - 06/25/1998 03/09/1999  100.00%
CONSTRUCTION 05/25/1998 09/23/1999 03/10/1999 08/27/1999  100.00%

 
 

Current Comments
 
 

9/20/99 - This project is complete with the exception of a few minor punch list items.



 
REAL ESTATE SERVICES DIVISION      Page: 54.0

PROJECT INFORMATION
 

FIELD OFFICE REPLACEMENT
 
 

Project Location: OAKLAND
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00695

 
Estimated Project Cost: $5,386,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2740-301-044        $230,000.00 96125A        $230,000.00
W 162/96 2740-301-0044        $252,000.00 97142B        $252,000.00
C 324/98 2740-301-0444 (5)     $4,904,400.00 98285A     $4,904,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $230,000.00        $230,000.00        $229,988.99
W        $252,000.00        $252,000.00        $242,826.99
C     $4,904,400.00     $4,904,400.00     $3,595,414.74

 
PROJECT     $5,386,400.00     $5,386,400.00     $4,068,230.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1995 03/25/1996 08/01/1995 03/25/1996  100.00%
PWB 04/12/1996  - 11/14/1997 11/14/1997  100.00%
WORKING DRAWINGS 03/26/1996 09/15/1997 11/15/1997 06/24/1998  100.00%
BID OPEN 03/31/1998  - 06/25/1998 01/10/1999  100.00%
CONSTRUCTION 05/25/1998 09/23/1999 01/11/1999 01/11/2000   70.00%

 
 

Current Comments
 
 

9/20/99 - The overall project is still moving at a rapid pace with the exeption of the
windows.  Windows were sent back to the manufacture since they were not built to the
approved shop drawings.  Contractor states that new windows would be about 6 weeks out.
This has caused the contractor to re-think his schedule and remove the scaffolding that
surrounds the building.  This sequencing will allow him to begin the site work around
the building.  The overall completion date has changed very little, if any since the
contractor was approx. 4-6 weeks ahead of the original completion date.  The interior of
the building is ready to be painted.
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PROJECT INFORMATION
 

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
 
 

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

 
Estimated Project Cost: $15,703,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2740-301-0044(b)        $440,000.00 99230A        $440,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $440,000.00        $440,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $440,000.00        $440,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 08/11/2000 08/02/1999 08/11/2000     5.00%
PWB 08/11/2000 08/11/2000 08/11/2000  -     0.00%
WORKING DRAWINGS 08/12/2000 01/07/2001  -  -     0.00%
BID OPEN 01/08/2001 05/08/2001  -  -     0.00%
CONSTRUCTION 05/09/2001 07/01/2002  -  -     0.00%

 
 

Current Comments
 
 

9/20/99 - currently negotiating the A/E fees.
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PROJECT INFORMATION
 

LOWER LEVEL ASBESTOS ABATEMENT
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00825

 
Estimated Project Cost: $703,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 1391/98 2740-301-0044(2)         $46,600.00 98119A         $46,600.00
C 324/98 2740-301-0044 (2)        $656,800.00 99227A        $642,157.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $46,600.00         $46,600.00         $37,812.48
C        $656,800.00        $642,157.00           $1,304.00

 
PROJECT        $703,400.00        $688,757.00         $39,116.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB 02/12/1999 02/12/1999 11/13/1998 11/13/1998  100.00%
WORKING DRAWINGS  -  - 12/15/1998 04/01/1999  100.00%
BID OPEN  -  - 04/02/1999 09/15/1999  100.00%
CONSTRUCTION  -  - 10/04/1999 04/01/2000     0.00%

 
 

Current Comments
 
 

9/20/99 - This project has bid and was awarded to Latch-On Insulation.  The NTP should be
issued shortly, on or about Oct 4, 1999.
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PROJECT INFORMATION
 

SECURITY SYSTEM MODIFICATION FOR Y2K
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 00816

 
Estimated Project Cost: $400,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 2740-001-0044         $45,000.00 98099A         $45,000.00
C 282/97 2740-001-0044        $355,000.00 98099A        $355,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $45,000.00         $45,000.00         $35,145.00
C        $355,000.00        $355,000.00           $2,608.00

 
PROJECT        $400,000.00        $400,000.00         $37,753.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/23/1998 01/21/1999 10/23/1998 03/17/1999  100.00%
BID OPEN 03/23/1999 03/23/1999 03/18/1999 07/05/1999  100.00%
CONSTRUCTION 05/10/1999 09/24/1999 07/06/1999 11/08/1999   20.00%

 
 

Current Comments
 
 

9/20/99 - Contractor has begun installing the conduits and will begin pulling wire in the
next week.  Contractor has delivered the system to DMV which will allow DMV to begin the
badging process which should take approx. 5 - 6 weeks.  By that time the physical side
of the project would be complete and the doors card readers can be converted over.
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PROJECT INFORMATION
 

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III
 
 

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: 00806

 
Estimated Project Cost: $1,904,543.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1)         $34,000.00 98294A         $34,000.00
W 324/98 3125-301-0001 (1) & (2)        $126,000.00 99021A        $126,000.00
C 324/98 3125-301-000(1)        $969,543.00 99079A        $969,543.00
C 282/97 3125-301-0443        $775,000.00 99210B        $775,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $30,092.00
W        $126,000.00        $126,000.00         $77,553.28
C     $1,744,543.00     $1,744,543.00        $230,628.18

 
PROJECT     $1,904,543.00     $1,904,543.00        $338,273.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/01/1997 03/01/1997 11/01/1998 12/30/1998  100.00%
PWB 03/15/1997 03/15/1997 12/15/1998 03/12/1999  100.00%
WORKING DRAWINGS 03/15/1997 06/15/1997 03/12/1999 05/15/1999  100.00%
BID OPEN 06/27/1997 06/27/1997 05/15/1999 09/01/1999  100.00%
CONSTRUCTION 08/01/1997 12/30/1997 09/01/1999 09/01/2000     0.00%

 
 

Current Comments
 
 

Project Bid on 6/22/99. Bids 8.7% over Budget. Requested Construction Augmentation To
Award Bid. California Tahoe Conservancy Board has approved funding of the project.
Projecting starting construction by early September.
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PROJECT INFORMATION
 

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT
 
 

Project Location: TAHOE VISTA, CA.
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: 00815

 
Estimated Project Cost: $1,200,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 3125-301-0001 (2)         $35,000.00 98134A         $35,000.00
C - -     $1,165,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $35,000.00         $35,000.00           $3,852.00
C     $1,165,000.00                 $0.00                 $0.00

 
PROJECT     $1,200,000.00         $35,000.00           $3,852.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 04/30/1998 06/30/1998  100.00%
PWB  -  - 06/12/1998 07/10/1998  100.00%
WORKING DRAWINGS  -  - 08/15/1998 04/15/1999  100.00%
BID OPEN  -  - 04/16/1999 12/01/1999  100.00%
CONSTRUCTION  -  - 01/01/2000 01/10/2001     0.00%

 
 

Current Comments
 
 

Construction Bids to Placer County were 25% over Budget. Will Rebid when Funding
re-distribution has been Approved by the Department of Finance. Form 22 for Construction
Phase Funding was never processed. Will reprocess when new bids are received and
approved. Environmental Services has not billed the project. Will final bill all
services for the Working Drawing Phase in the near future.
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PROJECT INFORMATION
 

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION
 
 

Project Location: PORTERVILLE, CA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: IAN EKHOLM
Work Order Number: 00898

 
Estimated Project Cost: $1,166,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1)         $46,000.00 98235A         $46,000.00
W 324/98 3340-301-0001(1)         $85,000.00 99222A         $85,000.00
C 324/98 3340-301-0001(1)        $969,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $44,018.30
W         $85,000.00         $85,000.00                 $0.00
C        $969,000.00                 $0.00                 $0.00

 
PROJECT     $1,100,000.00        $131,000.00         $44,018.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/29/1998 01/15/1999 09/29/1998 07/22/1999  100.00%
PWB  - 03/12/1999  - 08/13/1999  100.00%
WORKING DRAWINGS 03/22/1999 06/14/1999 09/01/1999 12/29/1999   15.00%
BID OPEN 08/31/1999 08/31/1999 12/30/1999 04/13/2000     0.00%
CONSTRUCTION 11/02/1999 04/14/2000 04/14/2000 12/21/2000     0.00%

 
 

Current Comments
 
 

THE ORIGINAL SCHEDULE WAS DELAYED BY TWO MONTHS BY BUDGET DELAYS, BUT SCOPE ISSUES
ACCOUNT FOR THE OTHER TIME LOST.  SCOPE ISSUES HAVE BEEN FULLY RESOLVED AND CONTRACT
AMENDMENT TO INCLUDE WORKING DRAWINGS IS OUT TO CONSULTANT FOR SIGNATURES.  THE PROJECT
IS CURRENTLY PROJECTED TO BE WITHIN BUDGET.
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PROJECT INFORMATION
 

ANTELOPE FFS REPLACE BARRACKS MESSHALL
 
 

Project Location: ANTELOPE
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106167

 
Estimated Project Cost: $1,046,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(37)         $84,000.00 99151A         $84,000.00
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00           $1,304.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $84,000.00         $84,000.00           $1,304.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 10/01/1999 04/14/2000     1.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001 08/01/2000 02/07/2001     0.00%
BID OPEN 02/08/2001 06/08/2001 02/08/2001 06/08/2001     0.00%
CONSTRUCTION 06/11/2001 05/31/2002 06/11/2001 05/31/2002     0.00%

 
 

Current Comments
 
 

The PSB Agreement for A/E services at Preliminary Plan Phase is in progress.
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PROJECT INFORMATION
 

AWHAHNEE FFS REPLACE FACILITY
 
 

Project Location: AWHAHNEE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

 
Estimated Project Cost: $1,659,520.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46)         $50,000.00 99167A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00              $447.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00              $447.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/14/2000 08/02/1999 03/14/2000   10.00%
PWB 03/14/2000 03/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 05/16/2001  -  -     0.00%
BID OPEN 06/16/2001 07/16/2001  -  -     0.00%
CONSTRUCTION 08/16/2001 05/16/2002  -  -     0.00%

 
 

Current Comments
 
 

-Project started as scheduled and is on schedule.
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PROJECT INFORMATION
 

BASELINE CONSERVATION CAMP REMODEL FACILITY
 
 

Project Location: BASELINE
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106089

 
Estimated Project Cost: $3,387,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48)        $174,000.00 99169A        $174,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00           $4,319.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00           $4,319.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/10/2000 08/02/1999 03/10/2000     1.00%
PWB 03/10/2000 03/10/2000 03/10/2000 03/10/2000     0.00%
WORKING DRAWINGS 03/13/2000 09/02/2000 03/13/2000 09/02/2000     0.00%
BID OPEN 09/03/2000 01/03/2001 09/03/2000 01/03/2001     0.00%
CONSTRUCTION 01/03/2001 01/04/2002 01/03/2001 01/04/2002     0.00%

 
 

Current Comments
 
 

A/E interviews for Preliminary Plan Phase have been completed and letter for fee
negotiations has been sent.
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PROJECT INFORMATION
 

BATTERSON FFS: RELOCATE FACILITY
 
 

Project Location: BATTERSON
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 00666

 
Estimated Project Cost: $1,095,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-0001(13)        $279,000.00 96098A         $79,000.00
S 162/96 3540-301-0001(13)         $32,000.00 98121A         $32,000.00
P 324/98 3540-301-0001(27)         $44,000.00 98131A         $44,000.00
W 324/98 3540-301-0001(27)         $59,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $311,000.00        $111,000.00         $74,761.22
P         $44,000.00         $44,000.00           $8,160.00
W         $59,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $414,000.00        $155,000.00         $82,921.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
PRELIMINARY 07/01/1998 12/24/1998 08/21/1998 10/01/1999   90.00%
PWB 02/19/1999 02/19/1999 10/08/1999 10/08/1999     0.00%
WORKING DRAWINGS 03/01/1999 08/01/1999 10/11/1999 02/11/2000     0.00%
BID OPEN 09/15/1999 09/15/1999 02/12/2000 06/12/2000     0.00%
CONSTRUCTION 11/15/1999 11/15/2000 06/13/2000 06/13/2001     0.00%

 
 

Current Comments
 
 

Working drawings funds have been appropriated in 98/99.  Construction not funded in
99/00.  Project was postponed by CDF due to potential scope changes.  Scope changes
approved by PWB in September, due to have Preliminary Plans approved in October.
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PROJECT INFORMATION
 

BAUTISTA CONSERVATION CAMP REMODEL FACILITY
 
 

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

 
Estimated Project Cost: $3,161,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(47)        $140,000.00 99168A        $140,000.00
W 1999 3540-301-0001(47)        $186,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00                 $0.00
W        $186,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $326,000.00        $140,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 03/10/2000     0.00%
PWB 03/10/2000  -  - 03/10/2000     0.00%
WORKING DRAWINGS 03/11/2000 08/01/2000  -  -     0.00%
BID OPEN 08/02/2000 01/02/2001  -  -     0.00%
CONSTRUCTION 01/08/2001 04/04/2002  -  -     0.00%

 
 

Current Comments
 
 

-PSB is doing A&E on this project.  PSB is writing draft PSA for this project. PMB will
review upon receipt.
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PROJECT INFORMATION
 

BLASINGGAME FFS REPLACE FACILITY
 
 

Project Location: BLASINGGAME
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106076

 
Estimated Project Cost: $857,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(38)        $100,000.00 99152A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00              $570.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00              $570.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

ACQUISITION PHASE.  Funds transferred 8/03/99.  This is acquisition of property adjacent
to the current site.  Site visit being scheduled.  Depending on site conditions, this
may require only a Categorical Exemption, which could allow completion of acquisition
phase by 6/30/2000.  Schedule assumes worst case a Negative Declaration would be
required.  Environmental consultant not yet under contract for this site.
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PROJECT INFORMATION
 

BRIDGEVILLE FFS RELOCATE FACILITY
 
 

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

 
Estimated Project Cost: $1,589,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(2)         $57,000.00 99184A         $57,000.00
W 1999/50 3540-301-0001(2)         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00           $4,727.00
W         $92,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $149,000.00         $57,000.00           $4,727.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/14/2000 09/20/1999 03/14/2000     5.00%
PWB 03/14/2000 03/14/2000 03/14/2000 03/14/2000     0.00%
WORKING DRAWINGS 03/15/2000 09/01/2000 03/15/2000 09/01/2000     0.00%
BID OPEN 09/02/2000 01/02/2001 09/02/2000 01/02/2001     0.00%
CONSTRUCTION 01/03/2001 01/02/2002 01/03/2001 01/02/2002     0.00%

 
 

Current Comments
 
 

9/20/99:  Test well drilling started and water found.  Fire station site layout in design
by PSB.  Project is on schedule.
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PROJECT INFORMATION
 

BUTTE FIRE CENTER REPLACE MESSHALL
 
 

Project Location: BUTTE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

 
Estimated Project Cost: $1,390,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18)         $97,000.00 99254A         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $97,000.00         $97,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 04/17/2000     0.00%
PWB 04/17/2000 04/17/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 05/17/2001  -  -     0.00%
BID OPEN 06/18/2001 06/18/2001  -  -     0.00%
CONSTRUCTION 05/18/2001 05/15/2002  -  -     0.00%

 
 

Current Comments
 
 

-Recieved SOQ from interested A/E consultants.  Consultant interview and selection will
be determined by 11/2/99.
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PROJECT INFORMATION
 

CAMPO FFS REPLACE FACILITY
 
 

Project Location: CAMPO
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106165

 
Estimated Project Cost: $1,930,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(32)        $128,000.00 99179A        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $128,000.00        $128,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 04/14/2000 10/04/1999 04/14/2000     0.00%
PWB 04/14/2000 04/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/02/2001  -  -     0.00%
BID OPEN 01/03/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

The PSA was finalized 9/14/99.  Project is currently on schedule.
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PROJECT INFORMATION
 

CHINO HILLS FFS CONSTRUCT FACILITY
 
 

Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163

 
Estimated Project Cost: $1,257,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(29)         $74,000.00 99176A         $74,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $74,000.00         $74,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $74,000.00         $74,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 04/14/2000 08/03/1999 04/14/2000     0.00%
PWB 04/14/2000  - 04/14/2000  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PSB is doing the A&E on this project. PSB is reviewing PMB comments on PSA, and agreement
should be finalized in about a week. (9/27/99) Project is on schedule.
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PROJECT INFORMATION
 

COALINGA FOREST FIRE STATION
 
 

Project Location: COALINGA, FRESNO COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: 00672

 
Estimated Project Cost: $1,579,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18)         $94,000.00 96104A         $94,000.00
W 162/96 3540-301-0001         $73,000.00 97125A         $73,000.00
C 324/98 3540-301-001     $1,579,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $94,000.00         $94,000.00         $94,163.00
W         $73,000.00         $73,000.00         $53,024.50
C     $1,579,000.00                 $0.00                 $0.00

 
PROJECT     $1,746,000.00        $167,000.00        $147,187.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 01/15/1998 07/03/1996 01/15/1998  100.00%
PWB 01/16/1998 01/16/1998 01/16/1998 01/16/1998  100.00%
WORKING DRAWINGS 02/17/1998 05/24/1999 02/17/1998 05/24/1999  100.00%
BID OPEN 05/24/1999 12/13/1999 05/24/1999 12/13/1999     0.00%
CONSTRUCTION 12/14/1999 11/30/2000 12/14/1999 11/30/2000     0.00%

 
 

Current Comments
 
 

14 D approved 5-24-99, Bid Opening October 28, 1999.
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PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS PHASE II
 
 

Project Location: COASTAL MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 00655

 
Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

C 303/95 3540-301-660(7)     $5,264,000.00 97122B     $5,264,000.00
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $5,264,000.00     $5,264,000.00     $4,539,681.33

 
PROJECT     $5,264,000.00     $5,264,000.00     $4,539,681.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN 10/01/1996 11/30/1996 12/05/1996 02/06/1997  100.00%
CONSTRUCTION 12/18/1996 12/15/1998 10/21/1997 11/26/1999   85.00%

 
 

Current Comments
 
 

All towers and vaults erected.  Final inspections held at Seigler Mt. (6/3/99) and Cold
Springs (6/15/99).  Laughlin Ridge and Cahto Peak final inspections scheduled for early
July.  Other sites proceeding with electrical and owner furnished contractor installed
equipment.  Several sites were inaccessable over winter months but overall completion
date of 9/29/99 looks good.  Three of eight sites accepted by State.  Anticipate
acceptance of all remaining sites before December 1999.
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PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS SIERRA AREA
 
 

Project Location: SIERRA MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 00656

 
Estimated Project Cost: $9,000,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32)        $194,000.00 98182A        $194,000.00
W 324/98 3540-301-0001(32)        $237,000.00 99029A        $233,000.00
C 324/98 3540-301-0001(32)     $8,716,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $194,000.00        $194,000.00        $125,318.36
W        $237,000.00        $233,000.00         $93,942.75
C     $8,716,000.00                 $0.00                 $0.00

 
PROJECT     $9,147,000.00        $427,000.00        $219,261.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 04/01/1999 03/01/1999 05/01/1999  100.00%
PWB 04/15/1999 04/15/1999 02/19/1999 02/19/1999  100.00%
WORKING DRAWINGS 05/15/1999 08/01/1999 03/25/1999 07/15/1999  100.00%
BID OPEN 08/15/1999 10/31/1999 07/16/1999 10/13/1999     0.00%
CONSTRUCTION 11/15/1999 11/15/2001 02/01/2000 02/01/2002     0.00%

 
 

Current Comments
 
 

-Approved form 22 for preliminary plans received Sept. 1998.  CEQA documents have been
completed.  Preliminary plans approved by PWB in February 1999. Working Drawings
completed July 15. Bid Opening 10/13/99.  The current bid opening of 10/13/99, (even
though still ahead of the original schedule) was slightly delayed due to radial ice
loading problems at two of the most northern sites.
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PROJECT INFORMATION
 

DEW DROP FFS REPLACE FACILITY
 
 

Project Location: DEW DROP
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106162

 
Estimated Project Cost: $1,735,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(42)        $124,000.00 99154A        $124,000.00
W 1999/50 3540-301-0001 (42)        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00           $3,178.50
W        $128,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $124,000.00           $3,178.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/14/2000 08/02/1999 03/14/2000     2.00%
PWB 03/14/2000 03/14/2000 03/14/2000 03/14/2000     0.00%
WORKING DRAWINGS 03/17/2000 08/02/2000 03/17/2000 08/02/2000     0.00%
BID OPEN 08/03/2000 01/03/2001 08/03/2000 01/03/2001     0.00%
CONSTRUCTION 01/04/2001 01/03/2002 01/04/2001 01/03/2002     0.00%

 
 

Current Comments
 
 

September 23, 1999:  Design kickoff meeting held.  Project is on schedule.
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PROJECT INFORMATION
 

ELK CAMP FFS REPLACE FACILITY
 
 

Project Location: ELK CAMP
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106069

 
Estimated Project Cost: $942,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(7)        $150,000.00 99156A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00              $587.97
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00              $587.97

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000     3.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

ACQUISITION PHASE.  Funds transferred 8/03/99.  "Preferred" site from initial site visit
did not percolate.  Investigating adjacent site rated 2nd preferred and a new site,
identified through advertising.
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PROJECT INFORMATION
 

ELSINORE FFS RELOCATE FACILITY
 
 

Project Location: ELSINORE
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106075

 
Estimated Project Cost: $1,250,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(30)        $220,000.00 99177A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $220,000.00         $85,000.00              $244.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $220,000.00         $85,000.00              $244.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/18/2000     3.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

ACQUISITION PHASE.  Funds transferred 8/03/99.  Initial site visit identified no
preferred site.  Further research identified sites for CDF Ranger Unit to review.
Second site visit will be scheduled following receipt of results from that review.



 
REAL ESTATE SERVICES DIVISION      Page: 77.0

PROJECT INFORMATION
 

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
 
 

Project Location: FENNER CANYON
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106098

 
Estimated Project Cost: $1,747,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(27)         $86,000.00 99171A         $86,000.00
W 1999/50 3540-301-0001 (27)        $114,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00           $3,423.00
W        $114,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $86,000.00           $3,423.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/17/2000 10/04/1999 03/17/2000     1.00%
PWB 03/17/2000 03/17/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 03/17/2000 10/01/2000 04/15/2000 11/01/2000     0.00%
BID OPEN 10/02/2000 01/02/2001 11/02/2000 02/02/2001     0.00%
CONSTRUCTION 01/08/2001 01/04/2002 02/03/2001 02/02/2002     0.00%

 
 

Current Comments
 
 

A/E Statement of Qualifications are due October 5, 1999.  
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PROJECT INFORMATION
 

FORT JONES FFS RELOCATE FACILITY
 
 

Project Location: FORT JONES
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

 
Estimated Project Cost: $1,397,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13)         $72,000.00 99187A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00           $1,956.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $72,000.00         $72,000.00           $1,956.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/14/2000 10/04/1999 03/14/2000     1.00%
PWB 03/14/2000 03/14/2000 03/14/2000 03/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/16/2001 08/01/2000 01/16/2001     0.00%
BID OPEN 01/16/2001 05/16/2001 01/16/2001 05/16/2001     0.00%
CONSTRUCTION 05/17/2001 05/13/2002 05/17/2001 05/13/2002     0.00%

 
 

Current Comments
 
 

-A/E interviews are scheduled for September 30, 1999.
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PROJECT INFORMATION
 

FORTUNA FFS RELOCATE FACILITY
 
 

Project Location: FORTUNA
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106070

 
Estimated Project Cost: $1,262,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(8)        $150,000.00 99155A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00              $244.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00              $244.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000     3.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-Acquisition Project.  Funds transferred 8/03/1999.  Site visit yielded good potential
sites.  Awaiting confirmation to proceed from CDF.
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PROJECT INFORMATION
 

HAMMOND FFS: RELOCATE FACILITY
 
 

Project Location: HAMMOND
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 00665

 
Estimated Project Cost: $1,204,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16)        $200,000.00
S 162/96 3540-301-001 16         $79,000.00 96097A         $79,000.00
P 324/98 3540-301-0001         $49,000.00 98129A         $49,000.00
P 324/98 3540-301-0001           $9,000.00 99101A           $9,000.00
W 324/98 3540-301-0001 29         ($9,000.00) 99101A         ($9,000.00)
W 324/98 3540-301-0001 29         $65,000.00 99101A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $279,000.00         $79,000.00         $75,076.39
P         $58,000.00         $58,000.00           $8,960.00
W         $56,000.00         $56,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $393,000.00        $193,000.00         $84,036.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
PRELIMINARY 07/01/1998 12/24/1998 08/21/1998 05/14/1999  100.00%
PWB 02/19/1999 02/19/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 03/01/1999 08/01/1999 05/15/1999 11/05/1999   80.00%
BID OPEN 09/15/1999 09/15/1999 02/09/2000 02/09/2000     0.00%
CONSTRUCTION 11/15/1999 11/15/2000 02/10/2000 02/10/2001     0.00%

 
 

Current Comments
 
 

PWB approval of preliminary plans on May 14th.  Working drawing funds transferred.
Estimated completion of working drawings is September 30 - October 5, 1999.  Due to bid
in February 2000.
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PROJECT INFORMATION
 

HARTS MILL FFS RELOCATE FACILITY
 
 

Project Location: HARTS MILL
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106091

 
Estimated Project Cost: $1,207,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(12)         $46,000.00 99186A         $46,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00           $2,771.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $46,000.00         $46,000.00           $2,771.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/14/2000 11/01/1999 03/14/2000     0.00%
PWB 03/14/2000 03/14/2000 03/14/2000 03/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 02/16/2001 08/01/2000 02/16/2001     0.00%
BID OPEN 02/17/2001 05/17/2001 02/17/2001 05/17/2001     0.00%
CONSTRUCTION 05/18/2001 05/20/2002 05/18/2001 05/20/2002     0.00%

 
 

Current Comments
 
 

-Project is on schedule.  A/E consultant  selected on 9/30/99 and will enter into fee
negotiation.
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PROJECT INFORMATION
 

HESPERIA FFS: RELOCATE FACILITY
 
 

Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 00667

 
Estimated Project Cost: $1,409,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11)        $300,000.00
S 162/96 3540-301-001(11)         $79,000.00 96099A         $79,000.00
S 162/96 3540-301-001                 $0.00 TO PPs       ($14,000.00)
P 324/98 3540-301-0001(18)         $49,000.00 98128A         $49,000.00
P 162/96 3540-301-001                 $0.00 FROM S         $14,000.00
W 324/98 3540-301-0001 (18)         $65,000.00 99078A         $65,000.00
C 50/99 3540-301-0001(4)        $916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $379,000.00         $65,000.00         $50,132.89
P         $49,000.00         $63,000.00         $46,106.83
W         $65,000.00         $65,000.00         $33,716.00
C        $916,000.00                 $0.00                 $0.00

 
PROJECT     $1,409,000.00        $193,000.00        $129,955.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 11/01/1997  100.00%
PRELIMINARY 07/01/1998 11/15/1998 09/10/1998 04/09/1999  100.00%
PWB 12/11/1998 12/11/1998 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 02/10/1999 07/07/1999 05/19/1999 10/08/1999   95.00%
BID OPEN 10/04/1999 12/01/1999 10/09/1999 12/01/1999     0.00%
CONSTRUCTION 12/09/1999 12/08/2000 01/29/2000 12/08/2000     0.00%

 
 

Current Comments
 
 

-PP approved by PWB on May 14, 1999. 95% WD review comments are being implemented;
request for Interim Financing approval from PWB, for construction portion, is scheduled
for October 8, 1999. This project is bond financed.
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PROJECT INFORMATION
 

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
 
 

Project Location: HOLLISTER
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106077

 
Estimated Project Cost: $6,203,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(40)        $100,000.00 99153A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $85,000.00           $3,073.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $85,000.00           $3,073.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 06/30/2000     5.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

ACQUISITION PHASE.  Funds transferred 8/03/99.  Initial site visited completed and
preferred site identified.  Environmental work and boundary survey being initiated.



 
REAL ESTATE SERVICES DIVISION      Page: 84.0

PROJECT INFORMATION
 

INDEPENDENCE FFS RELOCATE FACILITY
 
 

Project Location: INDEPENDENCE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106103

 
Estimated Project Cost: $1,079,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(20)         $45,000.00 99148A         $45,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $45,000.00         $45,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 04/17/2000     0.00%
PWB  - 04/17/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 05/21/2001  -  -     0.00%
BID OPEN  - 12/22/2000  -  -     0.00%
CONSTRUCTION 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

A&E firm RFQ advertisement is out.  A&E firm SOQ's are due back October 6, 1999.  Design
kick-off meeting scheduled for late October.
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PROJECT INFORMATION
 

LASSEN-MODOC RANGER UNIT HEADQUARTERS
 
 

Project Location: LASSEN COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 00830

 
Estimated Project Cost: $1,237,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001        $105,000.00 98147A        $105,000.00
W 324/98 3540-301-0001(08)         $69,000.00 99049A         $69,000.00
C 50/99 3540-301-0660(2)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00        $105,120.00
W         $69,000.00         $69,000.00         $43,476.00
C        $796,000.00                 $0.00                 $0.00

 
PROJECT        $970,000.00        $174,000.00        $148,596.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
PWB 01/27/1999 01/27/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 09/30/1999  100.00%
BID OPEN  -  -  - 01/29/2000     0.00%
CONSTRUCTION 04/01/2000 02/01/2001 01/30/2000 11/30/2000     0.00%

 
 

Current Comments
 
 

Working Drawings to be completed September 30, 1999. PMIB documents submitted for 10/8
PWB. To bid in December.
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PROJECT INFORMATION
 

MANTON FFS RELOCATE FACILITY
 
 

Project Location: MANTON
Department: FORESTRY
Project Director: LEIGH GEHRIG
Work Order Number: 106093

 
Estimated Project Cost: $1,266,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 3540-301-001(11)        $147,000.00 -        $147,000.00
P 50/1999 3540-301-0001(14)         $44,000.00 99188A         $44,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $147,000.00        $147,000.00                 $0.00
P         $44,000.00         $44,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00        $191,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 03/10/2000     0.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001  -  -     0.00%
BID OPEN 01/18/2001 05/18/2001  -  -     0.00%
CONSTRUCTION 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

-Statements of Qualifications from AE contractors were received September 3 and have been
reviewed.  AE interviews will be scheduled for October 1999.
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PROJECT INFORMATION
 

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
 
 

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

 
Estimated Project Cost: $944,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(9)        $100,000.00 99157A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/14/1999 07/08/1999 12/14/1999     0.00%
PWB  - 12/14/1999  -  -     0.00%
WORKING DRAWINGS 12/20/1999 10/02/2000  -  -     0.00%
BID OPEN  - 05/03/2000  -  -     0.00%
CONSTRUCTION 10/03/2000 10/02/2001  -  -     0.00%

 
 

Current Comments
 
 

Design kick-off meeting was held on July 8, 1999.  Surveyor visited site on September 13,
1999.  Preliminary title report given to PSB on September 21, 1999.  CEQA kick-off
meeting scheduled for October 15, 1999.
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PROJECT INFORMATION
 

NIPOMO FFS REPLACE FACILIITY
 
 

Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

 
Estimated Project Cost: $1,427,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(31)        $100,000.00 99178A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 04/17/2000 07/22/1999 04/17/2000     0.00%
PWB  - 04/17/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 05/21/2001  -  -     0.00%
BID OPEN  - 12/21/2000  -  -     0.00%
CONSTRUCTION 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

Design kick-off meeting was held on July 22, 1999.  Surveyor visited site on September 9,
1999.  Preliminary title report delivered to PSB on September 24, 1999.
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PROJECT INFORMATION
 

OGO FFS:  RELOCATE FACILITY
 
 

Project Location: OGO
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 00669

 
Estimated Project Cost: $1,021,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5)        $159,000.00 96101A         $79,000.00
P 324/98 3540-301-0001         $45,000.00 98130A         $45,000.00
W 324/98 3540-301-0001         $59,000.00 99041A         $59,000.00
C 50/99 3540-301-0660 (1)     $1,099,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00         $79,000.00         $64,044.13
P         $45,000.00         $45,000.00         $45,160.00
W         $59,000.00         $59,000.00         $28,840.00
C     $1,099,000.00                 $0.00                 $0.00

 
PROJECT     $1,362,000.00        $183,000.00        $138,044.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
PWB 01/27/1999 01/27/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 09/30/1999   95.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Working Drawings to be completed by September 30, 1999. PMIB documents submitted for 10/8
PWB. Construction will be by CDF.
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PROJECT INFORMATION
 

PACHECO FOREST FIRE STATION
 
 

Project Location: SANTA CLARA COUNTY
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 00829

 
Estimated Project Cost: $1,114,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7)         $66,000.00 98139A         $66,000.00
W 324/98 3540-301-0001(7)         $65,000.00 99045A         $65,000.00
C 50/99 3540-301-0001(6)        $983,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $65,138.48
W         $65,000.00         $65,000.00           $8,233.71
C        $983,000.00                 $0.00                 $0.00

 
PROJECT     $1,114,000.00        $131,000.00         $73,372.19

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/31/1998 09/11/1998 04/08/1999  100.00%
PWB 02/15/1999 02/15/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 07/11/1999 05/17/1999 11/19/1999   25.00%
BID OPEN 10/04/1999 10/04/1999 12/30/1999 02/02/2000     0.00%
CONSTRUCTION 12/09/1999 11/19/2000 03/02/2000 12/29/2000     0.00%

 
 

Current Comments
 
 

Late start due to late budget signing in 1998. Project within budget.   PWB approved
Preliminary Plans May 1999.  WD is 25% complete. Construction cost funded in the FY
99/00
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PROJECT INFORMATION
 

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
 
 

Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074

 
Estimated Project Cost: $2,837,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28        $174,000.00 99175A        $174,000.00
W 50/99 3540-301-0001-28        $218,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00              $489.00
W        $218,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $392,000.00        $174,000.00              $489.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/17/1999 09/28/1999 02/11/2000     0.00%
PWB 01/14/2000 01/14/2000 02/11/2000 02/11/2000     0.00%
WORKING DRAWINGS 01/15/2000 05/01/2000 02/11/2000 05/01/2000     0.00%
BID OPEN 07/02/2000 10/02/2000 07/02/2000 10/02/2000     0.00%
CONSTRUCTION 10/06/2000 10/06/2001 10/06/2000 10/06/2001     0.00%

 
 

Current Comments
 
 

This project was originally scheduled in workload  to be designed by in-house. However,
client requested a private design firm, thereby delaying the start of design due to
advertising, selection and contracting with a private firm. RESD is expediting every
aspect of the selection process. Consultant interviews are scheduled for 9/28/99.
Kick-off meeting is scheduled for the end of October; preliminary plans will be complete
prior to hearings, and working drawings will be accomplished as originally scheduled.
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PROJECT INFORMATION
 

RAMONA AIR ATTACK BASE & REPLACEMENT FAC
 
 

Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 00673

 
Estimated Project Cost: $2,519,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0)        $124,000.00 DN96105A        $124,000.00
W 162-96 3540-301-001 (12.0)        $124,000.00 97057A        $124,000.00
C 324/98 3540-301-0001(19)     $1,855,014.00 99077A     $1,855,014.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00        $112,686.15
W        $124,000.00        $124,000.00        $109,541.00
C     $1,855,014.00     $1,855,014.00        $775,101.00

 
PROJECT     $2,103,014.00     $2,103,014.00        $997,328.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
PWB 11/01/1997 11/01/1997 11/01/1997 11/01/1997  100.00%
WORKING DRAWINGS 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
BID OPEN 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
CONSTRUCTION 02/12/1999 02/01/2000 06/01/1999 05/31/2000   45.00%

 
 

Current Comments
 
 

Project is within scope and budget. Construction is at 45% with no major issues to
report.
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PROJECT INFORMATION
 

RANCHERIA FFS REPLACE FACILITY
 
 

Project Location: RANCHERIA
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106169

 
Estimated Project Cost: $1,460,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35)        $102,000.00 99182A        $102,000.00
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $102,000.00        $102,000.00           $1,385.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $102,000.00        $102,000.00           $1,385.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 10/01/1999 04/14/2000     1.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001 08/01/2000 02/07/2001     0.00%
BID OPEN 02/08/2001 06/08/2001 02/08/2001 06/08/2001     0.00%
CONSTRUCTION 06/11/2001 05/31/2002 06/11/2001 05/31/2002     0.00%

 
 

Current Comments
 
 

The PSB Agreement for A/E services at Preliminary Plan Phase is in progress.



 
REAL ESTATE SERVICES DIVISION      Page: 94.0

PROJECT INFORMATION
 

RAYMOND FFS RELOCATE FACILITY
 
 

Project Location: RAYMOND
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106081

 
Estimated Project Cost: $1,179,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(45)        $100,000.00 99163A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000     4.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

ACQUISITION PHASE.  Funds transferred 8/03/99.  Initial site visit yielded preferred site
owned by school district.  Further research being conduced by real estate services on
site to determine if site can be acquired.  Environmental consultant not yet under
contract for this site.
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PROJECT INFORMATION
 

RELOCATE FACILITY  - AVIATION M.U.
 
 

Project Location: SACRAMENTO COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 00799

 
Estimated Project Cost: $25,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-001(31)        $148,000.00 98284A        $148,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $148,000.00        $148,000.00        $148,000.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00        $148,000.00        $148,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 05/01/1999 11/01/1998 09/30/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Delayed by late 98/99 budget.  Scope of study agreed to by DOF in 10/98, fund approval
received in 11/98.  Study includes five potential sites for new AMU, with varying costs
and advantages/disadvantages.  Study completed 9/30/99. This will be deleted from next
report.
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PROJECT INFORMATION
 

REPLACE UTILITIES/APARATUS BLDG VALLECITO
 
 

Project Location: VALLECITO
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106110

 
Estimated Project Cost: $1,737,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001-39        $123,000.00 99248A        $123,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00           $3,178.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $123,000.00        $123,000.00           $3,178.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 04/17/2000     1.00%
PWB 04/17/2000 04/17/2000 04/17/2000 04/17/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/20/2001 08/01/2000 01/20/2001     0.00%
BID OPEN 01/21/2001 05/21/2001 01/21/2001 05/21/2001     0.00%
CONSTRUCTION 05/22/2001 05/23/2002 05/22/2001 05/23/2002     0.00%

 
 

Current Comments
 
 

-A/E Statements of Qualifications are due October 5, 1999.  The project is currently on
schedule.
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PROJECT INFORMATION
 

RIVERSIDE RUH ECC
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 00671

 
Estimated Project Cost: $1,937,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030         $86,000.00 96103A         $86,000.00
P 162/96 3540-301-001(9)         ($5,748.00) CarryTWD         ($5,748.00)
W 162/96 3540-301-001(9) 30.30.030        $119,000.00 97031A        $119,000.00
W 162/96 3540-301-001(9)           $5,748.00 CarryFPP           $5,748.00
C 324/98 3540-301-001(16)     $1,699,320.00 99053A     $1,649,320.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $80,252.00         $80,252.00         $72,896.40
W        $124,748.00        $124,748.00        $109,196.41
C     $1,699,320.00     $1,649,320.00        $331,151.09

 
PROJECT     $1,904,320.00     $1,854,320.00        $513,243.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
PWB  -  - 06/13/1997 06/13/1997  100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 06/15/1997 01/19/1999  100.00%
BID OPEN 10/29/1998 10/29/1998 03/11/1999 05/20/1999  100.00%
CONSTRUCTION 01/29/1998 02/05/1999 06/14/1999 05/09/2000   25.00%

 
 

Current Comments
 
 

Foundation and floor slab complete.  Project on schedule.
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PROJECT INFORMATION
 

ROHNERVILLE AIR ATTACK BASE
 
 

Project Location: ROHNERVILLE, HUMBOLDT COUNTY
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 00675

 
Estimated Project Cost: $1,649,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (4.0)         $84,000.00 DN96107A         $84,000.00
W 162/96 3540-301-001 (4.0)         $86,000.00 97056A         $86,000.00
C 324/98 354-301-0001(5)     $1,479,000.00 98282A     $1,393,555.00
C 324/98 3540-301-0001                 $0.00 99118A         $61,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00         $83,939.50
W         $86,000.00         $86,000.00         $78,606.06
C     $1,479,000.00     $1,454,555.00     $1,154,264.20

 
PROJECT     $1,649,000.00     $1,624,555.00     $1,316,809.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1996 01/15/1997 07/01/1996 04/15/1997  100.00%
PWB  - 02/07/1997  - 05/09/1997  100.00%
WORKING DRAWINGS 01/17/1997 09/15/1997 05/16/1997 09/04/1998  100.00%
BID OPEN  - 09/16/1997 09/05/1998 11/28/1998  100.00%
CONSTRUCTION 09/17/1997 09/15/1998 11/29/1998 12/13/1999   85.00%

 
 

Current Comments
 
 

Contractor is on schedule.
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PROJECT INFORMATION
 

SAN BERNARDINO RHU ECC
 
 

Project Location: SAN BERNARDINO
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 00670

 
Estimated Project Cost: $1,784,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030         $79,000.00 96102A         $79,000.00
P - CARRYTWD         ($2,752.00) CARRYTWD         ($2,752.00)
W 162/96 3540-301-001(10)30.30.030        $116,000.00 97077A        $116,000.00
W - CARRYFPP           $2,752.00 CARRYFPP           $2,752.00
C 324/98 3540-301-001(17)     $1,484,553.00 99054A     $1,484,553.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $76,248.00         $76,248.00         $69,661.24
W        $118,752.00        $118,752.00        $110,159.86
C     $1,484,553.00     $1,484,553.00         $84,497.00

 
PROJECT     $1,679,553.00     $1,679,553.00        $264,318.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
PWB  -  - 04/11/1997 04/11/1997  100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 04/15/1997 12/15/1998  100.00%
BID OPEN 10/15/1998 10/15/1998 03/09/1999 05/20/1999  100.00%
CONSTRUCTION 01/15/1999 01/15/2000 10/04/1999 09/15/2000     0.00%

 
 

Current Comments
 
 

The notice to proceed has not been sent to Inland Empire Builders.  It's on hold until
the property transaction is completed or approved by both State and County.  Anticipated
start date is October 4, 1999.
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PROJECT INFORMATION
 

SAN MARCOS FFS. RELOCATE FACILITY
 
 

Project Location: SAN MARCOS
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106095

 
Estimated Project Cost: $1,255,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(23)         $48,000.00 99149A         $48,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $48,000.00         $48,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999  -     0.00%
PWB  - 03/10/1999  -  -     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001  -  -     0.00%
BID OPEN 07/02/2001 12/10/2001  -  -     0.00%
CONSTRUCTION 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

--Form 22 (99149A) approved by DOF 8/3/99.  Consultant interviews schedule proceeding.
Design kickoff meeting originally scheduled for 11/10/99.  Project design has been put
on hold due to local objections to new site location.  CDF will inform PMB when site
issues have been cleared.
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PROJECT INFORMATION
 

SAN MARCOS FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 00838

 
Estimated Project Cost: $222,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21)        $222,000.00 98146A         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $222,000.00         $92,000.00         $13,454.13
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $222,000.00         $92,000.00         $13,454.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 06/01/1999 09/11/1998  -   20.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Currently working on alternative site at boat launching area. Environmental investigation
started. CDF requested that project be put on hold until public opinion of FFS in
proposed location is reviewed.
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PROJECT INFORMATION
 

SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP
 
 

Project Location: SAN MATEO SANTA CRUZ
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106083

 
Estimated Project Cost: $625,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(11)         $40,000.00 99185A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00              $244.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00              $244.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 03/10/1999 08/03/1999 03/10/2000     0.00%
PWB  - 03/10/2000  -  -     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001  -  -     0.00%
BID OPEN 07/02/2001 12/10/2001  -  -     0.00%
CONSTRUCTION 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

Form 22 (99185A) approved by DOF 8/3/99.  Consultant interviews completed 9/2/99.  Glass
Architectural chosen as number 1 on short-list.  Design kickoff meeting scheduled for
11/17/99.  Project is on schedule.
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PROJECT INFORMATION
 

SAND CREEK RELOCATE FACILITY
 
 

Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106

 
Estimated Project Cost: $1,306,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(34)         $55,000.00 99181A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00           $1,304.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00           $1,304.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 04/14/2000     1.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/21/2001 08/01/2000 01/21/2001     0.00%
BID OPEN 01/21/2001 05/21/2001 01/21/2001 05/21/2001     0.00%
CONSTRUCTION 05/22/2001 05/22/2002 05/22/2001 05/22/2002     0.00%

 
 

Current Comments
 
 

August 13, 1999:  Public Works Board approved site selection and acquisition.
September 13, 1999: Purchase offer delivered to property owners.  A/E interviews are
scheduled for September 30, 1999.
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PROJECT INFORMATION
 

SANTA CLARA RUH AUTO SHOP
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106082

 
Estimated Project Cost: $863,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(1)         $55,000.00 99183A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $40,000.00              $244.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $40,000.00              $244.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 03/10/2000     0.00%
PWB  - 03/10/2000  -  -     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001  -  -     0.00%
BID OPEN 07/02/2001 12/10/2001  -  -     0.00%
CONSTRUCTION 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

-Form 22 (99183A) approved by DOF 8/3/99.  Consultant interviews completed 9/2/99.  Glass
Architectural chosen as number 1 on short-list.  Design kickoff meeting scheduled for
11/16/99. Project is on schedule.
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PROJECT INFORMATION
 

SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY
 
 

Project Location: SAN LUIS OBISPO
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 106161

 
Estimated Project Cost: $8,875,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(21)        $570,000.00 99147A        $570,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $570,000.00        $570,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $570,000.00        $570,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/17/2000 07/02/1999 01/17/2000   50.00%
PWB 02/11/2000 02/11/2000 02/11/2000 02/11/2000     0.00%
WORKING DRAWINGS 07/15/2000 04/27/2001 07/15/2000 04/27/2001     0.00%
BID OPEN 07/23/2001 07/23/2001 07/23/2001 07/23/2001     0.00%
CONSTRUCTION 10/16/2001 07/21/2003 10/16/2001 07/21/2003     0.00%

 
 

Current Comments
 
 

-Design is on schedule.
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PROJECT INFORMATION
 

SONOMA AIR ATTACK BASE
 
 

Project Location: SANTA ROSA, SONOMA COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 00674

 
Estimated Project Cost: $2,156,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3240-301-001 (2.0)        $108,000.00 DN96106A        $108,000.00
P 162-96 3240-301-001         ($7,800.00) MOVTOWD         ($7,800.00)
W 162/96 3240-301-001 (2.0)        $111,000.00 97062A        $111,000.00
W 162/96 3240-301-001           $7,800.00 MOVFMPP           $7,800.00
C 324/98 3240-301-0001(2)     $1,698,950.00 99073A     $1,698,950.00
C 324/98 3240-301-0001(2)         $65,000.00 99269A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,200.00        $100,200.00         $82,658.00
W        $118,800.00        $118,800.00        $102,888.31
C     $1,763,950.00     $1,763,950.00        $643,745.00

 
PROJECT     $1,982,950.00     $1,982,950.00        $829,291.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
PWB 11/01/1997 11/01/1997 11/01/1997 11/01/1997  100.00%
WORKING DRAWINGS 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
BID OPEN 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
CONSTRUCTION 02/12/1999 02/01/2000 06/01/1999 05/26/2000   50.00%

 
 

Current Comments
 
 

Project is at 50% completion and on schedule. A discrepancy on the plans necessitated an
increase in construction funds of $65,000. A previous fund reversion  of $238,000
resulted in a net fund reversion of $173,050.
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PROJECT INFORMATION
 

SPRINGVILLE FFS RELOCATE FACILITY
 
 

Project Location: SPRINGVILLE
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106079

 
Estimated Project Cost: $1,211,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(44)        $200,000.00 99162A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00           $3,024.75
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00           $3,024.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000     5.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

ACQUISITION PROJECT.  Funds transferred 8/03/99.  Initial site visit completed.
Preferred site identified.  Environmental consultant not yet under contract for this
site.
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PROJECT INFORMATION
 

SWEETWATER FFS RELOCATE FACILITY
 
 

Project Location: SWEETWATER
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106068

 
Estimated Project Cost: $1,162,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(5)        $172,000.00 99173A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $172,000.00         $85,000.00              $740.46
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $172,000.00         $85,000.00              $740.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/03/1999 06/30/2000 07/01/1999 08/25/2000     3.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

ACQUISITION PHASE.  Funds transferred 8/03/99.  Initial site visit identified only 1
possible site with potentially high development costs.  Advertisement yielded no
responses.  RESD contacting property-owners in the area.-
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PROJECT INFORMATION
 

TWAIN HARTE RELOCATE FACILITY
 
 

Project Location: TWAIN HARTE
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106078

 
Estimated Project Cost: $1,352,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(43)        $200,000.00 99161A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00              $605.17
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00              $605.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/18/2000     3.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Initial site visit did not yield a site that could be acquired.  Second site visit
scheduled for 9/24/99.  Environmental consultant not yet under contract for this site.
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PROJECT INFORMATION
 

UKIAH AAB REPLACE FACILITY-ACQUISITION
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 00741

 
Estimated Project Cost: $2,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 324/98 3540-301-0001        $670,000.00 98141A        $142,000.00
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $670,000.00        $142,000.00         $61,225.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $670,000.00        $142,000.00         $61,225.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/15/1998 07/01/1999 09/15/1998 01/01/2000   30.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-Title report completed.  Other aspects of acquisition slowed due to "wetlands" on
proposed project site.  Environment consultants report and CEQA document is delayed
awaiting site photo or topo survey from CDF.  The start and completion of PPs are
dependant on confirmation of the suitability of the site by CDF.
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PROJECT INFORMATION
 

UKIAH AIR ATTACK BASE RELOCATE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106066

 
Estimated Project Cost: $7,405,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(4)        $252,000.00 99158A        $252,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $252,000.00        $252,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/1999  -  -     0.00%
PWB  - 01/14/1999  -  -     0.00%
WORKING DRAWINGS 06/15/2000 12/15/2000  -  -     0.00%
BID OPEN  - 03/15/2001  -  -     0.00%
CONSTRUCTION 03/16/2001 03/08/2002  -  -     0.00%

 
 

Current Comments
 
 

A&E interviews scheduled for 9/23/99.  Schedule for Preliminary Plans pending resolution
of site problems.
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PROJECT INFORMATION
 

UKIAH FFS REPLACE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

 
Estimated Project Cost: $229,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(18)         $56,000.00 99190A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00        $140,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $56,000.00        $140,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/07/1999 01/14/2000     0.00%
PWB 05/10/2000 05/10/2000  -  -     0.00%
WORKING DRAWINGS 05/11/2000 10/04/2000  -  -     0.00%
BID OPEN 10/05/2000 03/05/2001  -  -     0.00%
CONSTRUCTION 03/07/2001 03/08/2002  -  -     0.00%

 
 

Current Comments
 
 

CEQA kick-off meeting scheduled for October 15,1999.
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PROJECT INFORMATION
 

USONA FFS REPLACE FACILITY
 
 

Project Location: UNSONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

 
Estimated Project Cost: $1,438,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(36)        $105,000.00 99150A        $105,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $105,000.00        $105,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/10/2000 08/03/1999 04/10/2000     0.00%
PWB  - 04/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 05/22/2001  -  -     0.00%
BID OPEN  - 12/23/2000  -  -     0.00%
CONSTRUCTION 05/23/2001 05/24/1902  -  -     0.00%

 
 

Current Comments
 
 

Design kick-off meeting was held on July 30,1999.  Surveyor visited site on August 31,
1999.  Preliminary title report given to PSB on September 21, 1999.
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PROJECT INFORMATION
 

VALLEY CENTER FFS RELOCATE FACILITY
 
 

Project Location: VALLEY CENTER
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 106096

 
Estimated Project Cost: $1,534,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001         $69,000.00 99159A         $49,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $69,000.00         $49,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $69,000.00         $49,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 03/10/2000     0.00%
PWB  - 03/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 12/31/2000  -  -     0.00%
BID OPEN 01/01/2001 05/17/2001  -  -     0.00%
CONSTRUCTION 05/18/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

Acquisition scheduled for October PWB. Interviews for design consultants tentatively
scheduled for Sept.30th.
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PROJECT INFORMATION
 

VALLEY CENTER FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 00837

 
Estimated Project Cost: $368,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(22)        $368,000.00 98143A         $98,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $368,000.00         $98,000.00         $53,326.30
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $368,000.00         $98,000.00         $53,326.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 06/01/1999 09/11/1998 11/12/1999   90.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Acquisition scheduled for October PWB. 
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PROJECT INFORMATION
 

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
 
 

Project Location: VENTURA
Department: FORESTRY
Project Director: LEIGH GEHRIG
Work Order Number: 106104

 
Estimated Project Cost: $1,114,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26)         $51,000.00 99170A         $51,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $51,000.00         $51,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 04/14/2000     0.00%
PWB 04/14/2000 04/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001  -  -     0.00%
BID OPEN 01/18/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

-The AE advertisement is running, and the Statements of Qualifications will be received
on October 6, 1999.
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PROJECT INFORMATION
 

WARNER SPRINGS FFS REPLACE FACILITY
 
 

Project Location:  WARNER SPRINGS
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: 106073

 
Estimated Project Cost: $1,582,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(25)        $250,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $250,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $250,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

IN BUDGET AS ACQUISITION PROJECT.  No funds transferred.  Beneficial long-term lease was
negotiated.  CDF not proceeding with acquisition of new site at this time.  Project will
be removed from future quarterly reporting.
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PROJECT INFORMATION
 

WEAVERVILLE FFS RELOCATE FACILITY
 
 

Project Location: WEAVERVILLE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106094

 
Estimated Project Cost: $1,534,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(15)         $53,000.00 99189A         $53,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $53,000.00         $53,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $53,000.00         $53,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/14/2000 10/04/1999 03/14/2000     0.00%
PWB  - 03/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 05/18/2001  -  -     0.00%
BID OPEN  - 12/21/2000  -  -     0.00%
CONSTRUCTION 05/21/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

A&E firm SOQ's have been read & short listed.  Design kick-off meeting scheduled for late
October.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY - 
 
 

Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 00887

 
Estimated Project Cost: $1,457,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2)        $101,000.00 98212A        $101,000.00
W 50/99 3680-301-0516(2)         $90,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $72,697.00
W         $90,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00        $101,000.00         $72,697.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/07/1998 02/07/1999 03/01/1999 06/11/1999  100.00%
PWB  - 03/12/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 07/20/1999 11/08/1999 07/15/1999 07/28/2000     0.00%
BID OPEN 10/03/2000 10/03/2000 07/31/2000 11/13/2000     0.00%
CONSTRUCTION 11/22/2000 04/20/2001 11/14/2000 10/31/2001     0.00%

 
 

Current Comments
 
 

CONTRACT AMENDMENT TO INCLUDE WORKING DRAWING PHASE PREPARED AND SENT TO CONSULTANT FOR
SIGNATURES.  THIS PROJECT IS ON SCHEDULE AND WITHIN BUDGET.
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 00248

 
Estimated Project Cost: $55,529,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B)        $180,226.00 91123A        $180,226.00
S 587/92 4260-001-001         $39,000.00 92067A         $39,000.00
S 587/92 4260-001-001(1)        $488,000.00 92200A        $488,000.00
S 467/90 4260-001-001(B)         $14,000.00 PCU0479         $14,000.00
S 118/91 4260-001-001(B)        $268,000.00 PCU0571        $268,000.00
P 139/94 4260-001-001        $143,000.00 94049A        $143,000.00
P 139/94 4260-001-001(B)        $100,000.00 94154A        $100,000.00
P 303/95 4260-001-001        $120,000.00 96009A        $120,000.00
P - ARF LOAN        $500,000.00 ARFLOAN        $500,000.00
P - FROM OPDM 0309           $4,056.00 ARFTRANS           $4,056.00
P - FROM DSA HPH 202 10/07/94

        $12,000.00 DSATRANS         $12,000.00
P - FROM DSA HPH 101 10/07/94

       $245,000.00 DSATRANS        $245,000.00
P - FROM DSA HPH 203 10/07/94

       $130,000.00 DSATRANS        $130,000.00
W 1173/94 PMIA LOAN 967021 FUND0660

  $10,142,000.00 96146B   $10,142,000.00
W 1173/94 PMIA LOAN        $230,000.00 97090B        $230,000.00
C 1173/94 PMIA LOAN   $23,674,895.00 98086B   $23,674,895.00
C 1173/94 PMIA LOAN   $16,953,105.00 99087B   $16,953,105.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $989,226.00        $989,226.00        $988,271.27
P     $1,254,056.00     $1,254,056.00     $1,243,947.32
W   $10,372,000.00   $10,372,000.00   $10,363,289.34
C   $40,628,000.00   $40,628,000.00   $28,814,993.02

 
PROJECT   $53,243,282.00   $53,243,282.00   $41,410,500.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  - 09/30/1995  100.00%
PRELIMINARY 10/01/1995 03/30/1996 01/02/1995 03/31/1996  100.00%
PWB  -  - 07/12/1996 07/12/1996  100.00%



WORKING DRAWINGS 06/01/1996 02/28/1997 09/15/1996 12/22/1997  100.00%
BID OPEN  -  - 12/22/1997 08/10/1998  100.00%
CONSTRUCTION 08/15/1997 12/31/1999 08/10/1998 06/30/2000   65.00%
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

Current Comments
 
 

Window installation almost complete. Exterior stucco complete. Gypsum board framing and
gyp. bd. installation continues in all buildings. Rough-in of MEP systems continues.
Ductwork and piping systems continue in the main lab building. Exhaust stacks have been
placed on roofs of buildings. Agreement with Safeway concerning Safeway's use of the
State's sewer line remains outstanding. Bond sale for Phase I and Phase II to occur from
10/07/99 to 11/06/99. Project remains on-schedule and within budget.
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PROJECT INFORMATION
 

PHASE II REPLACEMENT LABORATORY FAC.
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: 00677

 
Estimated Project Cost: $100,280,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 162 4260-301-0001       1996     $2,989,000.00 96109A     $2,989,000.00
P CH 162 4260-301-0001      ($243,000.00) rolltoWD      ($243,000.00)
W CH 282 4260-301-0001  $358,100,000.00 97141A     $3,851,000.00
W CH 162 4260-301-0001        $243,000.00 rollfmPP        $243,000.00
C CH 324 4260-301-0660   $90,940,000.00 99244B   $90,940,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $2,746,000.00     $2,746,000.00     $2,675,773.37
W  $358,343,000.00     $4,094,000.00     $3,545,317.51
C   $90,940,000.00   $90,940,000.00         $33,344.99

 
PROJECT  $452,029,000.00   $97,780,000.00     $6,254,435.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/24/1996 06/30/1997 09/15/1996 06/30/1997  100.00%
PWB 10/07/1997 10/07/1997 10/07/1997 10/07/1997  100.00%
WORKING DRAWINGS 12/05/1997 08/11/1998 12/05/1997 04/15/1999  100.00%
BID OPEN  - 12/17/1998 07/20/1999 07/20/1999  100.00%
CONSTRUCTION 02/11/1999 08/13/2001 10/04/1999 02/01/2002     0.00%

 
 

Current Comments
 
 

Bids were opened on July 20, 1999.  Bids received were lower than the State's estimate by
approximately 14 million.  The project was awarded on September 1, 1999. The PWB meeting
authorizing the sale of bonds for the project was held on September 10, 1999. At present,
a contract has been mailed to the low bid contractor (Same contractor as Phase I -
Nielsen Dillingham) for execution.  It is anticipated a fully executed contract for the
project will be in place by October 13th.
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PROJECT INFORMATION
 

RICHMOND PHASE III OFFICE COMPLEX
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 106501

 
Estimated Project Cost: $57,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-001-0001                 $0.00 99270A         $57,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00         $57,000.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00         $57,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/04/1999  - 10/04/1999  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

DOF has requested a cost benefit analysis prior to DHS submitting a COBCP for Preliminary
Plans. DHS to provide validation assumptions prior to establishing schedule for project.
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PROJECT INFORMATION
 

SOUTHERN CALIF OFFICE & LAB RENOVATION
 
 

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES
Project Director: RICHARD MYREN
Work Order Number: 106135

 
Estimated Project Cost: $4,518,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4260-301-0001        $221,000.00 99221A        $221,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $221,000.00        $221,000.00           $1,793.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $221,000.00        $221,000.00           $1,793.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 03/10/2000     0.00%
PWB  - 03/10/2000  - 03/10/2000     0.00%
WORKING DRAWINGS 03/17/2000 09/02/2000 03/17/2000 10/02/2000     0.00%
BID OPEN 09/03/2000 01/02/2001 10/03/2000 01/02/2001     0.00%
CONSTRUCTION 01/08/2001 05/31/2002 01/08/2001 05/31/2002     0.00%

 
 

Current Comments
 
 

A&E RFQ ad placed on website July 23, 1999. Prospective A&E firms interviewed on
September 8 & 9, 1999. A&E Fee Proposal due September 29, 1999. The Categorical
Exemption (environmental document) was forwarded to DHS on September 16, 1999 for Diana
Bonta's (department director) signature. Project on schedule.
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PROJECT INFORMATION
 

BOILER #4 REPLACE
 
 

Project Location: SONOMA DEVELOPMENT CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 00788

 
Estimated Project Cost: $543,362.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282 4400-003-0001(a)        $103,200.00 98023A        $103,200.00
C 282 4400-003-0001(a)        $440,162.00 99001A        $440,162.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $103,200.00        $103,200.00         $47,518.76
C        $440,162.00        $440,162.00         $16,791.95

 
PROJECT        $543,362.00        $543,362.00         $64,310.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 05/26/1999 02/02/1999 07/13/1999   30.00%
BID OPEN 05/27/1999 06/21/1999 07/14/1999 08/13/1999     0.00%
CONSTRUCTION 06/22/1999 11/01/1999 08/14/1999 01/31/2000     0.00%

 
 

Current Comments
 
 

A project start meeting was held on 8/25/99. Construction is anticipated to begin on
10/12/99 and be completed by late January, 2000;  approximately 2 months behind
schedule.  This delay is due to the contractor's reluctance to sign the construction
contract documents.  We are currently working with the contractor to accelerate the
schedule to a revised completion date of December 1999.  The project is currently within
budget.  Special Repair Funds are being utilized on this project.



 
REAL ESTATE SERVICES DIVISION      Page: 125.0

PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: MICHAEL MEREDITH
Work Order Number: 00775

 
Estimated Project Cost: $2,363,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1)       ($38,070.00) 97144A       ($38,070.00)
P Ch 928/97 4310-301-0001(1)        $106,000.00 97144A        $106,000.00
W Ch 928/97 4310-301-0001(1)      ($190,625.00)
W Ch 928/97 4310-301-0001(1)        $284,000.00 98071A         $93,375.00
W Ch928/97 4310-301-0001(1)         ($8,923.00) 98071A         ($8,923.00)
C Ch 928/97 4310-301-0001(1)        $190,625.00
C Ch 928/97 4310-301-0001(1)         $38,070.00 97144A         $38,070.00
C Ch 928/97 4310-301-0001(1)           $8,923.00 98071A           $8,923.00
C Ch 928/97 4310-301-0001(1)     $1,000,000.00 99050A     $1,159,901.00
C Ch 50/99 4300-301-0001(3)        $973,000.00 99166A        $973,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,930.00         $67,930.00         $67,929.60
W         $84,452.00         $84,452.00         $84,451.17
C     $2,210,618.00     $2,179,894.00        $818,931.32

 
PROJECT     $2,363,000.00     $2,332,276.00        $971,312.09

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/15/1997 01/31/1998 10/15/1997 05/15/1998  100.00%
PWB  -  - 06/12/1998 06/12/1998  100.00%
WORKING DRAWINGS 06/15/1998 08/21/1998 09/15/1998 01/08/1999  100.00%
BID OPEN 09/22/1998 09/22/1998  - 03/09/1999  100.00%
CONSTRUCTION 11/05/1998 02/15/1999 03/10/1999 06/30/2000   50.00%

 
 

Current Comments
 
 

During the last quarter the Original Phase I construction scope commenced and has
progressed to 70% complete. Also during the last quarter, DDS requested and received
additional funding for a revised scope through the Governors budget. The Design



Consultants scope was amended and the design is in progress with an expected completion
of November 30th. The construction completion for the Amended Phase I scope has now been
changed to June 30, 2000.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS PHASE II
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 00828

 
Estimated Project Cost: $4,884,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-1-35        $122,400.00 98137A        $122,400.00
W Ch324/98 4300-301-1-35        $144,900.00 99122A        $144,900.00
W Ch50/99 4300-301-0001(4)        $320,000.00 99137A        $320,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,400.00        $122,400.00           $8,960.00
W        $464,900.00        $464,900.00         $46,716.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $587,300.00        $587,300.00         $55,676.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/29/1999 04/15/1999 03/22/1999 05/21/1999  100.00%
PWB 04/16/1999 04/16/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 04/19/1999 06/18/1999 06/12/199 03/31/2000   35.00%
BID OPEN 08/12/1999 08/12/1999 04/01/2000 05/28/2000     0.00%
CONSTRUCTION 09/24/1999 06/01/2000 06/01/2000 02/28/2001     0.00%

 
 

Current Comments
 
 

Phase II scope expanded to accommodate additional Forensic clients.  Environmental
documentation in progress to be completed 2/01/2000.  Current schedule reflects expanded
scope and funding.
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PROJECT INFORMATION
 

FLS UPGRADES AGNEWS DEV CTR
 
 

Project Location: SAN JOSE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: 106111

 
Estimated Project Cost: $2,461,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1)        $117,000.00 99223A        $117,000.00
W 50/1999 4300-301-0001(1)        $143,000.00
C 50/1999 4300-301-0001(1)     $2,201,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $117,000.00        $117,000.00           $7,335.00
W        $143,000.00                 $0.00                 $0.00
C     $2,201,000.00                 $0.00                 $0.00

 
PROJECT     $2,461,000.00        $117,000.00           $7,335.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 05/12/2000 11/02/1999 05/12/2000     2.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 05/18/2000 01/01/2001 05/18/2000 01/01/2001     0.00%
BID OPEN 01/01/2001 03/01/2001 01/01/2001 04/01/2001     0.00%
CONSTRUCTION 04/01/2001 04/01/2002 04/01/2001 04/01/2002     0.00%

 
 

Current Comments
 
 

Request for Proposals (Statement of Qualifications) is currently being advertised.
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PROJECT INFORMATION
 

FORENSIC CLIENT TRAINING BUILDING
 
 

Project Location: PORTERVILLE, CA
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 00852

 
Estimated Project Cost: $1,532,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(3         $83,000.00 98184A         $83,000.00
W 324/98 4300-301-0001(3)         $90,000.00 99010A         $90,000.00
C 324/98 4300-301-0001(3)     $1,106,800.00 99260A     $1,106,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $82,800.00
W         $90,000.00         $90,000.00         $89,960.00
C     $1,106,800.00     $1,106,800.00                 $0.00

 
PROJECT     $1,279,800.00     $1,279,800.00        $172,760.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/03/1998 11/19/1998 09/03/1998 11/19/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 01/15/1999  100.00%
WORKING DRAWINGS 12/17/1998 04/09/1999 01/16/1999 05/28/1999  100.00%
BID OPEN 05/11/1999 05/11/1999 06/15/1999 09/21/1999  100.00%
CONSTRUCTION 06/11/1999 02/17/2000 09/22/1999 04/01/2000     0.00%

 
 

Current Comments
 
 

Project is in budget.  The schedule has slipped 1 month due to DDS funding transfer.
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PROJECT INFORMATION
 

MASTER PLAN, BLDG UTILIZATION
 
 

Project Location: SONOMA DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: WENDY GOFF
Work Order Number: 00552

 
Estimated Project Cost: $2,120,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer        $200,000.00 -        $200,000.00
S - Letter Transfer        $470,000.00 -        $470,000.00
S 139/94 4300-003-001 (A)        $100,000.00 94141A        $100,000.00
S 282/97 4300-003-0001(a)        $835,000.00 98068A        $835,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,605,000.00     $1,605,000.00     $1,003,050.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,605,000.00     $1,605,000.00     $1,003,050.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/02/1995 02/01/1999 12/15/1997 01/02/2000   99.90%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

The DDS Task Force, formed to develop a course of action for the Department's direction
as to the provision of care and service did not meet as anticipated in the spring or
summer of 1999.  Most likely, meetings will occur when a permanent director is appointed
for DDS.  The Task Force is the body that will make the decisions to allow for the
completion of a comprehensive 10-year plan for DDS' Cap Outlay needs. 
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: 00787

 
Estimated Project Cost: $4,992,900.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16)        $248,000.00 98170A        $248,000.00
W 324/98 4300-301-0001(16)        $260,000.00 99037A        $260,000.00
C 324/98 4300-301-0001(16)     $4,484,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $248,000.00        $248,000.00        $221,993.47
W        $260,000.00        $260,000.00        $169,659.60
C     $4,484,000.00                 $0.00                 $0.00

 
PROJECT     $4,992,000.00        $508,000.00        $391,653.07

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 06/20/1998  100.00%
PWB 12/01/1997 12/01/1997 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 07/10/1998 06/25/2000   95.00%
BID OPEN 07/01/1999 07/15/1999 06/25/2000 09/25/2000     0.00%
CONSTRUCTION 08/01/1999 11/30/2000 09/25/2000 06/24/2001     0.00%

 
 

Current Comments
 
 

Form 22 Approved 9/3/98. Preliminary Plan Phase commenced in October, 1998. PWB approved
Preliminary Plans on March 12, 1999. WDs were completed on June 30, 1999. THIS PROJECT
REMAINS ON-HOLD PER FINANCE SINCE  9/1/99. A scope change to modify the project for
Behavioral Clients only shall be requested at the 11/12/99 PWB meeting pending
legislative review of Finance's 20 day letter.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS PH III
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA HEAD
Work Order Number: 106184

 
Estimated Project Cost: $1,614,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5)        $126,000.00 99219A        $126,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $126,000.00        $126,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $126,000.00        $126,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 02/11/2000 08/03/1999 02/11/2000     0.00%
PWB  - 02/11/2000  - 02/11/2000     0.00%
WORKING DRAWINGS 02/12/2000 03/31/2000 02/12/2000 03/31/2000     0.00%
BID OPEN 04/03/2000 04/28/2000 04/03/2000 04/28/2000     0.00%
CONSTRUCTION 06/01/2000 02/01/2001 06/01/2000 02/01/2001     0.00%

 
 

Current Comments
 
 

-Negotiating contract with consultant.  Contract anticipated to be executed and design to
be completed by 02/2000.
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PROJECT INFORMATION
 

250 BED ADDITION ATASCADERO STATE HOSPITAL 
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 00726

 
Estimated Project Cost: $34,578,574.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001     $1,176,000.00 97103A     $1,176,000.00
W 282/97 4440-301-0001     $2,022,000.00 98005A     $2,022,000.00
W 282/97 4440-301-0001      ($200,000.00) WD401toC350      ($200,000.00)
C 324/98 4440-301-0660   $31,380,574.00 99023B   $31,380,574.00
C 324/98 4440-301-0001        $200,000.00 WD401toC350        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,176,000.00     $1,176,000.00        $818,582.00
W     $1,822,000.00     $1,822,000.00     $1,444,837.63
C   $31,580,574.00   $31,580,574.00     $6,371,723.63

 
PROJECT   $34,578,574.00   $34,578,574.00     $8,635,143.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/31/1997 11/17/1997 08/31/1997 11/17/1997  100.00%
PWB 12/10/1997 12/10/1997 02/12/1998 02/12/1998  100.00%
WORKING DRAWINGS 01/01/1998 07/31/1998 03/01/1998 07/31/1998  100.00%
BID OPEN 01/15/1999 01/15/1999 01/15/1999 01/15/1999  100.00%
CONSTRUCTION 03/04/1999 02/28/2001 04/05/1999 04/04/2001   15.00%

 
 

Current Comments
 
 

Project Status:Construction activities during the month of August continued to progress
on the new Nurse Wing additions, utility tunnel sitework, parking and Admission
building.Schedule: Project on schedule.Budget: Project is within budget.
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PROJECT INFORMATION
 

ADA PHASE I - INSTALL ELEVATOR
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 00940

 
Estimated Project Cost: $273,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - -        $273,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $273,000.00                 $0.00              $800.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $273,000.00                 $0.00              $800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 06/03/1999 10/01/1999  -  -     0.00%
PWB  - 10/01/1999  -  -     0.00%
WORKING DRAWINGS 10/04/1999 12/15/1999  -  -     0.00%
BID OPEN 12/16/1999 03/15/1900  -  -     0.00%
CONSTRUCTION 03/16/1900 06/30/1900  -  -     0.00%

 
 

Current Comments
 
 

Project start has been delayed pending resolution of funding source between DMH and DOF.
Project on hold.
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PROJECT INFORMATION
 

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: 00742

 
Estimated Project Cost: $7,255,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001        $179,000.00 97110A        $179,100.00
W 324/98 4440-301-0001 (2)        $418,000.00 98176A        $418,000.00
C 50/99 4440-301-0660(2)     $7,784,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,100.00        $176,381.43
W        $418,000.00        $418,000.00        $344,253.00
C     $7,784,000.00                 $0.00                 $0.00

 
PROJECT     $8,381,000.00        $597,100.00        $520,066.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/12/1997 01/08/1998 08/28/1997 02/06/1998  100.00%
PWB 01/28/1998 02/10/1998 05/15/1998 06/12/1998  100.00%
WORKING DRAWINGS 08/31/1998 01/15/1999 01/15/1999 11/01/1999   90.00%
BID OPEN  -  - 11/02/1999 12/26/1999     0.00%
CONSTRUCTION 11/02/1999 11/08/2000 12/27/1999 12/27/2000     0.00%

 
 

Current Comments
 
 

Constructibility and peer reviews are complete. A/E is completing the drawings and
specifications. Completion of contract documents is scheduled for 10/22/99.
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PROJECT INFORMATION
 

FIRE PROTECTION SYSTEM PHASE III
 
 

Project Location: NAPA STATE HOSPTIAL
Department: MENTAL HEALTH
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00565

 
Estimated Project Cost: $1,653,850.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 4440-301-0001(1)         $56,300.00 94159A         $56,300.00
W 303/95 4440-301-0001(1)         $91,700.00 96031A         $91,700.00
C 282/97 4440-301-0001(2)     $1,505,850.00 98105A     $1,505,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,300.00         $56,300.00         $52,041.00
W         $91,700.00         $91,700.00         $82,228.29
C     $1,505,850.00     $1,505,850.00     $1,257,061.30

 
PROJECT     $1,653,850.00     $1,653,850.00     $1,391,330.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/24/1995 01/19/1996 08/21/1995 02/14/1996  100.00%
PWB  -  - 03/15/1996 03/15/1996  100.00%
WORKING DRAWINGS 03/19/1996 04/01/1997 03/26/1996 12/23/1997  100.00%
BID OPEN 07/01/1997 07/01/1997 06/04/1998 06/04/1998  100.00%
CONSTRUCTION 10/16/1997 04/17/1998 08/25/1998 09/30/1999   99.00%

 
 

Current Comments
 
 

The construction is complete and will be removed from the next report.  Contractor,
inspector and Plant Operation will be testing the fire alarm equipment for the next two
weeks.
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PROJECT INFORMATION
 

FLSEI, 70 BUILDING
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 00145

 
Estimated Project Cost: $15,145,442.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 93/89 4440-301-036 (8)        $298,000.00 PCU 0273        $298,000.00
W 162/96 4440-301-0001 (3)        $237,000.00 96087A        $237,000.00
W 467/90 4440-301-036 (6)        $700,790.00 PCU 0393        $700,790.00
C 162/96 4440-301-0001 (3)   $12,687,570.00 97051A   $12,687,570.00
C 162/96 4440-301-0001        $494,000.00 97172A        $494,000.00
C 162/96 4440-301-0001        $554,000.00 98039A        $554,000.00
C 162/96 4440-301-0001        $109,000.00 99005B        $109,000.00
C 162/96 4440-301-001(3)        $259,522.00 99258A        $259,522.00
C - 4440-301-0001      ($161,000.00) E 98/99-122      ($161,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $298,000.00        $298,000.00        $297,944.00
W        $937,790.00        $937,790.00        $914,548.92
C   $13,943,092.00   $13,943,092.00   $12,779,700.43

 
PROJECT   $15,178,882.00   $15,178,882.00   $13,992,193.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1989 06/20/1990 07/01/1989 06/20/1990  100.00%
PWB 07/29/1990 07/29/1990 07/29/1990 07/29/1990  100.00%
WORKING DRAWINGS 09/01/1990 06/01/1991 09/01/1990 01/10/1997  100.00%
BID OPEN  -  - 04/22/1997 04/22/1997  100.00%
CONSTRUCTION 04/15/1997 04/15/1999 06/18/1997 10/26/1999   95.00%

 
 

Current Comments
 
 

Project Status: Owner Punchout of Phase 2 to be completed by September 30, 1999.
Owner Punchout of Phase 3 (courtyard) to be completed by October 26,
1999. Schedule: Project was to have been completed by September 19, 1999. New completion
date is October 26, 1999. Contractor behind schedule due to lack of coordination of



manpower. State to assess liquidated damages.Budget: Project is within augmented budget.
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PROJECT INFORMATION
 

IMPROVE DOMESTIC WATER SYSTEM
 
 

Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00723

 
Estimated Project Cost: $860,700.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001(4)         $53,000.00 97105A         $53,000.00
W 282/97 4440-301-0001(4)         $73,000.00 98056A         $73,000.00
C 282/97 4440-301-0001(4)        $734,700.00 98278A        $734,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $53,000.00         $53,000.00         $51,341.99
W         $73,000.00         $73,000.00         $59,471.15
C        $734,700.00        $734,700.00        $643,361.74

 
PROJECT        $860,700.00        $860,700.00        $754,174.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/04/1997 10/03/1997 12/22/1997 02/17/1998  100.00%
PWB 10/03/1997 11/14/1997 04/10/1998 04/10/1998  100.00%
WORKING DRAWINGS 11/14/1997 02/13/1998 04/24/1998 11/29/1998  100.00%
BID OPEN 02/13/1998 04/30/1998 11/30/1998 03/31/1999  100.00%
CONSTRUCTION 04/30/1998 12/18/1998 05/03/1999 11/29/1999   95.00%

 
 

Current Comments
 
 

The main underground waterlines are installed. The Contractor is installing lateral
connections. This project is on schedule.
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PROJECT INFORMATION
 

IMPROVE PERIMETER SECURITY
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305

 
Estimated Project Cost: $902,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21)         $95,000.00 99226A         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00              $489.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $95,000.00         $95,000.00              $489.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 03/10/2000 07/02/1999 03/10/2000     2.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/11/2000 06/07/2000  -  -     0.00%
BID OPEN 06/08/2000 11/08/2000  -  -     0.00%
CONSTRUCTION 11/09/2000 01/10/2001  -  -     0.00%

 
 

Current Comments
 
 

Project Status:Negotiations with A/E contractor are taking place.
Scope of Work has been reviewed by Environmental contractor.Schedule:Project is
on schedule.Budget:Project is within budget.
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PROJECT INFORMATION
 

LIBRARY RETROFIT/REPLACEMENT STUDY
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK,  LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 00796

 
Estimated Project Cost: $4,660,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $251,000.00 98036B        $251,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $251,000.00        $251,000.00         $51,342.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $251,000.00        $251,000.00         $51,342.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/02/1999 05/12/1900 08/02/1999 05/12/2000   21.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Environmental Services drafting the ad for EIR services continues.
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PROJECT INFORMATION
 

METRO SH - EMERGENCY GENERATOR
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 00797

 
Estimated Project Cost: $158,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b)         $48,000.00 98040A         $48,000.00
S - -                 $0.00 RedistToWD       ($48,000.00)
W - -                 $0.00 RedistFromS         $48,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $48,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00         $48,000.00           $4,971.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $48,000.00         $48,000.00           $4,971.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 09/01/1999 10/15/1999 10/01/1999 11/15/1999   10.00%
BID OPEN 10/18/1999 01/31/1900 11/15/1999 02/28/1900     0.00%
CONSTRUCTION 02/01/1900 06/01/1900 02/28/1900 06/28/1900     0.00%

 
 

Current Comments
 
 

The Project Service Agreement (PSA) is being prepared by the Electrical Design Section
(EDS) of the Professional Services Branch. Lanny Young with PSB-EDS estimates that the
PSA will be delivered to us for our review & execution on October 1. As of that date the
project is one month behind schedule, with further delay a possibility, pending receipt
and final execution of the PSA. The Environmental Services Section has completed the
Categorical Exemption and on September 29 this was sent to DMH for signature by Harry
Booth. This document must be filed with the State Clearinghouse a minimum of 35 days
prior to applying to DOF for Approval to Bid and have no challenges at the end of that
35 day period.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH TREATMENT FACILITY
 
 

Project Location: TBD
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 00856

 
Estimated Project Cost: $297,000,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4440-301-0001 (11)     $5,475,000.00 98189A     $4,630,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $5,475,000.00     $4,630,000.00     $3,055,581.56
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $5,475,000.00     $4,630,000.00     $3,055,581.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1998 03/30/2000 09/04/1998 03/30/2000   35.00%
PWB  - 03/30/2000  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

9/20/99 -Site Suitability Studies, architectural programming, facility concepts and
master planning have been completed.  The environmental process has commenced and is
scheduled to complete spring 2000.  Schematic design has been completed.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 00721

 
Estimated Project Cost: $6,987,800.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162 4440-011-001         $30,000.00 97047A         $30,000.00
P 282 4440-301-0001        $218,000.00 97104A        $218,000.00
P 282 4440-011-0001        $250,000.00 97107A        $250,000.00
P 282 4440-301-0001        $185,000.00 97108A        $185,000.00
W 282 4440-301-0001 (3)        $218,000.00 98008A        $218,000.00
W 282 4440-301-0001         $67,000.00 98079A         $67,000.00
C 282 4440-301-0001     $3,082,978.00 98081A     $3,082,978.00
C 282 4440-301-0001     $1,483,564.00 99036A     $1,483,564.00
C 282 4440-301-0001        $100,581.00 99067A        $100,581.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $30,000.00         $30,000.00         $29,999.36
P        $653,000.00        $653,000.00        $268,912.65
W        $285,000.00        $285,000.00        $232,935.08
C     $4,667,123.00     $4,667,123.00     $4,168,838.25

 
PROJECT     $5,635,123.00     $5,635,123.00     $4,700,685.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1997 10/29/1997 08/28/1997 11/14/1997  100.00%
PWB 10/29/1997 11/14/1997 01/16/1998 01/16/1998  100.00%
WORKING DRAWINGS 11/14/1997 02/12/1998 01/17/1998 02/13/1998  100.00%
BID OPEN  -  - 04/22/1998 05/21/1998  100.00%
CONSTRUCTION 01/05/1998 06/30/1998 08/04/1998 03/01/2000   43.00%

 
 

Current Comments
 
 

The project was split into two Bid Packages at the 1/16/98 PWB meeting.  Bid Package 1 is
valued at $3,953,978, Bid Package 2 is valued at $2,537,822.

-09/20/99  Bid Package 1,



Fencing - Construction completed July 19, 1999.

-09/20/99   Bid Package 2, Visitor
Center - Construction scheduled to complete  3/1/00.
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PROJECT INFORMATION
 

STATEWIDE HOSPITAL SECURITY STUDY
 
 

Project Location: STATEWIDE - PSH, ASH, NSH, MSH
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: 00916

 
Estimated Project Cost: $150,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-001-0001(b)        $150,000.00 98252A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00        $108,350.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00        $108,350.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/02/1998 04/01/1999 03/25/1999 10/12/1999   90.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Study is complete. Final report is due 10/12/99. This will be deleted from the next
report.
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PROJECT INFORMATION
 

UPGRADE HIGH VOLTAGE SYSTEM
 
 

Project Location: PATTON STATE HOSP.
Department: MENTAL HEALTH
Project Director: RICHARD LANG
Work Order Number: 00722

 
Estimated Project Cost: $2,579,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 130/97 4440-301-0001(6)         $94,000.00 97106A         $94,000.00
W 130/97 4440-301-0001(6)        $166,000.00 97184A        $166,000.00
C 130/97 4440-301-0001(6)     $2,319,000.00 98117A     $1,098,609.00
C 354/98 4440-011-0001         $59,393.00 99032A         $59,393.00
C 282/97 4440-301-0001(6)        $230,000.00 99042A        $230,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $94,000.00         $94,000.00         $86,783.00
W        $166,000.00        $166,000.00        $154,657.24
C     $2,608,393.00     $1,388,002.00        $810,470.20

 
PROJECT     $2,868,393.00     $1,648,002.00     $1,051,910.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 09/27/1998 03/27/1999 09/15/1998 12/31/1999   65.00%

 
 

Current Comments
 
 

Selector Switches have been delivered to the jobsite.  MH-1 repair scheduled to begin
September 20, which will be completed on a T&M basis.  Project is six months behind
schedule and should finish at ten months behind schedule.   Numerous unforseen site
conditions have caused repeated delays and extensive T&M work to keep the project
moving.  The Budget has been augmented 10% plus the addition of monies from DMH special
repair to fund the corrective repairs.  Project will be completed well under the
original appropriation.



 
REAL ESTATE SERVICES DIVISION      Page: 145.0

PROJECT INFORMATION
 

JS/UI/DI OFFICE RENOVATION
 
 

Project Location: SAN FRANCISCO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS
Work Order Number: 00557

 
Estimated Project Cost: $6,870,324.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3)        $259,000.00 95018A        $259,000.00
W 303/95 5100-301-8709(3)        $333,000.00 96145A        $333,000.00
W 324/98 5100-301-0588         $65,000.00 98132A         $65,000.00
C 324/98 5100-301-0588     $2,935,000.00 99090A     $2,392,530.00
C 324/98 5100-301-0870, 0871     $4,119,000.00 99091A     $3,303,970.00
C - TRANSFROMDSA         $73,972.00 HEO201         $73,972.00
C - TRANSFROMDSA        $442,852.00 HEO308        $442,852.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $259,000.00        $259,000.00        $258,468.80
W        $398,000.00        $398,000.00        $393,313.66
C     $7,570,824.00     $6,213,324.00     $1,647,862.74

 
PROJECT     $8,227,824.00     $6,870,324.00     $2,299,485.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 06/14/1999 10/25/2000 06/14/1999 10/25/2000   20.00%

 
 

Current Comments
 
 

Hazardous materials abatement work is nearly complete.  Seismic upgrade work is underway.
Project is on schedule and on budget.
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PROJECT INFORMATION
 

RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: SAN BERNARDINO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: ART IWASA
Work Order Number: 00827

 
Estimated Project Cost: $2,234,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5100-301-0870(2)         $95,000.00 98151A         $95,000.00
W 324/98 5100-301-0870(2)        $127,000.00 99011A        $127,000.00
C 50/99 5100-301-0871(1)     $1,652,000.00
C 50/99 5100-301-0870 (2)        $427,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $11,920.00
W        $127,000.00        $127,000.00           $4,724.50
C     $2,079,000.00                 $0.00                 $0.00

 
PROJECT     $2,301,000.00        $222,000.00         $16,644.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/25/1998 02/11/1999 08/25/1998 03/12/1999  100.00%
PWB 02/12/1999 02/12/1999 03/12/1999 03/12/1999  100.00%
WORKING DRAWINGS 02/13/1999 10/17/1999 03/13/1999 11/12/1999   95.00%
BID OPEN  - 08/20/1999  -  -     0.00%
CONSTRUCTION 01/20/2000 09/29/2000  -  -     0.00%

 
 

Current Comments
 
 

Final estimate indicates the budget is over by $32,000 due to electrical, roofing and
glazing.  PMB to review costs for completeness.
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PROJECT INFORMATION
 

RENOVATION AND ASBESTOS ABATEMENT TORRENCE
 
 

Project Location: TORRENCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138

 
Estimated Project Cost: $1,959,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (3)         $79,000.00 '99231F         $79,000.00
W 1999/50 5100-301-0870 (3)        $127,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00           $5,134.50
W        $127,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $206,000.00         $79,000.00           $5,134.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 05/12/2000     1.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 05/13/2000 11/01/2000     0.00%
BID OPEN 11/02/2000 03/02/2001 11/02/2000 03/02/2001     0.00%
CONSTRUCTION 03/03/2001 03/06/2002 03/03/2001 03/06/2002     0.00%

 
 

Current Comments
 
 

9/24/99: A/E Statement of Qualifications due 9/29/1999.  Project is currently on
schedule.
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PROJECT INFORMATION
 

RENOVATION AND ASBESTOS ABATEMENT VALLEJO
 
 

Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137

 
Estimated Project Cost: $2,592,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (1)        $134,000.00 '99228F        $134,000.00
W 1999/50 5100-301-0870(1)        $157,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $134,000.00        $134,000.00           $5,542.00
W        $157,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $291,000.00        $134,000.00           $5,542.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 05/12/2000     1.00%
PWB 05/12/2000 05/12/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 05/13/2000 11/01/2000     0.00%
BID OPEN 11/02/2000 03/02/2001 11/02/2000 03/02/2001     0.00%
CONSTRUCTION 03/03/2001 03/06/2002 03/03/2001 03/06/2002     0.00%

 
 

Current Comments
 
 

9/24/99:  A/E Statement of Qualifications due September 29, 1999.  Project is on
schedule.
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 BRINE POND SITE CONT. CLEANUP - CIM
 
 

Project Location: CA INSTITUTION FOR MEN, CHINO
Department: CORRECTIONS
Project Director: JAMES KEELING
Work Order Number: 00213

 
Estimated Project Cost: $683,113.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 467/90 5240-301-751(14)         $90,000.00 PCU0409         $90,000.00
P 1115/92 747001-5250-92-855         $56,000.00 92069B         $56,000.00
P 55/93 5240-302-746(8)        $112,000.00 92186B        $112,000.00
P 55/93 5240-302-746(8)         $16,000.00 93173B         $16,000.00
P 55/93 5240-302-746(8)         $30,000.00 94110B         $30,000.00
W 1115/92 747001-5250-92-855         $67,000.00 93030B         $67,000.00
W 55/93 5240-302-746(8)         $58,000.00 96093B         $58,000.00
C - Doc Cancelled                 $0.00
C 55/93 5240-302-746(8)        $467,113.00 99140B        $467,113.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $90,000.00         $90,000.00         $81,439.00
P        $214,000.00        $214,000.00        $146,537.27
W        $125,000.00        $125,000.00         $87,965.02
C        $467,113.00        $467,113.00              $570.50

 
PROJECT        $896,113.00        $896,113.00        $316,511.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/01/1991 07/16/1993 08/01/1991 07/16/1993  100.00%
PRELIMINARY 07/16/1993 01/28/1994 07/16/1993 05/01/1996  100.00%
PWB  -  - 06/14/1996 06/14/1996  100.00%
WORKING DRAWINGS 07/09/1996 04/03/1997 07/09/1996 05/14/1999  100.00%
BID OPEN  -  - 05/17/1999 06/17/1999  100.00%
CONSTRUCTION  -  - 10/12/1999 12/17/1999     0.00%

 
 

Current Comments
 
 

Bids were opened on June 17, 1999.  The low bid was $363,750.  The State's estimate was
$428,000.  The Form 220 funding document has been issued and approved in the amount of
$467,113. The contract is expected to be in place by the 1st week of October.
Construction, weather permitting, should be finished by the middle of December.
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PROJECT INFORMATION
 

270 SHOWER REPAIR
 
 

Project Location: CVSP - BLYTHE
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00896

 
Estimated Project Cost: $75,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $75,000.00 98234A         $75,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $75,000.00         $75,000.00         $18,858.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $75,000.00         $75,000.00         $18,858.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/01/1999 03/22/2000 03/01/1999 04/24/2000   20.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PRE-SCHEMATIC PHASE DOCUMENT RECEIVED AUGUST 2, 1999 AND FORWARDED TO CLIENT FOR REVIEW
AND APPROVAL.  CONTRACT WITH JC CHANG WILL BE AMMENDED TO INCLUDE THE PRELIMINARY PHASE
PORTION OF THEIR CONTRACT.  THIS PROJECT IS ON SCHEDULE AND ON BUDGET.
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PROJECT INFORMATION
 

BOILER REPLACEMENT
 
 

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: 00804

 
Estimated Project Cost: $68,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $68,000.00 98049A         $68,000.00
W - -                 $0.00 99282A        $448,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $68,000.00         $68,000.00         $61,885.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00        $448,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $68,000.00        $516,000.00         $61,885.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/29/1998 02/19/1999 06/19/1998 05/28/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study has been completed. Project is a "Special Repair", and CDC has been
provided estimate of design phase costs.  Design will start when funds are transferred.
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PROJECT INFORMATION
 

BOILER RETROFIT - DVI
 
 

Project Location: DVI - TRACY
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: 00651

 
Estimated Project Cost: $1,547,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 303/95 5240-001-001 (A)        $100,000.00 *96070A         $88,000.00
W 282/97 5240-001-0001(A)           $3,200.00 -           $3,200.00
C 282/97 5240-001-0001(A)         ($3,200.00) -         ($3,200.00)
C 282/97 5240-001-0001(a     $1,065,539.00 98050A     $1,065,539.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $103,200.00         $91,200.00         $86,410.59
C     $1,062,339.00     $1,062,339.00        $715,653.03

 
PROJECT     $1,165,539.00     $1,153,539.00        $802,063.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 05/06/1996 01/10/1997 05/06/1996 12/15/1997  100.00%
BID OPEN  -  - 03/17/1998 03/17/1998  100.00%
CONSTRUCTION  -  - 06/04/1998 12/22/1999   70.00%

 
 

Current Comments
 
 

PROJECT STATUS: Substantial Completion / Emissions Compliance Testing were scheduled for
December 16, 1999.  It is probable that the completion date will be missed.
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CALIFORNIA REHABILITATION CENTER - NORCO / PERIMETER FENCE
 
 

Project Location: NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

 
Estimated Project Cost: $1,700,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001 (22)        $120,000.00 99242A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00           $8,313.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $120,000.00        $120,000.00           $8,313.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/01/1999 03/10/2000 10/01/1999 03/10/2000     1.00%
PWB 03/10/2000 03/10/2000 03/10/2000 03/10/2000     0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001 08/01/2000 02/07/2001     0.00%
BID OPEN 02/08/2001 06/08/2001 02/08/2001 06/08/2001     0.00%
CONSTRUCTION 06/11/2001 05/31/2002 06/11/2001 05/31/2002     0.00%

 
 

Current Comments
 
 

Requests for A/E Qualifications have been received 9/28/99.  Selection process is
underway.
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PROJECT INFORMATION
 

CELL WINDOW MODIFICATION, CENTRAL MEDICAL FACILITY
 
 

Project Location: VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

 
Estimated Project Cost: $5,376,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14)        $185,000.00 99212A        $185,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00           $7,579.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $185,000.00           $7,579.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/11/2000 08/02/1999 02/11/2000     2.00%
PWB 02/11/2000 02/11/2000 02/11/2000 02/11/2000     0.00%
WORKING DRAWINGS 08/01/2000 03/21/2001 08/01/2000 03/21/2001     0.00%
BID OPEN 03/22/2001 07/22/2001 03/22/2000 07/22/2001     0.00%
CONSTRUCTION 07/25/2001 08/20/2002 07/25/2001 08/20/2002     0.00%

 
 

Current Comments
 
 

A/E interviews completed and fee negotiations are underway.
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PROJECT INFORMATION
 

CENTRAL KITCHEN REPLACEMENT
 
 

Project Location: CMC/WEST
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00874

 
Estimated Project Cost: $6,276,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(18)        $273,000.00 98200A        $273,000.00
W 324-98 5240-301-0001(18)        $258,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $273,000.00        $273,000.00        $101,870.17
W        $258,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $531,000.00        $273,000.00        $101,870.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/06/1998 04/11/1999 10/06/1998 02/02/2000   50.00%
PWB  - 06/10/1999  - 02/02/2000     0.00%
WORKING DRAWINGS 06/11/1999 12/24/1999 02/02/2000 10/05/2000     0.00%
BID OPEN 12/25/1999  - 10/05/2000 01/03/2001     0.00%
CONSTRUCTION 03/01/2000 01/11/2001 01/03/2001 08/09/2002     0.00%

 
 

Current Comments
 
 

Project is in Preliminary Plans. Working Drawing Phase Funds were not appropriated. Start
of Working Drawing Phase in February, 2000 is contingent upon re-appropriation of FY
98/99 Working Drawing funds.
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PROJECT INFORMATION
 

COGENERATION STUDY
 
 

Project Location: R.J. DONOVAN - SAN DIEGO, CA
Department: CORRECTIONS
Project Director: MARK ANDERSON
Work Order Number: 00819

 
Estimated Project Cost: $64,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-301-001(1)         $69,000.00 98103A         $64,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $69,000.00         $64,000.00         $22,380.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $69,000.00         $64,000.00         $22,380.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/25/1998 08/31/1999 06/25/1998 09/30/1999   85.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Obtaining an accurate assessment of site loads (steam/water/electricity) and determining
the cause of relay failures which result in much higher capacity payments to SDG&E have
surfaced as the main issues to be addressed.  Contractor met with the local AQMD in May
to explore permitting requirements for any proposed changes to the facility.  Expected
completion date for the study is 9/30/99.
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PROJECT INFORMATION
 

CORRECTIONAL TREATMENT CENTER, PHASE II
 
 

Project Location: MULE CREEK STATE PRISON, IONE, CA
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 00857

 
Estimated Project Cost: $2,127,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(32)         $83,000.00 98191A         $83,000.00
W 324/98 5240-301-0001(32)        $140,000.00 99057A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $70,827.00
W        $140,000.00        $140,000.00         $10,350.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $223,000.00        $223,000.00         $81,177.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/18/1998 11/30/1998 09/24/1998 04/09/1999  100.00%
PWB 12/11/1998 12/11/1998 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 01/04/1999 04/23/1999 04/10/1999 12/25/1999   65.00%
BID OPEN 08/12/1999 08/12/1999 12/25/1999 03/24/2000     0.00%
CONSTRUCTION 09/09/1999 11/18/2000 03/24/2000 02/19/2001     0.00%

 
 

Current Comments
 
 

65% working drawings have been completed and reviewed.  A/E is currently incorporating
CDC comments and working toward completion of 95% WD on October 1, 1999.
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: JACK RICHARDSON
Work Order Number: 00873

 
Estimated Project Cost: $15,342,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20)        $483,000.00 98199A        $483,000.00
P 324/98 5240-301-0001(20)                 $0.00 99281A         $51,000.00
W 324/98 5240-301-0001(20)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $483,000.00        $534,000.00        $332,651.53
W        $796,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,279,000.00        $534,000.00        $332,651.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998 01/14/2000   75.00%
PWB 06/11/1999 06/11/1999  - 01/14/2000     0.00%
WORKING DRAWINGS 07/14/1999 12/28/1999 01/17/2000 10/26/2000     0.00%
BID OPEN 03/14/2000 03/14/2000 10/27/2000 02/12/2001     0.00%
CONSTRUCTION 05/16/2000 01/07/2002 02/13/2001 10/24/2002     0.00%

 
 

Current Comments
 
 

PROJECT IS ON HOLD AT 75% DD.  CDC NOW WANTS TO LOCATE THE CTC INSIDE THE SECURE
PERIMETER.  CDC HAS REQUESTED AN AUGMENTATION FOR REDESIGN.  LAO WILL ALLOW MONEY ONLY
TO ANALYZE COST IMPACT.  SHOULD BE APPROVED AT THE 10/8/99 PWB MEETING.  THE RECEIVING
AND RELEASE BUILDING WILL BE INCLUDED AS A PLANNED BUT UNFUNDED PROJECT IN THE EIR.
PRELIMINARY PLANS AND WORKING DRAWINGS WERE REAPPROPRIATED.   THE PWB DATE IS PROJECTED
TO CHANGE FROM 10/08/99 TO 01/14/00 BASED ON THE CURRENT EIR SCHEDULE AND POTENTIAL
REDESIGN.
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: CSP/SOLANO
Department: CORRECTIONS
Project Director: JACK RICHARDSON
Work Order Number: 00876

 
Estimated Project Cost: $3,587,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(17)         $86,000.00 98202A         $86,000.00
W 324/98 5240-301-0001(17)        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $78,508.03
W        $150,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $236,000.00         $86,000.00         $78,508.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/21/1998 04/21/1999 09/21/1998 07/09/1999   99.00%
PWB 05/14/1999 05/14/1999  -  -     0.00%
WORKING DRAWINGS 06/16/1999 10/29/1999  -  -     0.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 03/20/2001  -  -     0.00%

 
 

Current Comments
 
 

CEQA COMPLETE.  PROJECT ON HOLD.  PROJECT OVER BUDGET DUE TO UNDERGROUND UTILITIES AND
MECHANICAL/ELECTRICAL.  PROJECT WAS PULLED OFF OF THE CONSENT CALENDAR AT JUNE 11 PWB
MEETING.  WORKING DRAWINGS WERE NOT REAPPROPRIATED.  $2,106,000 IS IN 1999/2000 BUDGET
FOR CONSTRUCTION PHASE, $3,351,000 WAS REQUESTED.  FUNDS FOR WORKING DRAWINGS WERE NOT
REAPPROPRIATED IN THE 1999/2000 GOVERNOR'S BUDGET.  TRAILER BILL FUNDING FOR WORKING
DRAWINGS WILL TAKE EFFECT JAN. 1, 2000.  CONSTRUCTION PHASE IS OVER BUDGET, CANNOT
PROCEED WITH WORKING DRAWINGS.  CONSTRUCTION FUNDING WILL BE IN 2000/2001 BUDGET.  



 
REAL ESTATE SERVICES DIVISION      Page: 160.0

PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: BLYTHE
Department: CORRECTIONS
Project Director: JACK RICHARDSON
Work Order Number: 00871

 
Estimated Project Cost: $2,377,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43)        $108,000.00 98197A        $108,000.00
W 324/98 5240-301-0001(43)        $168,000.00 99102A        $168,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00         $98,724.68
W        $168,000.00        $168,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $276,000.00        $276,000.00         $98,724.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
PWB 05/14/1999 05/14/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999  -  -     0.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 12/15/2000  -  -     0.00%

 
 

Current Comments
 
 

CEQA COMPLETE.  PROJECT ON HOLD.  05/14/99 - PWB APPROVAL.   06/09/99 - FORM 22 SIGNED BY
DOF.  6/28/99 - HMC CONTRACT AMENDMENT READY FOR SIGNATURE, BUT ON HOLD AT THE REQUEST
OF CDC.  06/23/99 - $1,370,000 IS IN BUDGET FOR CONSTRUCTION PHASE, $2,390,000 WAS
REQUESTED.  CONSTRUCTION FUNDING WILL BE IN 2000/2001 BUDGET.    

.
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: IMPERIAL
Department: CORRECTIONS
Project Director: JACK RICHARDSON
Work Order Number: 00872

 
Estimated Project Cost: $2,471,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42)        $108,000.00 98198A        $108,000.00
W 324/98 5240-301-0001(42)        $168,000.00 99103A        $168,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00         $99,247.00
W        $168,000.00        $168,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $276,000.00        $276,000.00         $99,247.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
PWB 05/14/1999 05/14/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999  -  -     0.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 12/15/2000  -  -     0.00%

 
 

Current Comments
 
 

CEQA COMPLETE.  PROJECT ON HOLD.  05/14/99 - PWB APPROVAL.  06/09/99 - FORM 22 SIGNED BY
DOF.  6/28/99 - HMC CONTRACT AMENDMENT READY FOR SIGNATURE, BUT ON HOLD AT THE REQUEST
OF CDC.  $1,430,000 IS IN BUDGET FOR CONSTRUCTION PHASE, $2,487,000 WAS REQUESTED.
CONSTRUCTION FUNDING WILL BE IN 2000/2001 BUDGET.    
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: CIW/FONTERIA
Department: CORRECTIONS
Project Director: JACK RICHARDSON
Work Order Number: 00870

 
Estimated Project Cost: $13,610,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23)        $399,000.00 98196A        $399,000.00
W 324/98 5240-301-0001(23)        $704,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $399,000.00        $399,000.00        $347,127.20
W        $704,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,103,000.00        $399,000.00        $347,127.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998 10/08/1999   95.00%
PWB 06/11/1999 06/11/1999  - 10/08/1999     0.00%
WORKING DRAWINGS 07/14/1999 12/28/1999 10/11/1999 08/09/2000     0.00%
BID OPEN 03/14/2000 03/14/2000 08/10/2000 11/27/2000     0.00%
CONSTRUCTION 05/16/2000 01/07/2002 11/28/2000 08/07/2002     0.00%

 
 

Current Comments
 
 

NEG DEC COMPLETED.   PWB DATE HAS CHANGED TO 10/08/99 FROM 9/10/99.  SCHEDULE CHANGE WAS
DRIVEN BY LONGER THAN SCHEDULED CDC DESIGN REVIEW.  WORKING DRAWINGS WERE REAPPROPIATED.
PROJECT WITHIN BUDGET.
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PROJECT INFORMATION
 

CTC - PHASE II
 
 

Project Location: DELANO
Department: CORRECTIONS
Project Director: JACK RICHARDSON
Work Order Number: 00868

 
Estimated Project Cost: $3,143,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41)         $83,000.00 98193A         $83,000.00
W 324/98 5240-301-0001(41)        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $75,855.38
W        $140,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $223,000.00         $83,000.00         $75,855.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  - 05/14/1999 09/17/1998 07/09/1999   99.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

CEQA COMPLETE.  PROJECT IS ON HOLD.  PROJECT WAS PULLED OFF OF THE CONSENT CALENDAR AT
JUNE 11 PWB MEETING.   PROJECT OVER BUDGET DUE TO  MECHANICAL AND ELECTRICAL.  FUNDS FOR
WORKING DRAWINGS WERE NOT REAPPROPRIATED IN THE GOVERNOR'S BUDGET.  TRAILER BILL FUNDING
FOR WORKING DRAWINGS WILL TAKE EFFECT JAN. 1, 2000.  PWB DATE WILL BE JAN. 2000.
CONSTRUCTION PHASE WAS NOT IN 1999/2000 BUDGET.  CONSTRUCTION FUNDING WILL BE IN
2000/2001 BUDGET.  
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PROJECT INFORMATION
 

DENTAL CLINIC
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00883

 
Estimated Project Cost: $736,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4)         $61,000.00 98208A         $61,000.00
W 324/98 5240-301-0001(4)         $69,000.00 99134A         $69,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00         $60,894.00
W         $69,000.00         $69,000.00         $17,989.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $130,000.00        $130,000.00         $78,883.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 03/10/1999 09/22/1998 06/11/1999  100.00%
PWB 04/09/1999 04/09/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 05/12/1999 08/25/1999 07/10/1999 10/31/1999   75.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

FORM 22  FOR WORKING DRAWING PHASE FUNDS APPROVED JUNE 22,1999.  75% WORKING DRAWINGS
SUBMITTED ON SEPTEMBER 10, 1999 TO CDC, STATE FIRE MARSHAL AND FOLSOM STATE PRISON FOR
REVIEW AND APPROVAL.  THIS PROJECT IS ON SCHEDULE AND ON BUDGET.  THIS PROJECT IS
AWAITING FUNDING FOR CONSTRUCTION.
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PROJECT INFORMATION
 

EFFLUENT DISPOSAL PIPELINE
 
 

Project Location: JAMES TOWN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00875

 
Estimated Project Cost: $10,077,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-305-0001(29)        $592,000.00 98201A        $592,000.00
P 50/99 5240-301-0001(24)        $350,000.00 99192A        $350,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $942,000.00        $942,000.00        $143,804.11
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $942,000.00        $942,000.00        $143,804.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/11/1998 09/17/1998 06/09/2000   10.00%
PWB 11/12/1999 11/12/1999 06/09/2000 06/09/2000     0.00%
WORKING DRAWINGS 07/01/1999 01/18/2000 07/11/2000 03/20/2001     0.00%
BID OPEN 01/18/2000 01/18/2000 03/21/2001 05/21/2001     0.00%
CONSTRUCTION 03/01/2000 07/31/2001 05/22/2001 05/23/2002     0.00%

 
 

Current Comments
 
 

Aquisition team has begun sending letters to prospective land owners.  Public workshop
held at Jamestown Elementary School July 15, 1999.  Pipe alignment investigation
continues.  Project is on schedule and on budget.
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PROJECT INFORMATION
 

EFFLUENT STORAGE RESERVOIR
 
 

Project Location: AVENAL
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00938

 
Estimated Project Cost: $0.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 5240-301-723(02)        $567,000.00 99055B        $567,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C        $567,000.00        $567,000.00           $2,334.64

 
PROJECT        $567,000.00        $567,000.00           $2,334.64

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN 06/29/1999 06/29/1999 06/29/1999 06/29/1999  100.00%
CONSTRUCTION 08/31/1999 02/28/2000 08/31/1999 02/28/2000     0.00%

 
 

Current Comments
 
 

PRE-BID WALK THROUGH OCCURED JUNE 15, 1999.  BID OCCURED ON JUNE 29, 1999.  LOW BIDDER
WAS MAULDIN-DORFMEIR WITH BID OF $351,610.00, $118,390.00 BELOW CONSTRUCTION ESTIMATE.
RECEIVED DOF APPROVAL TO AUGMENT COSTRUCTION COST TO FULL $470,000.00 VALUE BY ADDING
ADDITIONAL EXCAVATION OF RESERVOIR.  THE CONTRACT WAS SENT TO MAULDIN-DORFMEIER FOR
SIGNING SEPTEMBER 14, 1999.  THIS PROJECT IS ON SCHEDULE AND ON BUDGET.



 
REAL ESTATE SERVICES DIVISION      Page: 167.0

PROJECT INFORMATION
 

ENERGY RETROFIT CIM CHINO
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: BURTON SHANOFF
Work Order Number: 00936

 
Estimated Project Cost: $1,701,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -         $88,200.00 99031B         $88,200.00
W - -        $141,120.00 99031B        $141,120.00
C - -     $1,348,200.00
C - -        $123,480.00 99031B        $123,480.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $88,200.00         $88,200.00         $24,031.75
W        $141,120.00        $141,120.00                 $0.00
C     $1,471,680.00        $123,480.00                 $0.00

 
PROJECT     $1,701,000.00        $352,800.00         $24,031.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/30/1999 02/11/1999 07/30/1999 02/11/2000     5.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

A/E has been selected.  A/E award was on 7/30/99.  The contract has been executed.  Kick
off for the Preliminary Design is scheduled for 9/30/99.
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PROJECT INFORMATION
 

EROSION CONTROL AND STORM WATER RUN OFF REPAIR
 
 

Project Location: IRONWOOD STATE PRISON - BLYTHE
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00817

 
Estimated Project Cost: $811,950.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $80,000.00 98098A         $80,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00           $9,778.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $80,000.00         $80,000.00           $9,778.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/01/1998 05/12/1999 10/29/1998 06/19/2000     5.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Re-procurement of engineering services underway. Interviews of prospective engineering
firms completed on 09/28/1999.
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PROJECT INFORMATION
 

GANG SHOWER #1
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00879

 
Estimated Project Cost: $851,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(9)         $31,000.00 98204A         $31,000.00
W 324/98 5240-301-0001(9)         $44,000.00 99130A         $44,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $31,000.00         $31,000.00         $31,200.00
W         $44,000.00         $44,000.00         $20,456.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $75,000.00         $75,000.00         $51,416.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 04/09/1999 09/22/1998 06/11/1999  100.00%
PWB 05/14/1999 05/14/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/12/1999 10/31/1999   75.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

NEGOTIATIONS IN PROGRESS FOR COST OF OVERLAPPING SCOPE WITH SEISMIC PROJECT.  THE PROJECT
IS ON SCHEDULE AND ON BUDGET.  THIS PROJECT IS AWAITING FUNDING FOR CONSTRUCTION.
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PROJECT INFORMATION
 

HOSPITAL SECURITY PERIMETER FENCE
 
 

Project Location: NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00878

 
Estimated Project Cost: $10,143,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272)        $346,000.00 98203A        $346,000.00
P 324/98 5240-301-0001(272)        $427,000.00 98203A        $427,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $346,000.00        $346,000.00         $66,321.50
P        $427,000.00        $427,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $773,000.00        $773,000.00         $66,321.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/16/1998 03/11/1999 10/16/1998 03/31/2000   50.00%
PRELIMINARY 03/12/1999 02/05/2000 04/01/2000 04/26/2001     0.00%
PWB  - 04/05/2000  - 04/26/2001     0.00%
WORKING DRAWINGS 04/06/2000 08/23/2000 04/27/2001 10/04/2001     0.00%
BID OPEN 08/24/2000 10/29/2000 10/05/2001 01/02/2002     0.00%
CONSTRUCTION 10/30/2000 10/25/2002 01/03/2002 12/25/2003     0.00%

 
 

Current Comments
 
 

Work is presently in Study Phase. Architect completing cost estimate for base project
description. Drawings for client-requested alternatives are under review by Departments
of Corrections and Mental Health.  Contract amendment for cost/benefit modeling of these
alternatives is in progress.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CENTRAL CALIF. WOMEN'S FACILITY - EOP & RCSE
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 00759

 
Estimated Project Cost: $1,116,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18)        $106,000.00 97166A        $106,000.00
W 324/98 5240-301-0001(34)        $213,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $106,000.00        $106,000.00         $87,085.69
W        $213,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $319,000.00        $106,000.00         $87,085.69

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 09/21/1998 04/30/1999  -  -     0.00%
BID OPEN 06/18/1999  -  -  -     0.00%
CONSTRUCTION 07/19/1999 07/19/2000  -  -     0.00%

 
 

Current Comments
 
 

100% DD and estimates delivered February 5, 1999.    Project has been put on hold due to
underfunding.  No current schedule for presentation at PWB.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CALIF. STATE PRISON SACTO - CCCM & EOC
Department: CORRECTIONS
Project Director: CHUCK STEVENS
Work Order Number: 00773

 
Estimated Project Cost: $1,983,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2)        $185,000.00 97153A        $185,000.00
W CH 324/98 5240-303-0001(10)        $371,000.00 99058A        $371,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $107,290.80
W        $371,000.00        $371,000.00           $4,319.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $556,000.00        $556,000.00        $111,610.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 05/28/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 07/11/1998 06/30/1999 04/10/1999 04/23/2000     5.00%
BID OPEN 07/01/1999 11/01/1999 04/24/2000 07/22/2000     0.00%
CONSTRUCTION 11/02/1999 11/28/2000 07/23/2000 07/17/2001     0.00%

 
 

Current Comments
 
 

A schedule delay occured due to CDC requesting the project be put on hold.  CDC relocated
the Correctional Clincal Case Management System within the same PIA Industry Building.
A/E contract amendment was required.  Project is within budget.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: WASCO STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00756

 
Estimated Project Cost: $894,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21)         $51,000.00 97169A         $51,000.00
W 324/98 5240-301-0001(38)        $101,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $39,715.00
W        $101,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $152,000.00         $51,000.00         $39,715.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999   99.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Preliminary Plan Drawings have been completed and forwarded to Department of Corrections
for approval.  The project is underfunded by current budget and is on hold.  CDC is
pursuing augmentations with the intent of going for PWB approval at the November Board.
Updated schedules forthcoming.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: NORTH KERN STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00754

 
Estimated Project Cost: $948,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25)         $51,000.00 97171A         $51,000.00
W 324/98 5240-301-0001(40)        $101,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $42,077.40
W        $101,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $152,000.00         $51,000.00         $42,077.40

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999   99.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Preliminary Plans have been issued to Department of Corrections for their approval.  The
project is underfunded by current budget and is on hold.  CDC is pursuing augmentation
with the intent of going for PWB approval at the November Board.  Updated schedules
forthcoming.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CENTRAL CALIF. WOMEN'S FACILITY - CCCM
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 00758

 
Estimated Project Cost: $571,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19)         $54,000.00 97167A         $54,000.00
W 324/98 5240-301-0001(36)        $109,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $44,320.00
W        $109,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $163,000.00         $54,000.00         $44,320.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/12/1998 03/03/1999 02/01/1998 04/08/1999  100.00%
PWB 03/04/1999 03/04/1999  -  -     0.00%
WORKING DRAWINGS 03/26/1999 07/01/1999  -  -     0.00%
BID OPEN 07/02/1999 07/02/1999  -  -     0.00%
CONSTRUCTION 10/23/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

100% DD and estimates delivered February 5, 1999.    Project has been put on hold due to
underfunding.  No current schedule for presentation at PWB.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: NORTH KERN STATE PRISON - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00755

 
Estimated Project Cost: $1,150,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24)         $68,000.00 97170A         $68,000.00
W 324/98 5240-301-0001(39)        $137,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $55,035.10
W        $137,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $205,000.00         $68,000.00         $55,035.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999   99.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Preliminary Plan Drawings where completed and forwarded to Department of Corrections for
approval. Project is underfunded by current budget and is on hold.  CDC pursuing
augmentation with the intent of going for PWB approval at the November Board.  Updated
schedules forthcoming.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CALIF. STATE PRISON, CORCORAN - CCCM & EOP
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 00760

 
Estimated Project Cost: $1,802,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17)        $172,000.00 97165A        $172,000.00
W 324/98 5240-301-0001(34)        $343,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $172,000.00        $172,000.00        $121,961.54
W        $343,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $515,000.00        $172,000.00        $121,961.54

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/12/1998 03/03/1999 12/04/1998 06/10/1999  100.00%
PWB 03/04/1999 03/04/1999  -  -     0.00%
WORKING DRAWINGS 03/26/1999 07/01/1999  -  -     0.00%
BID OPEN 07/02/1999 07/02/1999  -  -     0.00%
CONSTRUCTION 10/23/1999 06/12/2000  -  -     0.00%

 
 

Current Comments
 
 

100% DD delivered to CDC  3/14/99.      Project has been put on hold due to underfunding.
No current schedule for presentation at PWB.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: DEUEL VOCATIONAL INSTITUTE - RCSD
Department: CORRECTIONS
Project Director: CHUCK STEVENS
Work Order Number: 00761

 
Estimated Project Cost: $512,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1)         $49,000.00 97152A         $49,000.00
W CH 324/98 5240-303-0001(3)         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $38,814.50
W         $97,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $146,000.00         $49,000.00         $38,814.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 09/24/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999  -  -     0.00%
BID OPEN 07/01/1999 11/01/1999  -  -     0.00%
CONSTRUCTION 11/02/1999 11/28/2000  -  -     0.00%

 
 

Current Comments
 
 

Schematic Design contract was executed on 5/28/98. Amended contract to include Design
Development Phase was executed on 7/27/98. Currently scheduled to complete Preliminary
Plans in February, 1999. Preliminary Plans are ready for April PWB approval. However, a
funding deficit in the Construction Phase budget has placed this project on-hold pending
approval of additional funds.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CALIF. STATE PRISON, L.A. COUNTY - CCCM & EOC
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00762

 
Estimated Project Cost: $1,980,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16)        $168,000.00 97164A        $168,000.00
W 324/98 5240-301-0001(40)        $336,000.00 99080A        $336,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $168,000.00        $168,000.00        $158,557.06
W        $336,000.00        $336,000.00         $50,478.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $504,000.00        $504,000.00        $209,035.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 07/11/1998 12/11/1998 08/10/1999 01/10/2000   50.00%
BID OPEN 12/12/1998 04/11/1999 01/11/2000 05/11/2000     0.00%
CONSTRUCTION 04/12/1998 04/12/1999 05/12/2000 05/12/2001     0.00%

 
 

Current Comments
 
 

The project as designed meets the program requirements and stays within the gross square
footage as programmed.  The budget slightly exceeds the original proposed cost.  This
project was approved by the Public Works Board at the April 9,1999 hearings. We have
received the signed approved Form 22 for the working drawing phase ($336,000).  The 99%
Working Drawings are due November 12, 1999.  CDC and DGS Comments are due back to
Architect no later than - January 3, 2000.  Comments will be integrated into drawings by
February 8, 2000.  Information was received from CDC - 10/05/199 that Inmate Day Labor
will be doing the construction for this project.
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PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: AVENAL STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: RICHARD LANG
Work Order Number: 00764

 
Estimated Project Cost: $495,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14)         $47,000.00 97162A         $47,000.00
W 324/98 5240-301-0001(30)         $94,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,119.00
W         $94,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $141,000.00         $47,000.00         $47,119.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 09/21/1998 04/30/1999  -  -     0.00%
BID OPEN 06/18/1999  -  -  -     0.00%
CONSTRUCTION 07/19/1999 07/19/2000  -  -     0.00%

 
 

Current Comments
 
 

100% DD and estimates delivered February 5, 1999.     Project has been put on hold due to
underfunding.  No current schedule for presentation at PWB.



 
REAL ESTATE SERVICES DIVISION      Page: 181.0

PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CALIF. REHAB. CENTER - CCCM
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 00765

 
Estimated Project Cost: $835,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13)         $44,000.00 97161A         $44,000.00
W 324/98 5240-301-0001(28)         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $39,581.00
W         $87,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $131,000.00         $44,000.00         $39,421.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 04/13/1999 08/10/1999  -  -     0.00%
BID OPEN 10/27/1999 10/27/1999  -  -     0.00%
CONSTRUCTION 12/04/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

While submittal to PWB was expected for July board meeting, this project was actually put
on the June PWB agenda. Since revised construction cost figures, proposed in 99/2000
budget, haven't been approved yet, PWB did not approve this project.  As of 9/1/99
project is on hold pending additional funding for Working Drawing Phase.



 
REAL ESTATE SERVICES DIVISION      Page: 182.0

PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CALIF. INSTITUTE FOR WOMEN - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00766

 
Estimated Project Cost: $797,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12)         $40,000.00 97160A         $40,000.00
W 324/98 5240-301-0001(22)         $79,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $35,022.00
W         $79,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $119,000.00         $40,000.00         $35,022.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

The Preliminary Plan Drawings have been revised and re-issued to Department of
Corrections for approval.  The Preliminary Plan project estimate exceeds the original
proposed cost due to the small size of this building and the specified material changes.
The working drawing authority is to be re-appropriated to the next FY 2000 / 2001 due
to the project being put on hold pending additional funds.



 
REAL ESTATE SERVICES DIVISION      Page: 183.0

PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CALIF. INSTITUTE FOR WOMEN - CCCM & EOC
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00767

 
Estimated Project Cost: $1,028,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11)         $64,000.00 97159A         $64,000.00
W 324/98 5240-301-0001        $127,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $67,958.00
W        $127,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00         $64,000.00         $67,958.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Corrected Preliminary Plan Drawings have been re-issued to Department of Corrections for
approval.  The project as designed meets the program requirements and stays within the
gross square footage as programmed.  The project estimate exceeds the original proposed
cost due to the small size of the building and the specified material changes.  This
project is on hold pending additional funds.



 
REAL ESTATE SERVICES DIVISION      Page: 184.0

PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: RICHARD J. DONOVAN - CCCM & RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00768

 
Estimated Project Cost: $1,183,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8)         $76,000.00 97158A         $76,000.00
W 324/98 5240-301-0001(19)        $152,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $76,000.00         $76,000.00         $59,671.00
W        $152,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $228,000.00         $76,000.00         $59,671.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

The corrected Prelimnary Plan Drawings have been re-issued to Department of Corrections
for review and approval.  The Design Development estimate will exceed the original
proposed cost due to the size of the building and the specified material changes.  This
project is on hold by CDC pending additional funds.



 
REAL ESTATE SERVICES DIVISION      Page: 185.0

PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CALIF. STATE PRISON, SOLANO - CCCM
Department: CORRECTIONS
Project Director: CHUCK STEVENS
Work Order Number: 00769

 
Estimated Project Cost: $494,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(7)         $47,000.00 97157A         $47,000.00
W CH 324/98 5240-303-0001(16)         $94,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $39,850.42
W         $94,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $141,000.00         $47,000.00         $39,850.42

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 05/28/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999  -  -     0.00%
BID OPEN 07/01/1999 11/01/1999  -  -     0.00%
CONSTRUCTION 11/02/1999 11/28/2000  -  -     0.00%

 
 

Current Comments
 
 

Schematic Design contract was executed on 5/28/98. Amended contract to include Design
Development Phase was executed on 7/27/98. Currently scheduled to complete Preliminary
Plans in February, 1999. Preliminary Plans are ready for April PWB approval. However, a
funding deficit in the Construction Phase budget has placed this project on-hold pending
approval of additional funds.



 
REAL ESTATE SERVICES DIVISION      Page: 186.0

PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM 
 
 

Project Location: CA. INST. FOR MEN, CHINO - MINIMUM FACILITY
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 00770

 
Estimated Project Cost: $787,100.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5)         $45,000.00 97156A         $45,000.00
W 324/98 5240-301-0001(15)         $91,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $41,045.00
W         $91,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $136,000.00         $45,000.00         $40,885.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 04/13/1999 08/10/1999  -  -     0.00%
BID OPEN 10/27/1999 10/27/1999  -  -     0.00%
CONSTRUCTION 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

While submittal to PWB was expected for July board meeting, this project was actually put
on the June PWB agenda. Since revised construction cost figures, proposed in 99/2000
budget, haven't been approved yet, PWB did not approve this project.  As of 9/1/99
project is on hold pending additional funding for Working Drawing Phase.



 
REAL ESTATE SERVICES DIVISION      Page: 187.0

PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: CA. INST. FOR MEN, CHINO - CENTRAL FACILITY
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 00772

 
Estimated Project Cost: $1,438,800.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3)         $82,000.00 97154A         $82,000.00
W 324/98 5240-301-0001(13)        $165,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $76,115.52
W        $165,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $247,000.00         $82,000.00         $76,265.52

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 04/13/1999 08/10/1999  -  -     0.00%
BID OPEN 10/27/1999 10/27/1999  -  -     0.00%
CONSTRUCTION 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

While submittal to PWB was expected for July board meeting, this project was actually put
on the June PWB agenda. Since revised construction cost figures, proposed in 99/2000
budget, haven't been approved yet, PWB did not approve this project.  As of 9/1/99
project is on hold pending additional funding for Working Drawing Phase.



 
REAL ESTATE SERVICES DIVISION      Page: 188.0

PROJECT INFORMATION
 

MENTAL HEALTH SERVICES DELIVERY SYSTEM
 
 

Project Location: WASCO STATE PRISON - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 00757

 
Estimated Project Cost: $1,191,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20)         $72,000.00 97168A         $72,000.00
W 324/98 5240-301-0001(37)        $144,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $55,506.85
W        $144,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $216,000.00         $72,000.00         $55,506.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999   99.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Preliminary Plan Drawings have been completed and forwarded to Department of Corrections
for approval.  The project is underfunded by current budget and is on hold.  CDC is
pursuing augmentation with the intent of going for PWB approval at the November Board.
Updated schedules forthcoming.



 
REAL ESTATE SERVICES DIVISION      Page: 189.0

PROJECT INFORMATION
 

NEW ELECTRICAL SUBSTATION
 
 

Project Location: WASCO STATE PRISON, WASCO, KERN COUNTY
Department: CORRECTIONS
Project Director: RICHARD MYREN
Work Order Number: 00809

 
Estimated Project Cost: $1,638,059.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-06602296     $1,638,059.00 98070B        $389,200.00
W - -                 $0.00 99039B        $157,219.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,638,059.00        $389,200.00        $356,832.40
W                 $0.00        $157,219.00        $105,249.20
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,638,059.00        $546,419.00        $462,081.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/06/1998 10/21/1998 10/06/1998 02/11/1999  100.00%
PWB  - 11/13/1998  - 03/12/1999  100.00%
WORKING DRAWINGS 11/14/1998 03/26/1999 02/23/1999 08/26/1999  100.00%
BID OPEN 03/27/1999 07/26/1999 08/27/1999 11/29/1999   37.00%
CONSTRUCTION 07/27/1999 08/26/2000 11/30/1999 12/23/2000     0.00%

 
 

Current Comments
 
 

Working Drawings and Specifications were delivered at 95% complete on June 23, 1999.
These were reviewed and revised to 100% complete by July 23, 1999. DOF Approval to Bid
was received on August 26, 1999. Mandatory Pre-Bid site walk for prospective bidders
occured on Sept. 23, 1999. Bid opening is scheduled for October 14, 1999 with Award of
Contract for Construction scheduled by November 29, 1999.



 
REAL ESTATE SERVICES DIVISION      Page: 190.0

PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE PH II
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106118

 
Estimated Project Cost: $1,725,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3)        $133,000.00 99236A        $133,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00           $3,260.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $133,000.00        $133,000.00           $3,260.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/16/1999 04/13/2000 11/16/1999 04/13/2000     0.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/15/2001 08/01/2000 01/15/2001     0.00%
BID OPEN 01/15/2001 05/16/2001 01/15/2001 05/16/2001     0.00%
CONSTRUCTION 05/17/2001 01/16/2002 05/17/2001 01/16/2002     0.00%

 
 

Current Comments
 
 

Meeting has been scheduled for October 1, 1999 with Department of Health Services (DHS),
Office  of Drinking Water to discuss proposed location of new potable water well.  If
DHS concurs with location, preliminary plan design will begin on schedule.



 
REAL ESTATE SERVICES DIVISION      Page: 191.0

PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE, PHASE I
 
 

Project Location: CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 00840

 
Estimated Project Cost: $1,174,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3)        $187,000.00 98156A        $187,000.00
W 324/98 5240-301-0001(2-3)         $66,000.00 99007A         $66,000.00
C 324/98 5240-301-0001(2-3)        $921,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $187,000.00        $187,000.00        $157,000.00
W         $66,000.00         $66,000.00         $43,605.00
C        $921,000.00                 $0.00                 $0.00

 
PROJECT     $1,174,000.00        $253,000.00        $200,445.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1998 10/15/1998 09/01/1998 01/14/1999  100.00%
PWB 12/11/1998 12/11/1998 01/15/1999 01/15/1999  100.00%
WORKING DRAWINGS 12/14/1998 02/12/1999 01/18/1999 07/16/1999  100.00%
BID OPEN 02/12/1999 04/14/1999  -  -     0.00%
CONSTRUCTION 06/02/1999 09/02/1999  -  -     0.00%

 
 

Current Comments
 
 

Design is 100% complete and construction cost estimate is within budget.  Project is on
hold pending a October 1, 1999 meeting with Department of Health Services (DHS), Office
of Drinking Water to discuss proposed location of new potable water well.



 
REAL ESTATE SERVICES DIVISION      Page: 192.0

PROJECT INFORMATION
 

PCE CONTAMINATION CLEAN-UP - CIM
 
 

Project Location: CIM CHINO, CA
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: 00428

 
Estimated Project Cost: $7,481,200.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 55/93 5240-302-746 (7)        $706,000.00 92193B        $706,000.00
S 55/93 5240-001-751         $82,000.00 93072B         $82,000.00
S 139/94 5240-001-751        $100,000.00 94102B        $100,000.00
S 303/95 5240-301-724 (1)     $1,784,000.00 95028B     $1,784,000.00
S 303/95 5240-001-001 5250-95-1-21        $335,000.00 95091B        $335,000.00
S 192/96 5240-001-0001 (A)         $55,000.00 97060A         $55,000.00
P 282/97 5240-301-0001 (11)        $792,000.00 97109A        $792,000.00
P 324/98 5240-301-0001 (a)         $10,000.00 98106A         $10,000.00
W 282/97 5240-98-301        $132,000.00 98133A        $132,000.00
W 324/98 5240-001-0001 (a)         $37,200.00 99003A         $37,200.00
W 324/98 5240-001-001 (a)        $320,000.00 99108A        $320,000.00
C - -     $3,128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $3,062,000.00     $3,062,000.00     $2,991,796.37
P        $802,000.00        $802,000.00        $618,911.95
W        $489,200.00        $489,200.00         $84,161.41
C     $3,128,000.00                 $0.00                 $0.00

 
PROJECT     $7,481,200.00     $4,353,200.00     $3,694,869.73

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/16/1993 08/16/1994 07/16/1993 09/15/1998  100.00%
PRELIMINARY 02/15/1997 10/15/1997 09/15/1997 07/01/1998  100.00%
PWB 06/15/1997 08/15/1997 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 04/15/1997 12/15/1997 07/11/1998 08/15/1999  100.00%
BID OPEN 01/01/1998 02/01/1998 08/15/1999 01/31/2000     0.00%
CONSTRUCTION 03/15/1998 11/15/1998 02/28/2000 02/28/2001     0.00%

 
 

Current Comments
 
 

Design changes and under funding problems have delayed bidding of the project. On hold



pending additional funding.



 
REAL ESTATE SERVICES DIVISION      Page: 193.0

PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #1
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00880

 
Estimated Project Cost: $2,363,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5)         $86,000.00 98205A         $86,000.00
W 324/98 5240-301-0001(5)         $95,000.00 99131A         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $85,871.01
W         $95,000.00         $95,000.00         $25,890.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $181,000.00        $181,000.00        $112,001.01

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 05/12/1999 09/17/1998 06/11/1999  100.00%
PWB 06/11/1999 06/11/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 10/31/1999   75.00%
BID OPEN 03/14/2000 03/14/2000  -  -     0.00%
CONSTRUCTION 05/16/2000 05/15/2001  -  -     0.00%

 
 

Current Comments
 
 

FORM 22  FOR WORKING DRAWING PHASE FUNDS APPROVED JUNE 22,1999.  THE PROJECT IS ON
SCHEDULE AND ON BUDGET.  THIS PROJECT IS AWAITING FUNDING FOR CONSTRUCTION.



 
REAL ESTATE SERVICES DIVISION      Page: 194.0

PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #2
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00881

 
Estimated Project Cost: $740,400.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7)         $43,000.00 98206A         $43,000.00
W 324/98 5240-301-0001(7)         $67,000.00 99132A         $67,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $42,941.00
W         $67,000.00         $67,000.00         $17,651.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $110,000.00        $110,000.00         $60,592.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/24/1998 04/07/1999 09/24/1998 06/11/1999  100.00%
PWB 05/14/1999 05/14/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 10/31/1999   75.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 09/18/2000  -  -     0.00%

 
 

Current Comments
 
 

FORM 22 FOR WORKING DRAWING PHASE FUNDS APPROVED JUNE 22, 1999. 95% WORKING DRAWINGS
SUBMITTED ON SEPTEMBER 10, 1999 TO CDC, STATE FIRE MARSHAL AND FOLSOM STATE PRISON FOR
REVIEW AND APPROVAL.  THIS PROJECT IS ON SCHEDULE AND ON BUDGET.  THIS PROJECT IS
AWAITING FUNDING FOR CONSTRUCTION.
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #3
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00882

 
Estimated Project Cost: $920,400.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8)         $54,000.00 98207A         $54,000.00
W 324/98 5240-301-0001(8)         $84,000.00 99133A         $84,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,349.00
W         $84,000.00         $84,000.00         $22,603.25
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $138,000.00        $138,000.00         $75,952.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/24/1998 04/09/1999 09/24/1998 06/11/1999  100.00%
PWB 05/14/1999 05/14/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 10/31/1999   75.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 10/16/2000  -  -     0.00%

 
 

Current Comments
 
 

FORM 22 FOR WORKING DRAWING PHASE FUNDS APPROVED JUNE 22, 1999.  95% WORKING DRAWINGS
SUBMITTED ON SEPTEMBER 10, 1999 TO CDC, STATE FIRE MARSHAL AND FOLSOM STATE PRISON FOR
REVIEW AND APPROVAL.  THIS PROJECT IS AHEAD OF SCHEDULE  AND ON BUDGET.  THIS PROJECT IS
AWAITING FUNDING FOR CONSTRUCTION.
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PROJECT INFORMATION
 

RENOVATE H&V
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00884

 
Estimated Project Cost: $1,745,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6)         $62,000.00 98209A         $62,000.00
W 324/98 5240-301-0001(6)         $72,000.00 99135A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $61,417.00
W         $72,000.00         $72,000.00         $18,363.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $134,000.00        $134,000.00         $79,780.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 04/09/1999 09/17/1998 06/11/1999  100.00%
PWB 06/11/1999 06/11/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 10/31/1999   75.00%
BID OPEN 03/14/2000 03/14/2000  -  -     0.00%
CONSTRUCTION 05/16/2000 05/15/2001  -  -     0.00%

 
 

Current Comments
 
 

FORM 22 FOR WORKING DRAWING PHASE FUNDS APPROVED JUNE 22, 1999.  THIS PROJECT IS ON
SCHEDULE AND ON BUDGET.  THIS PROJECT IS AWAITING FUNDING FOR CONSTRUCTION.
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PROJECT INFORMATION
 

REPAIR FIRE ALARM & SPRINKLER SYSTEM
 
 

Project Location: CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 00897

 
Estimated Project Cost: $150,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $80,000.00 98233A         $80,000.00
P 50/99 5240-001-0001(a)         $70,000.00 99243A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $150,000.00        $150,000.00         $10,764.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $10,764.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/03/1999 12/01/1999 08/03/1999 12/01/1999   15.00%
PRELIMINARY 01/27/2000 05/25/2000 01/27/2000 05/04/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

ADDITIONAL FUNDING APPROVED BY CDC AUGUST 6, 1999.  FORM 22 ISSUED TO CLIENT AUGUST 10,
1999.  PMB IN PROCESS OF CONTRACT FORMATION.  THIS PROJECT IS ON SCHEDULE AND ON BUDGET.
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PROJECT INFORMATION
 

REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS
 
 

Project Location: CHUCKAWALLA
Department: CORRECTIONS
Project Director: KATHRYN O'SHEA
Work Order Number: 00733

 
Estimated Project Cost: $3,050,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5240-001-0001(A)        $165,000.00 97083A        $165,000.00
W 162/96 5240-001-0001(A)        $132,500.00 97083A        $132,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $165,000.00        $165,000.00         $38,156.00
W        $132,500.00        $132,500.00           $2,274.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $297,500.00        $297,500.00         $40,430.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 03/03/1999 01/15/2000   50.00%
PRELIMINARY 01/15/1998 08/15/1998 02/15/2000 11/01/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/01/1998 07/01/1998 01/01/2001 10/01/2001     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

CDC decided on 3/3/99 to Change Scope due to demanding environmental conditions at
Blythe. The client wants to use the remainder of this project's Special Repair Funds to
study alternative solutions and conduct a peer review of the study results. The project
schedule will need to be extended and costs revised to reflect the study results. PP
Phase of 50% Completion reduced to 0% due to CDC request to study alternate solution.
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PROJECT INFORMATION
 

REPLACE LOCKING DEVICES CIM
 
 

Project Location: CALIF' INSTITUTION FOR MEN, CHINO
Department: CORRECTIONS
Project Director: LEE ROBERTS
Work Order Number: 00514

 
Estimated Project Cost: $2,611,500.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01)         $80,000.00 93189B         $80,000.00
P - -           $7,500.00
W 324/98 5240-301-0001(12)        $129,000.00 98173A        $129,000.00
C 324/98 5240-301-0001(12)     $2,395,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,500.00         $80,000.00         $79,921.71
W        $129,000.00        $129,000.00        $112,964.12
C     $2,395,000.00                 $0.00                 $0.00

 
PROJECT     $2,611,500.00        $209,000.00        $192,885.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1994 12/15/1994 02/01/1995 10/23/1995  100.00%
PWB  -  - 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 09/15/1998 03/10/1999 07/13/1998 07/22/1999  100.00%
BID OPEN 06/01/1999 06/01/1999  -  -     0.00%
CONSTRUCTION 08/03/1999 10/25/2000  -  -     0.00%

 
 

Current Comments
 
 

Working Drawings are complete. Construction is on hold until reappropriated construction
money is available. SB 1126, which carries CDC reappropriations, makes funds available
on January 1, 2000.
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PROJECT INFORMATION
 

REPLACEMENT MEN'S DORM
 
 

Project Location: CRC - NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 00877

 
Estimated Project Cost: $54,838,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001     $1,033,000.00 98210A        $983,000.00
W 324/98 5240-301-0001        $494,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,033,000.00        $983,000.00        $195,705.81
W        $494,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,527,000.00        $983,000.00        $195,705.81

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/16/1998 03/06/1999 10/16/1998 03/18/2000   45.00%
PWB  - 06/04/1999  - 03/18/2000     0.00%
WORKING DRAWINGS 06/05/1999 10/22/1999 03/19/2000 08/13/2000     0.00%
BID OPEN 10/23/1999 12/28/1999 08/14/2000 11/10/2000     0.00%
CONSTRUCTION 12/29/1999 02/08/2000 11/11/2000 02/15/2002     0.00%

 
 

Current Comments
 
 

Work is presently in Preliminary Plans. Development and site adaptation of revised
dormitory prototype and investigation of unusual subsurface soils and geological
conditions has impacted work progress, as reflected in the above schedule. Dormitory
prototype scope modifications presently under review by DOF. Environmental review
process underway.
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PROJECT INFORMATION
 

RICHARD J. DONOVAN REVERSE OSMOSIS PURIFICATION
 
 

Project Location: SAN DIEGO
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 106116

 
Estimated Project Cost: $3,827,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(17)        $167,000.00 99238A        $167,000.00
W 50/1999 5240-301-0001(17)        $188,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00           $8,231.50
W        $188,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $355,000.00        $167,000.00           $8,231.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/03/2000 09/08/1999 02/03/2000     5.00%
PWB 02/12/2000 02/12/2000 02/12/2000 02/12/2000     0.00%
WORKING DRAWINGS 02/13/2000 05/29/2000 02/13/2000 05/29/2000     0.00%
BID OPEN 05/29/2000 08/29/2000 05/29/2000 08/29/2000     0.00%
CONSTRUCTION 09/01/2000 08/29/2001 09/01/2000 08/29/2001     0.00%

 
 

Current Comments
 
 

Boyle Engineering Corporation was ranked number one in Architect/Engineer (A/E)
interviews conducted on 24Aug99.  Contract negotiations are ongoing.  Kickoff meeting
and project site walk was conducted on 20Sep99.
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PROJECT INFORMATION
 

ROAD REPAIR MULE CREEK STATE PRISON
 
 

Project Location: IONE, CA
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: 00777

 
Estimated Project Cost: $1,089,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 5240-001-0001(a)         $45,000.00 98011A         $45,000.00
C 282/97 5240-001-0001(a)        $901,000.00 98091A        $901,000.00
C 324/98 5240-001-0001(a)        $140,850.00 98187A        $140,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $45,000.00         $45,000.00         $29,805.15
C     $1,041,850.00     $1,041,850.00        $995,472.97

 
PROJECT     $1,086,850.00     $1,086,850.00     $1,025,278.12

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 06/05/1995 10/18/1995 01/07/1997 06/23/1998  100.00%
BID OPEN 05/15/1998 05/15/1998 08/04/1998 08/04/1998  100.00%
CONSTRUCTION 06/15/1998 10/31/1998 11/09/1998 07/15/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is complete, project will be deleted from next report.



 
REAL ESTATE SERVICES DIVISION      Page: 203.0

PROJECT INFORMATION
 

ROOFING STUDY
 
 

Project Location: STATEWIDE
Department: CORRECTIONS
Project Director: DALE PRAWALSKY
Work Order Number: 00886

 
Estimated Project Cost: $600,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a)        $500,000.00 98228A        $500,000.00
S 324/98 5240-001-0001(a)        $100,000.00 99030A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $600,000.00        $600,000.00        $516,600.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $600,000.00        $600,000.00        $516,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/02/1998 04/01/1999 03/25/1999 11/01/1999   85.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Roof conditions and evaluations are complete for the first 12 prisons in this study.
Input from the study is being installed in a computer program for Department use. Final
computer program is due 11/01/99.
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PROJECT INFORMATION
 

SLO CAL MENS COLONY WASTWATER UPGRADE
 
 

Project Location: SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106153

 
Estimated Project Cost: $23,385,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001(161)        $950,000.00 99203A        $950,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $950,000.00        $950,000.00         $60,212.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $950,000.00        $950,000.00         $60,212.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/16/1999 04/13/2000 08/16/1999 04/13/2000     2.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 04/15/2001 08/01/2000 04/15/2001     0.00%
BID OPEN 04/16/2001 08/15/2001 04/16/2001 08/15/2001     0.00%
CONSTRUCTION 09/01/2001 03/01/2003 09/01/2001 03/01/2003     0.00%

 
 

Current Comments
 
 

Preliminary plan design is on schedule.  A meeting has been scheduled for October 6, 1999
at the California Men's Colony with Carollo Engineering to review project scope and
establish protocol for lines of communication.
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PROJECT INFORMATION
 

SOIL & GROUNDWATER CONTAMINATION - DVI
 
 

Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: STEVE SUNDMAN
Work Order Number: 00305

 
Estimated Project Cost: $700,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 91/118 5240-001-751         $56,064.00 PCU0573         $56,064.00
P 95/303 5240-001-001 A        $298,705.00 *96074A        $298,705.00
P 92/587 5240-001-747 21        $172,932.00 92149B        $172,932.00
P 93/55 5240-001-751         $22,000.00 93125B         $22,000.00
P 95/303 5240-001-001 A         $72,000.00 95068A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $56,064.00         $56,064.00         $79,629.62
P        $565,637.00        $565,637.00        $385,647.65
W                 $0.00                 $0.00           $2,420.14
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $621,701.00        $621,701.00        $467,697.41

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/05/1991 05/10/1992 09/05/1991 05/10/1992  100.00%
PRELIMINARY 05/25/1993 12/01/1995 05/25/1993 12/26/1996  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 03/31/1999 09/30/1999 05/01/1999 09/30/1999   70.00%
BID OPEN  -  - 10/01/1999 12/15/1999     0.00%
CONSTRUCTION 10/01/1999 01/03/2000 12/16/1999 02/15/2000     0.00%

 
 

Current Comments
 
 

Support Project, with a lenghty study process.  Working with new A&E consultant to
finalize WDs in Sept., then will bid.  Earthwork expected to be performed late
1999/early 2000, weather permitting.  Due to extent of earthwork (+/- $200K), Client
will provide additional funds for construction.
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PROJECT INFORMATION
 

STORM DRAINAGE
 
 

Project Location: AVENAL STATE PRISON - AVENAL
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: 00783

 
Estimated Project Cost: $80,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 282/97 5240-001-0001(a)         $80,000.00 98003A         $80,000.00
P - -                 $0.00 99284A        $124,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,457.80
P                 $0.00        $124,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $80,000.00        $204,000.00         $79,457.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 01/29/1998 10/30/1998 10/20/1998 06/23/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study is complete. Project is a "Special Repair" and CDC has been
provided estimate of design phase costs.
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PROJECT INFORMATION
 

STUDY - FIRE ALARM CSP SACTO
 
 

Project Location: FOLSOM
Department: CORRECTIONS
Project Director: MARK ANDERSON
Work Order Number: 00724

 
Estimated Project Cost: $120,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a)        $100,000.00 97044A        $100,000.00
S 282/97 5240-001-0001(a)         $20,000.00 97137A         $20,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $120,000.00        $120,000.00         $78,118.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $120,000.00        $120,000.00         $78,118.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/07/1997 01/05/1998 10/14/1997 02/28/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB 02/02/1900 02/02/1900 02/02/1900 02/02/2000     0.00%
WORKING DRAWINGS 08/01/1999 01/31/1900 08/01/1999  -   10.00%
BID OPEN 02/02/1900 06/30/1900 02/02/1900 06/30/2000     0.00%
CONSTRUCTION 08/15/1900 09/01/1901 08/15/1900 09/01/2001     0.00%

 
 

Current Comments
 
 

A Form 22 was processed to transfer funds for Working Drawings on 8/17/99.
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PROJECT INFORMATION
 

TB/HIV CONTROLS CHINO
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 106113

 
Estimated Project Cost: $426,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12)         $60,000.00 99225A         $60,000.00
W 50/1999 5240-301-0001(12)         $80,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00           $7,742.50
W         $80,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $140,000.00         $60,000.00           $7,742.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/18/2000 09/17/1999 02/18/2000     5.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000     0.00%
WORKING DRAWINGS 02/21/2000 02/05/2001 02/21/2000 02/05/2001     0.00%
BID OPEN 02/05/2001 05/05/2001 02/05/2001 05/05/2001     0.00%
CONSTRUCTION 05/05/2001 02/09/2002 05/05/2001 02/09/2002     0.00%

 
 

Current Comments
 
 

Seneca Engineers Inc. was ranked number one in Architect/Engineer (A/E) interviews that
were conducted on 2Sept99.  Contract negotiations are in process.
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PROJECT INFORMATION
 

TB/HIV CONTROLS VACAVILLE
 
 

Project Location: VACAVILLE
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 106114

 
Estimated Project Cost: $1,092,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13)         $32,000.00 99224A         $32,000.00
W 50/1999 5240-301-0001(13)         $37,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00           $6,520.00
W         $37,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $69,000.00         $32,000.00           $6,520.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/18/2000 09/17/1999 02/18/2000     5.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000     0.00%
WORKING DRAWINGS 02/21/2000 02/05/2001 02/21/2000 02/05/2001     0.00%
BID OPEN 02/05/2001 05/05/2001 02/05/2001 05/05/2001     0.00%
CONSTRUCTION 05/05/2001 10/05/2001 05/05/2001 10/05/2001     0.00%

 
 

Current Comments
 
 

Seneca Engineers Inc. was ranked number one in Architect/Engineer (A/E) interviews that
were conducted on 8Sept99.  Contract negotiations are in progress.
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PROJECT INFORMATION
 

WASTEWATER TREATMENT RENOVATION
 
 

Project Location: CALIFORNIA CORRECTIONAL INSTITUTION , TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 00839

 
Estimated Project Cost: $11,069,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-2)        $336,000.00 98155A        $336,000.00
W 324/98 5240-301-0001(2-2)        $472,000.00 99088A        $472,000.00
C 50/99 5240-301-0001(2)   $10,261,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $336,000.00        $336,000.00        $337,061.30
W        $472,000.00        $472,000.00        $200,906.50
C   $10,261,000.00                 $0.00                 $0.00

 
PROJECT   $11,069,000.00        $808,000.00        $537,727.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1998 11/30/1998 11/01/1998 05/13/1999  100.00%
PWB 01/15/1999 01/15/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 01/18/1999 05/14/1999 05/17/1999 10/15/1999   90.00%
BID OPEN 05/14/1999 09/01/1999 10/15/1999 02/15/2000     0.00%
CONSTRUCTION 10/14/2000 10/13/2000 02/16/2000 02/01/2001     0.00%

 
 

Current Comments
 
 

Working drawings are 90% complete and are on schedule to be completed by October 15,
1999.  Consultant has started preparation of Title 22 Reclamation Report required by DHS
and RWQCB to operate plant.
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PROJECT INFORMATION
 

50 BED INTENSIVE TREATMENT LIVING UNIT
 
 

Project Location: NORWALK
Department: YOUTH AUTHORITY
Project Director: KIM PETERS
Work Order Number: 00705

 
Estimated Project Cost: $4,686,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5460-301-0751 (1.5)        $175,000.00 96192B        $175,000.00
W 282/97 5460-302-0001        $256,000.00 97128B        $256,000.00
C 282/97 5460-302-0001        $239,000.00 99048B        $239,000.00
C 282/97 5460-302-0001     $4,348,400.00 FED $     $4,348,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $175,000.00        $175,000.00        $147,711.32
W        $256,000.00        $256,000.00        $232,215.98
C     $4,587,400.00     $4,587,400.00     $1,157,269.00

 
PROJECT     $5,018,400.00     $5,018,400.00     $1,537,196.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/13/1996 06/30/1997 12/13/1996 06/30/1997  100.00%
PWB  -  - 10/10/1997 10/10/1997  100.00%
WORKING DRAWINGS 10/14/1997 03/13/1998 03/01/1999 01/13/1999  100.00%
BID OPEN 06/04/1998 06/04/1997 03/09/1999 05/04/1999  100.00%
CONSTRUCTION 08/10/1998 12/31/1999 05/04/1999 04/21/2000   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction of undergound utilities and building pad is currently in
progress.

PROJECT SCHEDULE: Construction is approximatly 15% complete, and on
schedule.

BUDGET: Change Order # 1 is in process, project is within budget.
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PROJECT INFORMATION
 

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

 
Estimated Project Cost: $2,994,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131)        $128,000.00 99195A        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00           $7,987.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $128,000.00        $128,000.00           $7,987.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/16/1999 02/10/2000 07/16/1999 02/10/2000     5.00%
PWB  - 02/11/2000  - 02/11/2000     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

NEGOTIATING CONSULTANT CONTRACT TO HAVE PRELIMINARY PLANS COMPLETED BY JANUARY, 2000.
THIS SCHEDULES ALLOWS THE PRELIMINARY PLANS TO BE SUBMITTED TO THE FEBRUARY PUBLIC WORKS
BOARD MEETING.
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PROJECT INFORMATION
 

HEMAN G. STARK FIRE ALARM SYSTEM
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

 
Estimated Project Cost: $2,120,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18)         $97,000.00 99233A         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $97,000.00         $97,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1999 02/11/2000 07/01/1999 02/11/2000     2.00%
PWB  - 02/11/2000  - 02/11/2000     0.00%
WORKING DRAWINGS 01/17/2000 10/20/2000 01/17/2000 10/20/2000     0.00%
BID OPEN 12/21/2000 12/21/2000 12/21/2000 12/21/2000     0.00%
CONSTRUCTION 02/21/2001 02/22/2002 02/21/2001 02/22/2002     0.00%

 
 

Current Comments
 
 

Form 22 sent to DYA 08/03/1999 for Preliminary Plan Phase funding.  A/E interviews held
on 07/22/1999; Gage-Babcock & Associates chosen as A/E.  On-site meeting held on August
31, 1999 to review project scope and develop fee proposal.  This project is on schedule
and on budget.
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PROJECT INFORMATION
 

HEMAN G. STARK WARD ROOM SECURITY LIGHTING
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106159

 
Estimated Project Cost: $1,780,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(19)         $61,000.00 99205A         $61,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00           $2,905.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $61,000.00         $61,000.00           $2,905.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/07/1999 01/14/2000 07/19/1999 01/14/2000     2.00%
PWB  - 01/14/2000  - 01/14/2000     0.00%
WORKING DRAWINGS 01/17/2000 05/21/2000 01/17/2000 05/21/2000     0.00%
BID OPEN 07/22/2000 09/21/2000 07/22/2000 09/21/2000     0.00%
CONSTRUCTION 09/22/2000 09/21/2001 09/22/2000 09/21/2001     0.00%

 
 

Current Comments
 
 

Form 22 approved by DOF on 07/15/1999.  Project Service Agreement received from PSB on
08/02/1999 and approved on 08/23/1999.  On-site meeting held at Heman Stark on 09/01/99
to review project scope.  This project is on schedule and on budget.
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PROJECT INFORMATION
 

HEMAN G. STARK WARD ROOM SECURITY WINDOWS
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106126

 
Estimated Project Cost: $3,104,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(16)        $141,000.00 99204A        $141,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $141,000.00        $141,000.00         $12,651.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $141,000.00        $141,000.00         $12,651.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/07/1999 01/14/2000 07/15/1999 01/14/2000     3.00%
PWB 01/14/2000 01/14/2000 01/14/2000 01/14/2000     0.00%
WORKING DRAWINGS 01/17/2000 05/21/2000 01/17/2000 05/21/2000     0.00%
BID OPEN 07/22/2000 09/21/2000 07/22/2000 09/21/2000     0.00%
CONSTRUCTION 09/22/2000 09/21/2001 09/22/2000 09/21/2001     0.00%

 
 

Current Comments
 
 

Form 22 approved by DOF on 07/15/1999.  Project Service Agreement received from PSB on
08/02/1999.  On-site meeting held at Heman Stark on 09/01/99 to review project scope.
This project is on schedule and on budget.
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PROJECT INFORMATION
 

INTEGRATED PERSONAL ALARM
 
 

Project Location: SOUTHERN RECEPTION CENTER/CLINIC
Department: YOUTH AUTHORITY
Project Director: NIK KARLSSON
Work Order Number: 00583

 
Estimated Project Cost: $1,269,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746 (5)         $45,000.00 95012B         $45,000.00
W 282/97 MOVE TO C         ($2,000.00) 97133A         ($2,000.00)
W 282/97 5460-301-0001(8         $70,000.00 97133A         $70,000.00
C 282/97 MOVE FROM W           $2,000.00 97133A           $2,000.00
C 282/97 5460-301-0001(8)     $1,119,000.00 98095A        $953,283.00
C 282/97 5460-301-0001 (8)                 $0.00 99095A         $35,000.00
C 282/97 5460-301-0001                 $0.00 99274A         $34,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $44,225.00
W         $68,000.00         $68,000.00         $65,293.28
C     $1,121,000.00     $1,024,483.00        $939,388.00

 
PROJECT     $1,234,000.00     $1,137,483.00     $1,048,906.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/08/1995 04/30/1996 08/08/1995 05/16/1996  100.00%
PWB  -  - 06/15/1996 06/15/1996  100.00%
WORKING DRAWINGS 09/18/1997 02/11/1998 10/08/1997 03/10/1998  100.00%
BID OPEN 05/07/1997 05/07/1998 03/11/1998 08/11/1998  100.00%
CONSTRUCTION 07/31/1998 07/29/1999 08/12/1998 11/08/1999   99.00%

 
 

Current Comments
 
 

CONSTRUCTION
    10/1/99 - Next Progress Meeting is 10/26/99 - At the 9/21/99, progress

meeting the following items were discussed: 1) Identix interface would take between 4-6
weeks to complete.  This put the interface to occur on or about Nov. 8, 1999; 2) PMT's
change-out would take 6 weeks to complete once the state has given authorization to
proceed.  This can happen only if the augmentation is approved and funds are



transferred.  As of the date of this report this has not occurred. 3) Training for on
site personnel took place 9/22. The class on 9/20 was canceled by the facility. 4) The
contractor has been issued a change order to eliminate the dead zones.  This work should
be completed by Oct. 12, 1999. 5) Admin station would be moved to final location when
the facility makes room for the unit. 6) State has requested pricing for a back up
computer should the new unit fail.  7) The punch list items that remain involve the
moving to the unit to its final location.
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PROJECT INFORMATION
 

MASTER KEY SYSTEM
 
 

Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 00748

 
Estimated Project Cost: $919,082.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-000116         $50,000.00 97126A         $50,000.00
W 98/324 5460-301-0001(13)         $93,000.00 98135A         $93,000.00
C 98/324 5460-301-0001(13)     $1,006,000.00 99240A        $751,083.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $49,865.00
W         $93,000.00         $93,000.00         $85,093.12
C     $1,006,000.00        $751,083.00           $5,053.00

 
PROJECT     $1,149,000.00        $894,083.00        $140,011.12

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/14/1997 02/26/1998 09/30/1997 04/25/1998  100.00%
PWB 03/13/1998 03/13/1998 06/12/1998 06/12/1998  100.00%
WORKING DRAWINGS 09/02/1998 02/03/1999 10/06/1998 03/18/1999  100.00%
BID OPEN 04/20/1999 04/20/1999 03/19/1999 08/27/1999  100.00%
CONSTRUCTION 06/11/1999 04/05/2000 08/28/1999 12/20/2000     0.00%

 
 

Current Comments
 
 

Contract awarded, pre-construction conference held on Sept. 2. Notice to proceed expected
mid October.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
 
 

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 00844

 
Estimated Project Cost: $2,437,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5)        $106,000.00 98154A        $106,000.00
W 324/98 5460-301-0001(13-5)        $170,000.00 99096A        $170,000.00
C 50/99 5460-301-0660(6)     $1,978,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $106,000.00        $106,000.00        $105,938.95
W        $170,000.00        $170,000.00         $91,908.00
C     $1,978,000.00                 $0.00                 $0.00

 
PROJECT     $2,254,000.00        $276,000.00        $197,526.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/16/1999 03/03/1999 10/07/1999  100.00%
PWB 05/14/1999 05/14/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 07/01/1999 12/27/1999 06/14/1999 11/15/1999   80.00%
BID OPEN 05/03/2000 05/03/2000 11/16/1999 03/16/2000     0.00%
CONSTRUCTION 07/03/2000 07/02/2001 03/17/1999 07/28/2000     0.00%

 
 

Current Comments
 
 

Meeting held on site to Review 75% working drawings. Design consultant is working toward
100% working drawings. Access compliance review is complete. OSHPD-type peer review to
be complete by end of October.
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PROJECT INFORMATION
 

PRESTON CYF REMODEL VISITING HALL
 
 

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106128

 
Estimated Project Cost: $879,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4)         $60,000.00 99206A         $60,000.00
W 50/99 5460-301-0001(4)         $52,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00           $4,564.00
W         $52,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $112,000.00         $60,000.00           $4,564.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/19/1999 12/03/1999 07/19/1999 01/13/2000     5.00%
PWB  - 01/14/2000  - 01/14/2000     0.00%
WORKING DRAWINGS 01/17/2000 07/18/2000 01/17/2000 07/18/2000     0.00%
BID OPEN 09/20/2000 10/30/2000 09/20/2000 10/30/2000     0.00%
CONSTRUCTION 10/31/2000 02/27/2001 10/31/2000 02/27/2001     0.00%

 
 

Current Comments
 
 

NEGOTIATING CONTRACT TO HAVE PRELIMINARY PLANS COMPLETE BY DECEMBER 1, 1999.  THIS
SCHEDULE ALLOWS PRELIMINARY PLANS TO BE SUBMITTED IN TIME FOR THE JANUARY PUBLIC WORKS
BOARD MEETING.
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PROJECT INFORMATION
 

S.W. PERSONAL ALARM SYSTEM
 
 

Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DENNIS WEHSELS
Work Order Number: 00751

 
Estimated Project Cost: $2,348,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2)        $381,000.00 97135A        $381,000.00
W 324/98 5460-301-0001(4-1)        $156,000.00 98224A        $156,000.00
C 50/99 5460-301-0001(3)     $1,811,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $381,000.00        $381,000.00        $377,178.33
W        $156,000.00        $156,000.00        $109,093.00
C     $1,811,000.00                 $0.00                 $0.00

 
PROJECT     $2,348,000.00        $537,000.00        $486,031.33

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1997 05/01/1998 09/30/1997 09/10/1998  100.00%
PWB 06/12/1998 06/12/1998 09/11/1998 09/11/1998  100.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999  -  -     0.00%
CONSTRUCTION 12/06/1999 04/06/2001  -  -     0.00%

 
 

Current Comments
 
 

Design is 100% complete and construction cost estimate is within budget.   At the August
16, 1999 meeting with DYA, it was mutually agreed to delay bidding on this facility
until the problems with the prototypical installation at the Southern Youth Correctional
Reception Center and Clinic are resolved and DYA has confidence that the system is
reliable.
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PROJECT INFORMATION
 

SEWER REPLACEMENT LINE
 
 

Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 00855

 
Estimated Project Cost: $1,809,700.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7)        $120,000.00 98185A        $120,000.00
W 324/98 5460-301-0001(7)        $109,000.00 99098A        $109,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00         $83,156.80
W        $109,000.00        $109,000.00         $29,004.65
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $229,000.00        $229,000.00        $112,161.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/01/1999 09/02/1998 06/11/1999  100.00%
PWB 03/12/1999 03/12/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 04/05/1999 06/10/1999 06/14/1999 01/12/2000   35.00%
BID OPEN 08/17/1999 08/17/1999 07/01/2000 09/15/2000     0.00%
CONSTRUCTION 10/18/1999 05/24/2000 11/15/2000 09/15/2001     0.00%

 
 

Current Comments
 
 

WORK STARTED ON WD'S AND TO BE COMPLETED IN JANUARY 2000.  FUNDING FOR CONSTRUCTION IS
EXPECTED IN THE 00/01 BUDGET YEAR.
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PROJECT INFORMATION
 

SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
 
 

Project Location: SAN LUIS OBISPO
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106125

 
Estimated Project Cost: $2,082,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(10)        $101,000.00 99234A        $101,000.00
W 50/99 5460-301-0001(10)        $118,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00           $7,335.00
W        $118,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $219,000.00        $101,000.00           $7,335.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/19/1999 02/10/2000 07/19/1999 02/10/2000     5.00%
PWB  - 02/11/2000  - 02/11/2000     0.00%
WORKING DRAWINGS 03/15/2000 09/13/2000 03/15/2000 09/13/2000     0.00%
BID OPEN 09/14/2000 02/08/2001 09/14/2000 02/08/2001     0.00%
CONSTRUCTION 02/09/2001 12/03/2001 02/09/2001 12/03/2001     0.00%

 
 

Current Comments
 
 

CONSULTANT CONTRACT OUT FOR SIGNATURE.  CONTRACT PROVIDES FOR PRELIMINARY PLANS TO BE
COMPLETE BY DECEMBER 1999.  THIS SCHEDULE ALLOWS THE PRELIMINARY PLANS TO BE SUBMITTED
IN JANUARY FOR THE FEBRUARY PUBLIC WORKS BOARD MEETING.
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PROJECT INFORMATION
 

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00849

 
Estimated Project Cost: $1,094,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(9)         $54,000.00 98178A         $54,000.00
W 98/324 5460-301-0001(9)         $73,000.00 99099A         $73,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $54,000.00
W         $73,000.00         $73,000.00           $6,520.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $127,000.00        $127,000.00         $60,520.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
PWB  - 03/12/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 04/02/1999 08/12/1999 06/12/1999 02/22/2000   10.00%
BID OPEN 10/15/1999 10/15/1999 07/17/2000 11/16/2000     0.00%
CONSTRUCTION 12/14/1999 09/14/2000 11/17/2000 09/21/2001     0.00%

 
 

Current Comments
 
 

THE LOSS OF APPROPRIATION FOR CONSTRUCTION CAUSED A SEVEN MONTH DELAY IN THE START OF
CONSTRUCTION.  WORKING DRAWINGS ARE PROGRESSING, BUT MORE SLOWLY THAN ORIGINALLY
SCHEDULED BECAUSE THERE IS NO FUNDING FOR CONSTRUCTION.  THE ADDITIONAL TIME IS BEING
UTILIZED TO ASSESS THE IMPACT OF THE WARD SEPARATION PLAN ON THIS PROJECT.



 
REAL ESTATE SERVICES DIVISION      Page: 224.0

PROJECT INFORMATION
 

UPGRADE CORRECTIONAL TREATMENT FACILITY
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 00843

 
Estimated Project Cost: $1,964,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5)         $70,000.00 98153A         $70,000.00
W 324/98 5460-301-0001(10-5)        $116,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $70,000.00         $70,000.00         $69,665.76
W        $116,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $186,000.00         $70,000.00         $69,345.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/16/1999 03/03/1999 08/31/1999  100.00%
PWB 05/14/1999 05/14/1999  -  -     0.00%
WORKING DRAWINGS 07/01/1999 12/27/1999  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Complete Preliminary Plans package sent to DYA in time for September PWB submission, as
scheduled. Until adequate funding for construction is arranged, however, the DYA will
not give the package to PWB, and Working Drawings will not begin. The project schedule
will be updated when more is known about funding, and PWB submittal dates.
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PROJECT INFORMATION
 

VISITOR'S SECURITY ENTRANCE/HALL  DEWITT
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00848

 
Estimated Project Cost: $2,926,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(5)         $97,000.00 98177A         $97,000.00
W 98/324 5460-301-0001(5)        $137,000.00 99075A        $137,000.00
C 50/99 5460-301-0660(1)     $2,692,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $96,991.00
W        $137,000.00        $137,000.00         $10,013.00
C     $2,692,000.00                 $0.00                 $0.00

 
PROJECT     $2,926,000.00        $234,000.00        $107,004.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
PWB  - 03/12/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 04/01/1999 08/15/1999 05/15/1999 11/22/1999   45.00%
BID OPEN 10/15/1999 10/15/1999 11/23/1999 03/23/2000     0.00%
CONSTRUCTION 12/14/1999 07/14/2000 03/24/2000 01/24/2001     0.00%

 
 

Current Comments
 
 

THE CURRENT SCHEDULE REFLECTS THE DELAYED START LAST YEAR, BUT MOST OF THE LOST TIME
WAS MADE UP IN PRELIMINARY PLANS.  WORKING DRAWINGS ARE PROGRESSING PER THE CURRENT
SCHEDULE AND WITHIN BUDGET.
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PROJECT INFORMATION
 

VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00850

 
Estimated Project Cost: $2,926,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(10)         $97,000.00 98179A         $97,000.00
W 98/324 5460-301-0001(10)        $137,000.00 99100A        $137,000.00
C 50/99 5460-301-0660(4)     $2,692,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $89,265.07
W        $137,000.00        $137,000.00           $9,128.00
C     $2,692,000.00                 $0.00                 $0.00

 
PROJECT     $2,926,000.00        $234,000.00         $98,393.07

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 01/05/1999 09/02/1998 06/11/1999  100.00%
PWB  - 03/12/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 04/01/1999 08/15/1999 06/12/1999 12/08/1999   40.00%
BID OPEN 10/15/1999 10/15/1999 12/09/1999 03/23/2000     0.00%
CONSTRUCTION 12/14/1999 07/13/2000 03/24/2000 11/30/2000     0.00%

 
 

Current Comments
 
 

THE CURRENT SCHEDULE REFLECTS THE DELAYED START EXPERIENCED LAST YEAR BECAUSE OF BUDGET
DELAYS AND DIFFICULTY NEGOTIATING AN ACCEPTABLE CONSULTANT CONTRACT.  WORKING DRAWINGS
ARE PROGRESSING ACCORDING TO THE CURRENT SCHEDULE.
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PROJECT INFORMATION
 

VISITORS FACILITY
 
 

Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 00847

 
Estimated Project Cost: $1,338,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8)                 $0.00 98172A       ($12,720.00)
P 324/98 5460-301-0001(8)         $48,000.00 98172A         $48,000.00
W 324/98 5460-301-0001(8)                 $0.00 98172A         $12,720.00
W 324/98 5460-301-0001(8)         $75,000.00 99106A         $75,000.00
C 1999/50 5460-301-0660(3)     $1,215,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $35,280.00         $35,211.00
W         $75,000.00         $87,720.00         $36,951.00
C     $1,215,000.00                 $0.00                 $0.00

 
PROJECT     $1,338,000.00        $123,000.00         $71,922.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 05/26/1999 09/02/1998 05/14/1999  100.00%
PWB 05/17/1999 05/17/1999 05/17/1999 05/17/1999  100.00%
WORKING DRAWINGS 05/17/1999 02/01/2000 05/17/1999 02/01/2000   50.00%
BID OPEN 02/01/2000 04/28/2000 02/01/2000 04/28/2000     0.00%
CONSTRUCTION 05/01/2000 11/18/2000 05/01/2000 11/18/2000     0.00%

 
 

Current Comments
 
 

9/24/99:Patrick Sullivan Associates is approximately 50% complete with Working Drawings.
This project is on schedule.
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PROJECT INFORMATION
 

VISITORS SECURITY ENTRANCE & VISITING HALL
 
 

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 00846

 
Estimated Project Cost: $1,775,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(6)                 $0.00 98171A       ($13,685.00)
P 324/98 5460-301-0001(6)         $60,000.00 98171A         $60,000.00
W 324/98 5460-301-0001(6)                 $0.00 98171A         $13,685.00
W 324/98 5460-301-0001(6)         $90,000.00 99104A         $90,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $46,315.00         $45,264.00
W         $90,000.00        $103,685.00         $34,286.90
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $79,230.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 05/25/1999 09/02/1998 05/14/1999  100.00%
PWB 06/11/1999 06/11/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 05/17/1999 04/28/2000 05/24/1999 04/28/2000   40.00%
BID OPEN 08/01/2000 11/03/2000 08/01/2000 11/03/2000     0.00%
CONSTRUCTION 11/06/2000 05/24/2001 11/06/2000 05/24/2001     0.00%

 
 

Current Comments
 
 

10/4/99: Patrick  Sullivan Architects is approximately 40% complete with working
drawings.  Project is on schedule
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PROJECT INFORMATION
 

WARD SEPARATION PLAN - VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00851

 
Estimated Project Cost: $847,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(11)         $56,000.00 98180A         $56,000.00
W 98/324 5460-301-0001(11)         $72,000.00 99062A         $72,000.00
C 98/324 5460-301-0001(11)        $719,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $55,769.08
W         $72,000.00         $72,000.00         $55,628.36
C        $719,000.00                 $0.00                 $0.00

 
PROJECT        $847,000.00        $128,000.00        $111,397.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 02/18/1999 09/02/1998 04/09/1999  100.00%
PWB  - 03/12/1999  - 04/09/1999  100.00%
WORKING DRAWINGS 03/29/1999 08/17/1999 04/10/1999 06/29/1999  100.00%
BID OPEN 11/02/1999 11/02/1999 06/30/1999 12/13/1999   20.00%
CONSTRUCTION 12/28/1999 12/26/2000 12/14/1999 04/11/2000     0.00%

 
 

Current Comments
 
 

THE TWO MONTH DELAY IN THE ORIGINAL SCHEDULE RESULTED FROM THE BUDGET DELAY.  PROJECT IS
GOING OUT TO BID AND EXPECTED TO BE WITHIN BUDGET.
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PROJECT INFORMATION
 

WATER LINE REPLACEMENT
 
 

Project Location: PRESTON YOUTH  CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 00826

 
Estimated Project Cost: $2,270,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4)        $332,000.00 98136A        $332,000.00
W 324/98 5460-301-0001(4)        $124,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $332,000.00        $332,000.00        $246,166.80
W        $124,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $456,000.00        $332,000.00        $246,166.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 06/11/1999 09/03/1998 06/11/1999  100.00%
PWB  - 06/11/1999  - 09/10/1999  100.00%
WORKING DRAWINGS 07/15/1999 11/05/1999 09/13/1999 04/10/2000     0.00%
BID OPEN 01/11/2000 01/11/2000 07/31/2000 11/17/2000     0.00%
CONSTRUCTION 03/13/2000 12/12/2000 11/20/2000 11/14/2001     0.00%

 
 

Current Comments
 
 

PRELIMINARY PLANS WERE APPROVED BY THE PUBLIC WORKS BOARD ON SEPTEMBER 10, 1999.  LOSS OF
APPROPRIATION FOR CONSTRUCTION WILL DELAY THE CONSTRUCTION START UNTIL APRIL 2001
BECAUSE LATE SUMMER IS THE ONLY TIME TRENCHING IS PRACTICAL IN THE SUTTER CREEK AREA.
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PROJECT INFORMATION
 

CALIFORNIA SCHOOL FOR THE BLIND - FREMONT
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 106131

 
Estimated Project Cost: $2,184,920.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001         $95,000.00 *11229         $95,000.00
W 50/99 6110-301-0001        $146,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00           $4,808.50
W        $146,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $241,000.00         $95,000.00           $4,808.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/02/1999 01/14/2000   10.00%
PWB 01/14/2000 01/14/2000 01/14/2000 01/14/2000     0.00%
WORKING DRAWINGS 01/15/2000 10/11/2001  -  -     0.00%
BID OPEN 10/12/2000 01/08/2001  -  -     0.00%
CONSTRUCTION 01/09/2001 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

A/E has started.  Project is on schedule and within budget.
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PROJECT INFORMATION
 

CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE
 
 

Project Location: RIVERSIDE
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 106132

 
Estimated Project Cost: $6,041,680.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3        $254,000.00 *11230        $254,000.00
W 50/99 6110-301-0001 3        $347,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $254,000.00        $254,000.00         $12,714.00
W        $347,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $601,000.00        $254,000.00         $12,714.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 04/14/2000 07/02/1999 04/14/2000     5.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 04/15/2000 12/14/2000  -  -     0.00%
BID OPEN 12/15/2000 04/16/2001  -  -     0.00%
CONSTRUCTION 04/17/2001 04/17/2002  -  -     0.00%

 
 

Current Comments
 
 

A/E has started.  Project is on schedule and within budget.
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PROJECT INFORMATION
 

FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 106292

 
Estimated Project Cost: $1,828,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -         $75,000.00
W - -        $113,000.00
C - -     $1,640,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $75,000.00                 $0.00           $2,200.50
W        $113,000.00                 $0.00                 $0.00
C     $1,640,000.00                 $0.00                 $0.00

 
PROJECT     $1,828,000.00                 $0.00           $2,200.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/27/1999 05/30/2000 11/27/1999 05/30/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 05/31/2000 08/30/2000 05/31/2000 08/30/2000     0.00%
BID OPEN 08/31/2000 12/16/2000 08/31/2000 12/16/2000     0.00%
CONSTRUCTION 12/17/2000 09/26/2001 12/17/2000 09/26/2001     0.00%

 
 

Current Comments
 
 

-Form 22 was sent to DOE on August 12,1999.  Currently in the A/E selection process.
Project is currently on schedule and within budget.
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 00784

 
Estimated Project Cost: $1,593,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 6110-005-001        $120,000.00 98055A        $120,000.00
P 162/96 5240-001-001        $137,000.00 98289A        $137,000.00
P 162/96 5240-001-001        $137,000.00 99035B        $137,000.00
W - -        $137,000.00
C 282/97 6110-005-001        $120,000.00 98042A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $394,000.00        $394,000.00           $3,993.50
W        $137,000.00                 $0.00              $640.00
C        $120,000.00        $120,000.00                 $0.00

 
PROJECT        $651,000.00        $514,000.00           $4,633.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/12/1999 08/06/2000 10/12/1999 08/06/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 08/07/2000 11/15/2000 08/07/2000 11/15/2000     0.00%
BID OPEN 11/16/2000 03/02/2001 11/16/2000 03/02/2001     0.00%
CONSTRUCTION 03/03/2001 10/28/2001 03/03/2001 10/28/2001     0.00%

 
 

Current Comments
 
 

A/E has been selected. Currently finalizing the scope.  Project is on schedule and
within budget.
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PROJECT INFORMATION
 

HASTINGS COLLEGE OF LAW
 
 

Project Location: HASTINGS COLLEGE OF THE LAW
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: 00564

 
Estimated Project Cost: $9,493,221.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 139/94 6600-001-001         $69,000.00 94153A         $69,000.00
P 162/96 6600-301-0658(1)        $282,000.00 96156B        $282,000.00
W 162/96 6600-301-0658(1)        $411,000.00 97030B        $411,000.00
C 282/97 6600-301-0658(1)     $8,732,000.00 98061B     $7,991,221.00
C 282/97 6600-301-0658(1)                 $0.00 98286B        $400,000.00
C 282/97 6600-301-0658(1)                 $0.00 99012B        $340,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $69,000.00         $69,000.00         $68,958.80
P        $282,000.00        $282,000.00        $272,997.36
W        $411,000.00        $411,000.00        $399,804.53
C     $8,732,000.00     $8,731,221.00     $8,032,251.42

 
PROJECT     $9,494,000.00     $9,493,221.00     $8,774,012.11

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/01/1995 08/01/1996 11/01/1995 08/01/1996  100.00%
PRELIMINARY 08/29/1996 03/07/1997 08/29/1996 03/07/1997  100.00%
PWB 03/10/1997 04/11/1997 05/09/1997 05/09/1997  100.00%
WORKING DRAWINGS 04/12/1997 10/01/1997 06/10/1997 12/30/1997  100.00%
BID OPEN 12/22/1997 12/22/1997 04/28/1998 04/28/1998  100.00%
CONSTRUCTION 04/20/1998 12/27/1999 06/15/1998 07/30/1999  100.00%

 
 

Current Comments
 
 

This project was substantially completed on 7/30/99, five months earlier than the
original schedule. Processing close-out procedures on this project.
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PROJECT INFORMATION
 

MEADOWVIEW MASTER PLAN
 
 

Project Location: SACRAMENTO
Department: FOOD AND AGRICULTURE
Project Director: LEIGH GEHRIG
Work Order Number: 00929

 
Estimated Project Cost: $77,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 8570-001-001         $77,000.00 98291A         $77,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $77,000.00         $77,000.00         $76,335.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $77,000.00         $77,000.00         $76,335.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 12/23/1998 01/31/2000 12/23/1998 01/31/2000   90.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-The draft Final Report was received in June 1999.  Comments were given to Professional
Services Branch in June 1999, and they are in the process of completing the Report.
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PROJECT INFORMATION
 

RELOCATE TRUCKEE AGRICULTURE INSPECTION 
 
 

Project Location: TRUCKEE
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 00853

 
Estimated Project Cost: $7,319,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001        $439,000.00 98183A        $439,000.00
P 324/98 8570-301-0001        $237,000.00 98183A        $237,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $439,000.00        $439,000.00         $16,676.00
P        $237,000.00        $237,000.00         $34,227.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $676,000.00        $676,000.00         $50,903.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/26/1998 09/15/1999 08/26/1998 11/12/1999   90.00%
PRELIMINARY 12/15/1998 09/15/1999 12/15/1998 11/12/1999   80.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Site Acquisition is in escrow.  Environmental process is continuing with no major
problems to date.  Preliminary Plans will be completed early November, 1999.  Scope
change has  delayed working drawings until Legislative approval in next fiscal year.
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: LOS ANGELES
Department: MILITARY
Project Director: JOHN HENRIKSON
Work Order Number: 00618

 
Estimated Project Cost: $20,932,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 303/95 8940-301-001(2)         $60,000.00 95075A         $60,000.00
P 303/95 8940-301-001(2)        $677,000.00 95075A        $677,000.00
P 303/95 8940-301-001(2)        $263,000.00 96010A        $263,000.00
P 162/96 8940-301-001(2)     $5,405,000.00 98012A     $5,405,000.00
W 282/97 8940-301-0890(2)        $140,000.00
W 282/97 8940-301-001(2)        $430,000.00
C 324/98 8940-301-0890(1)     $7,330,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $59,930.00
P     $6,345,000.00     $6,345,000.00     $5,173,827.35
W        $570,000.00                 $0.00                 $0.00
C     $7,330,000.00                 $0.00                 $0.00

 
PROJECT   $14,305,000.00     $6,405,000.00     $5,233,757.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/11/1995 07/01/1997 10/11/1995 06/30/1997  100.00%
PRELIMINARY 02/01/1996 02/01/1998 02/01/1996 05/01/1998  100.00%
PWB 05/08/1998 05/08/1998 05/08/1998 05/08/1998  100.00%
WORKING DRAWINGS 05/11/1998 12/23/1998 01/05/2000 07/05/2000     0.00%
BID OPEN 02/18/1999 02/18/1999 07/06/2000 11/06/2000     0.00%
CONSTRUCTION 03/12/1999 06/22/2000 11/07/2000 02/28/2002     0.00%

 
 

Current Comments
 
 

Escrow was closed on December 23, 1998.  Waiting on Federal approval to proceed to
working drawing phase.
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PROJECT INFORMATION
 

CONSOLIDATED DINING FACILITY
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00642

 
Estimated Project Cost: $4,899,300.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010        $223,000.00 96048A        $223,000.00
P - TRANS LETTER         $59,500.00 LETTER         $59,500.00
W 324/98 8940-301-0001(1)        $198,000.00 99051A        $198,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,500.00        $282,500.00        $183,875.00
W        $198,000.00        $198,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $480,500.00        $480,500.00        $183,875.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/18/1996 06/30/1997 04/18/1997 01/29/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 12/01/1999 06/15/2000     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Preliminary Plans (PP) are complete.  The CEQA process continues.  PP approval by PWB is
not required.  State funds available to start 65% Working Drawings (WD).  Presently
waiting for potential Federal funds in the Federal Budget ACT.  If appropriated, Federal
funds would be available in January, 2000.  The start of WD's has been revised due to
additional soils studies that are required by the RWQCB.  The Military has approved the
A/E construction cost estimate with the understanding that some of the movable kitchen
equipment will be deleted from the Federal funding list.
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PROJECT INFORMATION
 

OMS INGLEWOOD
 
 

Project Location: INGLEWOOD
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00921

 
Estimated Project Cost: $2,616,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $143,000.00 98268A        $143,000.00
W 324/98 8940-301-0001(1)         $49,000.00 98268A         $49,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $143,000.00        $143,000.00         $26,053.65
W         $49,000.00         $49,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $192,000.00        $192,000.00         $26,053.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/09/1998 09/17/1999 07/28/1999 03/13/2000     5.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Professional Services Branch (PSB)  - Design Services Section started the Preliminary
Plans (PP) on 7/28/99.  Duration of the PP's is contingent upon undetermined Military
review time of the PP interim and final submittals.
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PROJECT INFORMATION
 

OMS ONTARIO
 
 

Project Location: ONTARIO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00922

 
Estimated Project Cost: $2,698,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $147,000.00 98269A        $147,000.00
W 324/98 8940-301-0001(1)         $51,000.00 98269A         $51,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $147,000.00        $147,000.00         $28,512.44
W         $51,000.00         $51,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $198,000.00        $198,000.00         $28,512.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/09/1998 09/17/1999 07/28/1999 03/13/2000     5.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Professional Services Branch (PSB) - Design Services Section started the Preliminary
Plans (PP) on 7/28/99.  Duration of PP's is contingent upon undetermined Military review
time of PP interim and final submittals.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00641

 
Estimated Project Cost: $3,960,700.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001 70.10.010         $56,000.00 96047A         $56,000.00
P - Letter           $9,500.00 Letter           $9,500.00
P - Letter        $144,000.00 Letter        $144,000.00
W 324/98 8940-301-0001(1)         $83,000.00 98280A         $83,000.00
W - Letter         ($9,500.00) Letter         ($9,500.00)
C 324/98 8940-301-000(1)        $260,000.00 99121A        $260,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $209,500.00        $209,500.00        $200,362.00
W         $73,500.00         $73,500.00                 $0.00
C        $260,000.00        $260,000.00                 $0.00

 
PROJECT        $543,000.00        $543,000.00        $200,362.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/18/1996 11/19/1997 02/02/1998 07/01/1998  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 01/03/2000 06/15/2000     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Preliminary Plans (PP) are complete.  The CEQA process continues.  PP approval by PWB is
not required.  The start of Working Drawings (WD) has been revised.  There were not any
additional State funds allocated for WD's.  Presently waiting for potential Federal
funds in the October Federal Budget ACT.  If approriated, Federal funds would be
available in January, 2000.  Duration of WD's is contingent on undetermined Military
review time of WD interim and final submittals.  Military has approved the A/E
construction cost estimate.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINTENANCE SHOP MODS.
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 00643

 
Estimated Project Cost: $3,097,500.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8904-301-001(1)         $95,000.00 96045A         $95,000.00
P - TRANSLETTER        $125,500.00 LETTER        $125,500.00
W 324/98 8904-301-001(1)         $95,000.00 99052A         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $220,500.00        $220,500.00        $126,054.10
W         $95,000.00         $95,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,500.00        $315,500.00        $126,054.10

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/18/1996 07/30/1997 04/18/1997 01/29/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 11/08/1999 04/24/2000     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Preliminary Plans (PP) are complete.  The CEQA process continues.  PP approval by PWB is
not required.  State funds available to start 65% Working Drawings (WD).  Presently
waiting for potential Federal funds in the October Federal Budget Act.  If appropriated,
Federal funds would be available in January, 2000.  The start of WD's has been revised
and the amendment is in progress.  Duration of the WD's is contingent upon undetermined
Military review time of WD interim and final submittals.  Military has approved the A/E
construction cost estimate.
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PROJECT INFORMATION
 

LINCOLN THEATER RENOVATION
 
 

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: THOMAS DOLE
Work Order Number: 00805

 
Estimated Project Cost: $11,400,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $190,000.00 98126A        $190,000.00
P - -         $18,000.00
P - -        $160,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $852.00
P        $368,000.00        $190,000.00        $132,925.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $368,000.00        $190,000.00        $133,777.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 11/15/1998 07/01/1998 08/15/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/01/2000 08/01/2000 08/15/1999 12/30/1999   40.00%
BID OPEN 08/01/2000 10/01/2000 12/30/1999 03/31/2000     0.00%
CONSTRUCTION 11/15/2000 06/01/2001 04/03/2000 08/16/2001     0.00%

 
 

Current Comments
 
 

Project funded mostly by the Friends of  Lincoln Theater under a lease agreement with the
Department of Veterans Affairs and the Department of General Services.  Under the
agreement, the State will pay for the seismic upgrade, for hazardous material abatement
and for some upgrade to the HVAC system.  Preliminary plans were approved 8/15/99.  The
completed preliminaries include coordination of what seismic modifications will consist
of with 00794, the now separate project to seismically upgrade the recreation hall
portion of the building.   PMB proposes these two projects be constructed separately.
Note: Cost estim.originally $5Million; raised to $9.5Million by FLT: recently completed
PP's estimated at $11.4Million of which the FLT have approved their portion of
$10Million
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PROJECT INFORMATION
 

VETERANS HOME OF CALIF.- CHULA VISTA
 
 

Project Location: CHULA VISTA
Department: VETERANS AFFAIRS
Project Director: ANDRE ARNOLD
Work Order Number: 00711

 
Estimated Project Cost: $35,789,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W Ch335/96 -   $12,000,000.00 97006B     $1,351,100.00
C Ch335/96 -                 $0.00 97192B   $10,123,900.00
C Ch335/96 FedFunds   $22,621,950.00 99026B   $22,621,950.00
C Ch335/96 -        $986,000.00 99026B        $364,050.00
C - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W   $12,000,000.00     $1,351,100.00     $1,990,418.00
C   $23,607,950.00   $33,109,900.00   $18,216,504.00

 
PROJECT   $35,607,950.00   $34,461,000.00   $20,206,922.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -  100.00%
PWB 02/15/1997  - 02/15/1997 02/15/1997  100.00%
WORKING DRAWINGS  - 12/15/1997 02/15/1997 09/17/1997  100.00%
BID OPEN  - 09/15/1997 09/17/1997 11/13/1997  100.00%
CONSTRUCTION  - 09/15/1999 04/15/1998 04/15/2000   60.00%

 
 

Current Comments
 
 

Federal Grant (matching)Funds in the amount of $22,099,905 are added to "appropriated"
amount.   Project augmentation $986,000. City has responded with reimbursement and
arrangement for funding water district annexation fees.  Project on schedule for
expected completion in phases starting Feb 15, 2000 and ending Apr 15, 2000..
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PROJECT INFORMATION
 

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

 
Estimated Project Cost: $1,940,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 8960-301-001(3)        $122,000.00 99214A        $122,000.00
W 1999/50 8960-301-001(3)        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,000.00        $122,000.00                 $0.00
W        $130,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $122,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/10/1999 07/02/1999 12/10/1999   20.00%
PWB 12/10/1999 12/10/1999 12/10/1999 12/10/1999     0.00%
WORKING DRAWINGS 12/17/1999 06/01/2000  -  -     0.00%
BID OPEN 06/02/2000 10/02/2000  -  -     0.00%
CONSTRUCTION 10/03/2000 08/23/2002  -  -     0.00%

 
 

Current Comments
 
 

9/28 site visit by SHPO indicates project to be classified Category Exemption ( 2 month
CEQA processing) which meets schedule needs for 12/10 PWB submission.
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PROJECT INFORMATION
 

JEFFERSON HALL REHAB (SECTION L)
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106148

 
Estimated Project Cost: $3,343,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 8960-301-001(1)        $170,000.00 99215A        $170,000.00
W 1999/50 8960-301-001(1)        $227,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $170,000.00        $170,000.00           $3,757.00
W        $227,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $397,000.00        $170,000.00           $3,757.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/10/1999 07/02/1999 12/10/1999   20.00%
PWB  - 12/10/1999  - 12/10/1999     0.00%
WORKING DRAWINGS 12/17/1999 06/10/2000 12/17/2000 06/10/2000     0.00%
BID OPEN 06/11/2000 10/02/2000 06/11/2000 10/02/2000     0.00%
CONSTRUCTION 10/06/2000 10/12/2001 10/06/2000 10/12/2001     0.00%

 
 

Current Comments
 
 

The 9/28 site visit by SHPO indicates this project will be classified as Negative
Declaration relating to CEQA processing (3-4 months).In order to meet the scheduled PWB
submission date of 12/10, a Category Exemption classification by SHPO was needed (2
month CEQA processing).

Revised PWB submission shall be imput as soon as scheduled
CEQA completion date is determined by Environmental Unit.
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PROJECT INFORMATION
 

LAUNDRY BUILDING RENOVATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106183

 
Estimated Project Cost: $1,773,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2)         $87,000.00 99216A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/01/1999 03/10/2000 10/01/1999 03/10/1999     0.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/11/2000 09/30/2000  -  -     0.00%
BID OPEN 10/01/2000 01/01/2001  -  -     0.00%
CONSTRUCTION 01/02/2001 01/10/2002  -  -     0.00%

 
 

Current Comments
 
 

PSB agreement executed - on schedule
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PROJECT INFORMATION
 

RECTOR RESERVOIR
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY
Work Order Number: 00891

 
Estimated Project Cost: $4,470,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 324/98 8960-301-0001(3)        $245,000.00 98229A        $245,000.00
W 324/98 8960-301-0001(3)        $266,000.00 99056A        $266,000.00
C 324/98 8960-301-0001(3)        $230,617.00
C 324/98 8960-301-0001(3)     $3,959,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $245,000.00        $245,000.00        $163,520.00
W        $266,000.00        $266,000.00        $150,619.50
C     $4,189,617.00                 $0.00              $560.00

 
PROJECT     $4,700,617.00        $511,000.00        $314,699.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/17/1998 03/11/1999 02/15/1999 04/09/1999  100.00%
PWB 03/12/1999 03/12/1999 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 03/12/1999 05/19/1999 04/09/1999 06/28/1999  100.00%
BID OPEN 07/08/1999 07/08/1999 06/28/1999 10/18/1999  100.00%
CONSTRUCTION 08/27/1999 08/25/2000 10/18/1999 10/18/2000     0.00%

 
 

Current Comments
 
 

Project was bid with an approved Recognized Anticipated Deficiency (RAD) of $270,000. The
low bid was $3,445,436 which was within the RAD. Construction kick-off meeting is
scheduled for the 1st week of October. Project is within scope.
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Page # Project Name Work Order
 
 

FRANCHISE TAX BOARD
 

1.0 SECURITY IMPROVEMENTS 106173
2.0 SECURITY IMPROVEMENTS 106172

 
GENERAL SERVICES

 
3.0 1 INMATE HOUSING 505SPS
4.0 5 INMATE HOUSING 506SPS
5.0 ARMORY 601SPS
6.0 ARMORY STRUCTURAL RETROFIT 711SPS
7.0 CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT 713SPS
8.0 DINING ROOM #2/BUILDING 6 504SPS
9.0 DINING ROOM 1, BUILDING 15 613SPS
10.0 E-BLOCK BLDG STRUCT'L RETROFIT 502SPS
11.0 EDD BUILDING STRUCT'L RETROFIT 530SPS
12.0 FLS MODIFS, FOOD &  AG BLDG 003GBG
13.0 GYM, VOC ED, WING V STRUCTURAL RETROFIT 709SPS
14.0 J KITCHEN & LAUNDRY 610SPS
15.0 JESSE UNRUH BUILDING 528SPS
16.0 LIBRARY & COURTS BUILDING 527SPS
17.0 MEADOWVIEW ARMORY STRUCTURAL RETROFIT 707SPS
18.0 NEUMILLER INFIRMARY 705SPS
19.0 NORTH BLOCK STRUCTURAL RETROFIT 706SPS
20.0 OFFICER AND GUARDS STRUCTURAL RETROFIT 708SPS
21.0 REL. MICROWAVE TOWER (PKG. #1) 51401SPS
22.0 REL. MICROWAVE TOWERS (PKG #3) 51403SPS
23.0 REL. MICROWAVE TOWERS (PKG. #2) 51402SPS
24.0 RELOCATE COMM MICROWAVE CENTER 514SPS
25.0 SEISMIC RETROFIT RIVERSIDE 704SPS
26.0 SOUTH BLOCK 606SPS
27.0 STRUCT'L RETROFIT, EDUC G VOC 602SPS
28.0 STRUCTURAL RETROFIT BLDG P-1 604SPS
29.0 STRUCTURAL RETROFIT OFFICE BLDG 603SPS
30.0 STRUCTURAL RETROFT ABODE 605SPS
31.0 VAN WESTON HALL STRUCTURAL RETROFIT 712SPS
32.0 WEST BLOCK 609SPS
33.0 WING L, WING R STRUCTURAL RETROFIT 710SPS

 
TRANSPORTATION

 
34.0 FIRE & LIFE SAFETY IMPVTS, PHASE 2 405BHO
35.0 SEISMIC RETROFIT 106171

 
HIGHWAY PATROL

 
36.0 ADA COMPLIANCE RETROFIT PH II 642CHO

 
FISH AND GAME

 
37.0 WATER WELL 201RFH

 
DEPT OF BOATING AND WATERWAYS

 
38.0 BOAT INSTRUCTION & SAFETY CENTER 106174
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39.0 BOAT INSTRUCTION & SAFETY CTR 602DBW
40.0 BOAT LAUNCHING FACILITIES 601DBW
41.0 BOAT LAUNCHING FACILITY 701DBW
42.0 BOAT LAUNCHING FACILITY 501DBW
43.0 NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER 102781
44.0 SPILLWAY BOAT LAUNCHING FACILITY 704DBW

 
YOUTH AUTHORITY

 
45.0 AUTO BODY/PAINT SHOP 301YTS
46.0 LIVING UNIT DOORS-UNIT 1 AND 3 704YTS
47.0 MAINTENANCE BUILDING 012YNS
48.0 NEW BOILER PLANT 502YPI
49.0 NEW INFIRMARY 502YPS
50.0 PERIMETER SECURITY FENCING 501YPI

 
FOOD AND AGRICULTURE

 
51.0 AGRICULTURAL INSPECTION STATION 301AIS
52.0 MODERNIZE PASSENGER ELEVATORS 601ADA

 
MILITARY

 
53.0 SECURITY LIGHTING 103302
54.0 SECURITY LIGHTING 102808
55.0 SECURITY LIGHTING 102807
56.0 SECURITY LIGHTING 102804
57.0 SECURITY LIGHTING 102803
58.0 SECURITY LIGHTING 102802
59.0 SECURITY LIGHTING 102801
60.0 SECURITY LIGHTING 102805
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LOS ANGELES
Department: FRANCHISE TAX BOARD
Project Director: JIM SYLVIA
Work Order Number: 106173

 
Estimated Project Cost: $438,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1730-301-0001          $30,000.00 -          $30,000.00
W 50/99 1730-301-0001          $45,000.00
C 50/99 1730-301-0001        $363,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $30,000.00          $30,000.00                   $0.00
W          $45,000.00                   $0.00                   $0.00
C        $363,000.00                   $0.00                   $0.00

 
PROJECT        $438,000.00          $30,000.00                   $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 11/30/1999  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 02/01/1900 05/31/1900  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 08/01/1900 11/30/1900  -  -     0.00%

 
 

Current Comments
 
 

A Form 22 in the amount of $31,000 was approved by DOF on 8/25/99. A site visit took
place on 9/14/99. RESD was surprised to find out that the proposed project (installation
of a bank of security windows) has already been accomplished by the facility. RESD will
work with FTB to develop an alternative proposal for submittal to Finance, to include
construction of two new offices, new flooring, ceiling modifications, and two new
security windows. The proposal will be submitted by 10/1/99.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: JIM SYLVIA
Work Order Number: 106172

 
Estimated Project Cost: $276,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001          $28,000.00 -          $28,000.00
W 50/99 1760-301-0001          $39,000.00
C 50/99 1760-301-0001        $209,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $28,000.00          $28,000.00                   $0.00
W          $39,000.00                   $0.00                   $0.00
C        $209,000.00                   $0.00                   $0.00

 
PROJECT        $276,000.00          $28,000.00                   $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 11/30/1999  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 02/01/1900 05/31/1900  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 08/01/1900 11/30/1900  -  -     0.00%

 
 

Current Comments
 
 

A Form 22 in the mount of $28,000 was approved by DOF on 8/25/99. A site visit was
conducted on 8/25/99. The scope of the project, including materials, type of
modifications to windows, and the proposed layout, do not meet the facility's needs.
RESD will work with the client to revise the scope of the COBCP and resubmit it to
Finance by 10/1/99.
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PROJECT INFORMATION
 

1 INMATE HOUSING
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 505SPS

 
Estimated Project Cost: $7,798,435.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $382,000.00 -        $382,000.00
W 162/96 1760-301-768        $427,000.00 -        $427,000.00
C 162/96 1760-301-768     $6,363,000.00 -     $6,363,000.00
C 162/96 1760-301-768        $626,435.00 Augmentation        $626,435.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $382,000.00        $382,000.00        $382,000.00
W        $427,000.00        $427,000.00        $427,000.00
C     $6,989,435.00     $6,989,435.00     $4,740,000.00

 
PROJECT     $7,798,435.00     $7,798,435.00     $5,549,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/01/1998 11/01/1998 02/17/1998 04/22/1900    69.00%

 
 

Current Comments
 
 

CEQA documents (Negative Declaration) were filed on 3/28/96. DGS received PWB approval to
combine this project with SPS 504, 506 and 613 for bid on 6/13/97. The bid opening was
conducted on 11/7/97. Contract No.1334 was awarded to Allen L. Bender, Inc. on 12/22/97.
Construction is currently underway with a scheduled completion date of 4/22/00. Due to
the significant number of unknown site conditions being discovered, the completion date
has been delayed 175 days. Augmentation to construction appropriation in the amount of
$1,003,941 ($626,435 augmentation and Bid Savings of $377,506) was approved by DOF
4/29/99. Additional funds were necessary due to unforeseen site conditions.
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PROJECT INFORMATION
 

5 INMATE HOUSING
 
 

Project Location: FOLSOM, CDC
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 506SPS

 
Estimated Project Cost: $3,897,426.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $133,000.00 -        $133,000.00
W 162/96 1760-301-768        $333,000.00 -        $333,000.00
C 162/96 1760-301-768     $3,133,000.00 -     $3,133,000.00
C 162/96 1760-301-768        $298,426.00 Augmentation        $298,426.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $133,000.00        $133,000.00        $133,000.00
W        $333,000.00        $333,000.00        $333,000.00
C     $3,431,426.00     $3,431,426.00     $2,478,000.00

 
PROJECT     $3,897,426.00     $3,897,426.00     $2,944,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/01/1998 11/01/1999 02/17/1998 04/22/1900    69.00%

 
 

Current Comments
 
 

CEQA documents (Negative Declaration) were filed 3/28/96. DGS received PWB approval to
combine this project for bid with SPS 504, 505 and 613 on 6/13/97. The bid opening was
conducted on 11/7/97. Contract No.1334 was awarded to Allen L. Bender, Inc. on 12/22/97.
Construction is currently underway with a scheduled completion date of 4/22/00. Due to
the significant number of unknown site conditions being discovered, the completion date
has been delayed 175 days. An augmentation to the construction appropriation in the
amount of $469,428 ($171,002 Bid Savings and $298,426 augmentation) was approved by the
DOF on 4/29/99. Additional funds were necessary due to unforeseen site conditions.
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: SANTA BARBARA
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 601SPS

 
Estimated Project Cost: $2,721,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $294,000.00 -        $294,000.00
W 162/96 1760-301-768        $404,000.00 -        $404,000.00
C 282/97 1760-301-768     $4,802,000.00 -     $2,023,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $294,000.00        $294,000.00        $294,000.00
W        $404,000.00        $404,000.00        $404,000.00
C     $4,802,000.00     $2,023,000.00          $77,000.00

 
PROJECT     $5,500,000.00     $2,721,000.00        $775,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998  100.00%
BID OPEN 08/15/1998  - 04/21/1999  -  100.00%
CONSTRUCTION 07/01/1999 01/30/1900 08/06/1999 08/16/1900    25.00%

 
 

Current Comments
 
 

CEQA documents were filed on 6/17/97. The project schedule was revised due to historic
review and approval requirements. The retrofit scheme also changed significantly.
Working Drawings for this project were delayed approximately two months due to required
coordination with another (client funded) project at the site, but are now complete. DGS
received DOF approval to proceed to bid; however the bid opening was placed on hold due
to the possible sale of the site by the Military Department. The project was reactivated
Spring 1999. A bid opening date was held 4/21/99, and construction contract awarded to
Dennis J. Amoroso Construction Co., Inc. on 6/4/99. Bid savings totalling $2,779,000 was
reverted at the 7/9/99 PWB.
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PROJECT INFORMATION
 

ARMORY STRUCTURAL RETROFIT
 
 

Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 711SPS

 
Estimated Project Cost: $1,979,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768          $47,000.00 -          $47,000.00
W 324/98 1760-301-768        $149,500.00 -        $149,500.00
C 324/98 1760-301-768     $1,782,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $47,000.00          $47,000.00          $47,000.00
W        $149,500.00        $149,500.00        $116,600.00
C     $1,782,500.00                   $0.00                   $0.00

 
PROJECT     $1,979,000.00        $196,500.00        $163,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 10/07/1998  100.00%
PWB  -  - 11/13/1998  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 01/18/1999 10/29/1999    98.00%
BID OPEN 02/15/1999  - 07/15/1999  -     0.00%
CONSTRUCTION 03/15/1999 12/30/1999 03/01/1900 12/01/1900     0.00%

 
 

Current Comments
 
 

Preliminary Plans for this project were completed on 10/7/98 and approved at the 11/13/98
Public Works Board Meeting. Funding for Working Drawings and Construction was
appropriated in the 98/99 Budget, and Working Drawing funds were approved 11/18/98.
Working Drawings are currently underway. The project schedule has been delayed due to
consultant contract approval issues. 
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PROJECT INFORMATION
 

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
 
 

Project Location: CHINO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 713SPS

 
Estimated Project Cost: $3,914,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768        $148,000.00 -        $148,000.00
W 324/98 1760-301-768        $244,000.00 -        $244,000.00
C 324/98 1760-301-768     $3,522,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $148,000.00        $148,000.00        $110,000.00
W        $244,000.00        $244,000.00                   $0.00
C     $3,522,000.00                   $0.00                   $0.00

 
PROJECT     $3,914,000.00        $392,000.00        $110,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 09/04/1998 02/20/1998 08/13/1999  100.00%
PWB  -  - 09/10/1999 09/10/1999  100.00%
WORKING DRAWINGS 09/15/1998 03/30/1999 10/01/1999 03/30/1900     0.00%
BID OPEN 05/15/1999  - 06/15/1900  -     0.00%
CONSTRUCTION 07/01/1999 07/01/1900 07/01/1900 06/01/1901     0.00%

 
 

Current Comments
 
 

Preliminary Plans for this project were provided by Statewide Advance Preliminary
Planning Funds.  Preliminary Plans have been delayed due to consultant contract
difficulties. Funding for Working Drawings were approved at the 9/10/99 PWB. Design
consultant contract has been executed.
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DINING ROOM #2/BUILDING 6
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 504SPS

 
Estimated Project Cost: $2,281,083.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768          $83,000.00 -          $83,000.00
W 162/96 1760-301-768        $195,000.00 -        $195,000.00
C 162/96 1760-301-768     $1,670,000.00 -     $1,670,000.00
C 162/96 1760-301-768        $163,868.00 -        $163,868.00
C 162/96 1760-301-768        $169,215.00 Augmentation        $169,215.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $83,000.00          $83,000.00          $83,000.00
W        $195,000.00        $195,000.00        $195,000.00
C     $2,003,083.00     $2,003,083.00     $1,135,900.00

 
PROJECT     $2,281,083.00     $2,281,083.00     $1,413,900.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 07/12/1996  100.00%
WORKING DRAWINGS 09/06/1996 04/26/1997 09/06/1996 04/26/1997  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/02/1998 10/15/1999 02/17/1998 04/22/1900    69.00%

 
 

Current Comments
 
 

CEQA documents (Negative Declaration) were filed on 3/28/96. DGS received PWB approval to
combine this project with SPS 505, 506 and 613 for bid on 6/13/97. The bid opening was
conducted on 11/7/97. Contract No.1334 was awarded to Allen L. Bender, Inc. on 12/22/97.
The Department of Finance approved the transfer of additional funds in the amount of
$163,868 to fund necessary change orders for completion of this portion of the project.
The funds were taken from construction contract bid savings. Construction is currently
underway and is scheduled for completion on 4/22/00. The schedule has been delayed 175
days due to the significant number of unknown site conditions. An augmentation to the
construction appropriation in the amount of $264,630 ($95,415 in Bid Savings and $169,
215 augmentation), was approved by PWB on 5/14/99 to cover extended overhead and
additional guarding and management related to the time extension.
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PROJECT INFORMATION
 

DINING ROOM 1, BUILDING 15
 
 

Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 613SPS

 
Estimated Project Cost: $1,501,169.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768          $98,000.00 -          $98,000.00
W 162/96 1760-301-768        $121,000.00 -        $121,000.00
C 282/97 1760-301-768     $1,357,000.00 -     $1,282,169.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $98,000.00          $98,000.00          $98,000.00
W        $121,000.00        $121,000.00        $121,000.00
C     $1,357,000.00     $1,282,169.00     $1,052,000.00

 
PROJECT     $1,576,000.00     $1,501,169.00     $1,271,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 03/14/1997 09/04/1996 03/14/1997  100.00%
PWB  -  -  - 05/09/1997  100.00%
WORKING DRAWINGS 05/12/1997 06/06/1997 05/12/1997 06/06/1997  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/02/1998 10/15/1999 02/17/1998 04/22/1900    69.00%

 
 

Current Comments
 
 

CEQA documents (Negative Declaration) were filed on 3/3/97. DGS received approval to
combine the project with SPS 504, 505,and 506 for bids at the 6/13/97 PWB.  The bid
opening was conducted on 11/7/97.  Contract No. 1334 was awarded to Allen L. Bender,
Inc. on 12/22/97. Construction is currently underway with a scheduled completion date of
4/22/00. Due to the significant number of unknown site conditions being discovered, the
completion date has been delayed 175 days.
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PROJECT INFORMATION
 

E-BLOCK BLDG STRUCT'L RETROFIT
 
 

Project Location: SAN QUENTIN CDC
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 502SPS

 
Estimated Project Cost: $4,340,500.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768          $88,000.00 -          $88,000.00
W 162/96 1760-301-768        $330,000.00 -        $330,000.00
C 324/98 5240-301-0001        $250,000.00 -        $250,000.00
C 282/97 1760-301-768     $5,355,000.00 -     $3,672,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $88,000.00          $88,000.00          $88,000.00
W        $330,000.00        $330,000.00        $330,000.00
C     $5,605,000.00     $3,922,500.00     $3,922,500.00

 
PROJECT     $6,023,000.00     $4,340,500.00     $4,340,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998  100.00%
BID OPEN 06/09/1995  - 11/10/1997  -  100.00%
CONSTRUCTION 02/25/1998 01/24/1998 02/25/1998 03/10/1999  100.00%

 
 

Current Comments
 
 

CEQA documents (Negative Declaration) were filed on 4/22/96.  The bid opening was
conducted on 11/10/97.  The construction contract was awarded to Overa Construction on
1/2/98.  Bids were 34.61% under the state's estimate.  Bid savings were reverted at the
3/13/98 Public Works Board Meeting. Construction schedule has been extended by a
user-funded change order totaling $250,000, as approved by Department of Finance on
2/24/99. The construction contract was accepted by the Director of General Services on
5/19/99 and proposed final payment was issued to the contractor on 5/27/99. This project
will be deleted from the next report.
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PROJECT INFORMATION
 

EDD BUILDING STRUCT'L RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 530SPS

 
Estimated Project Cost: $9,288,630.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1)          $83,000.00 -          $83,000.00
P 303/95 5100-303-588          $74,000.00 -          $74,000.00
P 303/95 5100-303-870        $305,000.00 -        $305,000.00
W 162/96 1760-301-768        $496,000.00 -        $545,000.00
C 324/98 1760-301-768     $9,811,000.00 -     $8,281,630.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $462,000.00        $462,000.00        $462,000.00
W        $496,000.00        $545,000.00        $545,000.00
C     $9,811,000.00     $8,281,630.00                   $0.00

 
PROJECT   $10,769,000.00     $9,288,630.00     $1,007,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 08/09/1996  100.00%
WORKING DRAWINGS 07/26/1996 06/26/1997 07/26/1996 06/26/1997  100.00%
BID OPEN 08/15/1998  - 04/29/1999 04/29/1999  100.00%
CONSTRUCTION 10/01/1998 03/30/1900 10/04/1999 03/01/1901     0.00%

 
 

Current Comments
 
 

The original bid opening was conducted on 11/25/97.  The low bid of $7,234,954 was 10.68%
over the state's estimate of $6,032,000.  The low bidder asked to be relieved of bid due
to a clerical error.  Due to the discovery of asbestos/lead in exterior paint, costs
were increased. Construction funds were reverted, and new funds were appropriated in the
98/99 Budget. An augmentation to Working Drawing funds in the amount of $49,000 was
approved 1/98 for additional hazardous materials consultant work and rebidding costs.
DOF Approval to Proceed to Bid was received on  8/27/98. Construction funds of $68,000
were advanced 12/18/98 for relocation of Telecommunication funds. Relocation of
Telecommunication lines was completed 2/15/99. New bid opening held 4/29/99 and the
contract was awarded to Thompson Pacific Construction, Inc. on 6/14/99. Bid savings
totalling $1,529,370 was reverted at the 7/9/99 PWB.
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PROJECT INFORMATION
 

FLS MODIFS, FOOD &  AG BLDG
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CURT MOORE
Work Order Number: 003GBG

 
Estimated Project Cost: $2,308,890.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 587/92 1760-001-666          $52,348.00 -          $52,348.00
W 139/94 1760-001-666        $143,352.00 -        $143,352.00
W 303/95 1760-301-666          $21,000.00 -          $21,000.00
C 303/95 1760-301-666     $1,852,000.00 -     $1,852,000.00
C 282/97 1760-001-666          $34,190.00 -          $34,190.00
C 162/97 1760-001-666        $206,000.00 -        $206,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $52,348.00          $52,348.00          $52,348.00
W        $164,352.00        $164,352.00        $164,352.00
C     $2,092,190.00     $2,092,190.00     $2,092,190.00

 
PROJECT     $2,308,890.00     $2,308,890.00     $2,308,890.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 05/06/1996 04/30/1997 05/06/1996 04/30/1997  100.00%
PWB  -  -  - 11/14/1997  100.00%
WORKING DRAWINGS 10/16/1995 12/01/1995 10/16/1995 12/01/1995  100.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 06/26/1996  - 06/26/1996 05/28/1999  100.00%

 
 

Current Comments
 
 

An augmentation request in the amount of $342,000 was submitted to the Department of
Finance on 1/14/98. The remaining Fire and Life Safety work was accomplished in the Food
and Agriculture retrofit project. DCU completed all of the requested painting work on
5/28/99. This project is complete and will be deleted from the next report.
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PROJECT INFORMATION
 

GYM, VOC ED, WING V STRUCTURAL RETROFIT
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 709SPS

 
Estimated Project Cost: $2,367,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768          $47,000.00 -          $47,000.00
W 324/98 1760-301-768        $253,000.00 -        $253,000.00
C 324/98 1760-301-768     $2,067,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $47,000.00          $47,000.00          $47,000.00
W        $253,000.00        $253,000.00                   $0.00
C     $2,067,000.00                   $0.00                   $0.00

 
PROJECT     $2,367,000.00        $300,000.00          $47,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 06/30/1998 02/20/1998 08/31/1999  100.00%
PWB 09/11/1998  - 07/09/1999 09/10/1999  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 10/19/1999 01/30/1900     0.00%
BID OPEN 01/15/1999  - 02/16/1900 05/30/1900     0.00%
CONSTRUCTION 03/01/1999 12/30/1999 05/01/1900 02/01/1901     0.00%

 
 

Current Comments
 
 

Preliminary Plans for this project were provided by Statewide Advance Preliminary
Planning Funds. Funding for Working Drawings and Construction were appropriated in the
98/99 Budget. The schedule for completion of Preliminary Plans has been delayed due to
difficulty in obtaining executed consultant contracts. Funding for Working Drawings was
approved at the 9/10/99 PWB. Consultant contracts have been executed.
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PROJECT INFORMATION
 

J KITCHEN & LAUNDRY
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 610SPS

 
Estimated Project Cost: $757,100.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768          $15,000.00 -          $15,000.00
W 162/96 1760-301-768        $126,000.00 -        $126,000.00
C 324/98 1760-301-768        $674,000.00 -        $616,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $15,000.00          $15,000.00          $15,000.00
W        $126,000.00        $126,000.00        $126,000.00
C        $674,000.00        $616,100.00            $3,000.00

 
PROJECT        $815,000.00        $757,100.00        $144,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 06/06/1997 09/04/1996 06/06/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 01/02/1998 08/20/1997 09/01/1998  100.00%
BID OPEN 09/15/1998  - 04/21/1999  -  100.00%
CONSTRUCTION 11/01/1998 08/30/1999 07/12/1999 04/12/1900    12.00%

 
 

Current Comments
 
 

CEQA documents (Notice of Exemption) were filed on 3/3/97. DGS received PWB approval to
combine the project with SPS 602 (Structural Retrofit, Educational Vocational) at the
8/97 PWB. On the basis of 80% Working Drawings, projected construction costs exceeded
the project budget. The construction appropriation of $626,000 was reverted and new
funding was appropriated in the 98/99 Budget. DGS received DOF approval to Proceed to
Bid on 8/27/98. The bid opening has been set back due to delays in obtaining Access
Compliance approvals, but is now scheduled for 4/21/99. Bid opening was held 4/21/99,
and the construction contract was awarded to JTS Construction, Inc. on 5/19/99. Bid
savings totalling $57,900 was reverted on 6/4/99 by Executive Order. Notice to proceed
was issued 7/12/99.
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PROJECT INFORMATION
 

JESSE UNRUH BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 528SPS

 
Estimated Project Cost: $11,328,600.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $840,000.00 -        $840,000.00
W 162/96 1760-301-768     $1,333,000.00 -     $1,333,000.00
C 162/96 1760-301-768   $19,044,000.00 -     $9,155,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $840,000.00        $840,000.00        $856,988.00
W     $1,333,000.00     $1,333,000.00     $1,333,617.90
C   $19,044,000.00     $9,155,600.00     $7,427,000.00

 
PROJECT   $21,217,000.00   $11,328,600.00     $9,617,605.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 08/09/1996  100.00%
WORKING DRAWINGS 07/26/1996 06/26/1997 07/26/1998 06/26/1997  100.00%
BID OPEN 11/18/1997  - 11/18/1997  -  100.00%
CONSTRUCTION 12/01/1997 12/31/1999 03/02/1998 09/24/1999  100.00%

 
 

Current Comments
 
 

The bid opening was conducted on 11/18/97.  The construction contract was awarded to John
F. Otto, Inc. on 12/22/97.  The low bid was 29.73% under the state's estimate.
Construction was completed on 9/24/99. Occupancy of the building was taken back 9/99.
Once the punch list items are complete (mid October), the project will be deleted from
the status report.



 
REAL ESTATE SERVICES DIVISION      Page: 16.0

PROJECT INFORMATION
 

LIBRARY & COURTS BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 527SPS

 
Estimated Project Cost: $18,789,144.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768     $1,422,000.00 -     $1,422,000.00
W 162/96 1760-301-768     $2,883,000.00 -     $2,883,000.00
C 162/96 1760-301-768   $17,506,000.00 -   $14,484,144.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P     $1,422,000.00     $1,422,000.00     $1,422,000.00
W     $2,883,000.00     $2,883,000.00     $2,883,000.00
C   $17,506,000.00   $14,484,144.00     $6,586,100.00

 
PROJECT   $21,811,000.00   $18,789,144.00   $10,891,100.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 08/09/1996  100.00%
WORKING DRAWINGS 07/26/1996 06/26/1997 07/26/1996 06/26/1997  100.00%
BID OPEN  -  - 11/04/1997  -  100.00%
CONSTRUCTION 12/01/1997 12/31/1999 01/20/1998 01/19/1900    63.00%

 
 

Current Comments
 
 

The bid opening was conducted on 11/4/97. The construction contract was awarded on
12/8/97 to Arntz Builders. The low bid was 32.72% below the state's estimate.
Construction is currently underway and is scheduled for completion on 1/19/00.
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PROJECT INFORMATION
 

MEADOWVIEW ARMORY STRUCTURAL RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 707SPS

 
Estimated Project Cost: $1,593,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768          $55,000.00 -          $55,000.00
W 324/98 1760-301-768        $117,000.00 -        $117,000.00
C 324/98 1760-301-768     $1,421,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $55,000.00          $55,000.00          $55,000.00
W        $117,000.00        $117,000.00          $72,800.00
C     $1,421,000.00                   $0.00                   $0.00

 
PROJECT     $1,593,000.00        $172,000.00        $127,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 05/01/1998 02/20/1998 10/07/1998  100.00%
PWB  -  - 11/13/1998  -  100.00%
WORKING DRAWINGS 09/15/1998 01/15/1999 11/20/1998 10/29/1999    98.00%
BID OPEN 02/15/1999  - 11/02/1999  -     0.00%
CONSTRUCTION 03/15/1999 12/30/1999 03/01/1900 12/01/1900     0.00%

 
 

Current Comments
 
 

Preliminary Plans for this project were provided by Statewide Advance Preliminary
Planning Funds. Funding for Working Drawings and Construction were appropriated in the
98/99 Budget. The schedule for Preliminary Plans was delayed due to difficulties in
obtaining consultant contracts. Preliminary Plans were approved at the 11/13/98 Public
Works Board Meeting. Working Drawing funds were approved 11/19/98. Consultant contracts
have been executed except for Haz Mat, which will be delayed 2 months due to contract
delays. Construction funds were reappropriated in FY 99/00. DOF approved the project to
proceed to bid on 9/10/99. Bid opening is scheduled for 11/2/99.
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PROJECT INFORMATION
 

NEUMILLER INFIRMARY
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 705SPS

 
Estimated Project Cost: $6,623,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $340,000.00 -        $340,000.00
W 324/98 1760-301-768        $473,000.00 -        $473,000.00
C 324/98 1760-301-768     $5,810,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $340,000.00        $340,000.00        $340,000.00
W        $473,000.00        $473,000.00        $299,000.00
C     $5,810,000.00                   $0.00                   $0.00

 
PROJECT     $6,623,000.00        $813,000.00        $639,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  - 06/30/1998 02/20/1998 09/15/1998  100.00%
PWB  -  - 10/09/1998  -  100.00%
WORKING DRAWINGS 10/15/1998 05/01/1999 10/15/1998 11/01/1999    90.00%
BID OPEN 06/15/1999  - 11/15/1999 11/15/1999     0.00%
CONSTRUCTION 09/01/1999 10/01/1900 03/01/1900 04/01/1901     0.00%

 
 

Current Comments
 
 

Preliminary Plans for this project were provided by Statewide Advanced Preliminary
Planning Funds. Funding for Working Drawings and Construction was appropriated in the
98/99 Budget. Preliminary Plans were approved at the 10/9/98 Public Works Board Meeting.
This project was combined with the North Block (SPS706) for bidding purposes. Working
Drawings were delayed due to contract related issues, but are now underway. Construction
funds were reappropriated in the FY 99/00 Budget.



 
REAL ESTATE SERVICES DIVISION      Page: 19.0

PROJECT INFORMATION
 

NORTH BLOCK STRUCTURAL RETROFIT
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 706SPS

 
Estimated Project Cost: $4,170,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $135,000.00 -        $135,000.00
W 324/98 1760-301-768        $277,000.00 -        $277,000.00
C 324/98 1769-301-768     $3,758,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $135,000.00        $135,000.00        $135,000.00
W        $277,000.00        $277,000.00        $182,600.00
C     $3,758,000.00                   $0.00                   $0.00

 
PROJECT     $4,170,000.00        $412,000.00        $317,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 06/30/1998 02/20/1998 09/15/1998  100.00%
PWB  -  - 10/09/1998  -  100.00%
WORKING DRAWINGS 10/15/1998 05/01/1999 10/15/1998 11/01/1999    90.00%
BID OPEN 06/15/1999  - 11/15/1999  -     0.00%
CONSTRUCTION 09/01/1999 10/01/1900 03/01/1900 04/01/1901     0.00%

 
 

Current Comments
 
 

Preliminary Plans for this project were provided by Statewide Advance Preliminary
Planning Funds.  Preliminary Plans are complete. Funding for Working Drawings and
Construction was appropriated in the 98/99 Budget.  Preliminary Plans were approved at
the 10/9/98 Public Works Board Meeting.  This project was combined with Neumiller
Infirmary (SPS 705) for bidding. Working Drawings were delayed due to contract related
issues, but are now underway. Construction funds were reappropriated in the FY 99/00
Budget.
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PROJECT INFORMATION
 

OFFICER AND GUARDS STRUCTURAL RETROFIT
 
 

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 708SPS

 
Estimated Project Cost: $4,608,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768        $146,000.00 -        $146,000.00
W 324/98 1760-301-768        $296,000.00 -        $296,000.00
C 324/98 1760-301-768     $4,166,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $146,000.00        $146,000.00        $146,000.00
W        $296,000.00        $296,000.00          $22,100.00
C     $4,166,000.00                   $0.00                   $0.00

 
PROJECT     $4,608,000.00        $442,000.00        $168,100.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 08/07/1998 02/20/1998 05/11/1999  100.00%
PWB 09/11/1998  - 05/14/1999  -  100.00%
WORKING DRAWINGS 09/15/1998 01/30/1999 09/13/1999 02/15/1900     0.00%
BID OPEN 03/15/1998  - 02/03/1900  -     0.00%
CONSTRUCTION 05/01/1999 05/01/1900 06/15/1900 06/15/1901     0.00%

 
 

Current Comments
 
 

Preliminary Plans for this project were provided by Statewide Advance Preliminary
Planning Funds. Preliminary Plans are currently underway and are scheduled for
completion 10/7/98. Funding for Working Drawings and Construction was appropriated in
the 98/99 Budget. Construction funds were reappropriated in FY 99/00. Consultant
contracts for Working Drawings were executed on 9/13/99.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWER (PKG. #1)
 
 

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51401SPS

 
Estimated Project Cost: $6,245,239.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-768                   $0.00 -     $2,364,446.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P                   $0.00                   $0.00                   $0.00
W                   $0.00                   $0.00                   $0.00
C                   $0.00     $2,364,446.00     $2,364,446.00

 
PROJECT                   $0.00     $2,364,446.00     $2,364,446.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 04/01/1996 12/18/1996  100.00%
BID OPEN  -  - 03/26/1997  -  100.00%
CONSTRUCTION 06/12/1997 02/27/1998 06/12/1997 09/15/1999  100.00%

 
 

Current Comments
 
 

Los Alamitos: Complete. Kellogg Hill Generator Building: Contract work is complete. One
client-requested change order (dedicated service disconnect switch) is pending. Baldwin
Hill:  Tower is complete, but a generator test must be conducted and coordinated with
the contractor, Construction Services, CHP Telecommunications, and DGS
Telecommunications. Several changes have also been identified by the client for this
site. CHP has been given occupancy of equipment vault at Baldwin Hills on 6/14/99. The
contractor has 22 minor items left to complete. LaHabra: Tower work is complete and the
contractor has excavated for the vault footings. Completion has been delayed due to
change orders and weather conditions. Contractor to repair generator and schedule load
test week of 6/28/99. The project is complete pending the generator test at La Habra.
The project will be deleted from the next status report.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG #3)
 
 

Project Location: LOS ANGELES-3 SITES 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51403SPS

 
Estimated Project Cost: $4,639,361.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 -                   $0.00 -     $1,420,636.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P                   $0.00                   $0.00                   $0.00
W                   $0.00                   $0.00                   $0.00
C                   $0.00     $1,420,636.00                   $0.00

 
PROJECT                   $0.00     $1,420,636.00                   $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 07/01/1996 04/01/1998 07/01/1996 10/01/1999    99.00%
BID OPEN 01/15/1997  - 11/16/1999  -     0.00%
CONSTRUCTION 03/01/1998 07/30/1998 01/02/1900 06/01/1900     0.00%

 
 

Current Comments
 
 

Castro Peak: DGS Environmental Section has applied to the California Coastal Commission
for a technical waiver for this site and should have a decision by early April 1999. Oat
Mountain: RESD has conducted very difficult and protracted negotiations for this site.
The fourth redesign of the site was approved by the County Spervisor in early January
1999. Design of the tower has been completed and vault design is underway. Once final
approval of the lease is approved by the L.A. County, RESD will complete site plans. La
Habra Road Improvements: Working Drawings are complete. Construction funds were
reappropriated in FY 99/00. DGS Environmental Section has completed CEQA documents. All
design funds are being tracked within the parent project (SPS514). The review drawing
sets were printed and distributed on 6/29/99. Drawings include Castro Peak tower, Oat
Mountain tower and vault, and La Habra road improvements. Bid opening is scheduled for
11/16/99.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG. #2)
 
 

Project Location: LOS ANGELES-1 SITE 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51402SPS

 
Estimated Project Cost: $1,415,400.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768        $921,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P                   $0.00                   $0.00                   $0.00
W                   $0.00                   $0.00                   $0.00
C        $921,200.00                   $0.00                   $0.00

 
PROJECT        $921,200.00                   $0.00                   $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 07/01/1996 11/30/1996 07/01/1996 10/08/1999    95.00%
BID OPEN 04/30/1998  - 07/15/1999  -     0.00%
CONSTRUCTION 06/10/1998 12/10/1998 01/04/1900 08/01/1900     0.00%

 
 

Current Comments
 
 

Santiago Peak: Bids for this site were received 4/30/98, but all bids exceeded the
State's Estimate and were rejected 10/20/98.Tentative approval from the U.S. Forest
Service was cancelled due to last minute objections from neighboring telecommunications
companies claiming signal interference. RESD met with the neighbors, DGS
Telecommunications, and the U.S. Forest Service at the site and came to a verbal
agreement with all parties to a revised site plan to accommodate the neighbor's
concerns. The most recent preliminary redesign scheme was approved by the U.S. Forest
Service 1/25/99 after many delays. All funds transferred for design are being tracked
within the parent project (SPS514). The structural consultant is proceeding with the
tower design. Once WD are complete, Riverside County, Orange County and the U.S. Forest
Service will have a minimum of  6 weeks to review the drawings.
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PROJECT INFORMATION
 

RELOCATE COMM MICROWAVE CENTER
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

 
Estimated Project Cost: $12,300,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 95/303 1760-301-768        $439,000.00 -        $439,000.00
W 95/303 1760-301-768     $7,154,718.00 -     $7,154,718.00
C 95/303 1760-301-768     $4,706,282.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $439,000.00        $439,000.00        $439,000.00
W     $7,154,718.00     $7,154,718.00     $6,122,000.00
C     $4,706,282.00                   $0.00                   $0.00

 
PROJECT   $12,300,000.00     $7,593,718.00     $6,561,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 05/16/1996 09/01/1995 05/16/1996  100.00%
PWB  -  -  - 06/14/1996  100.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

This project has been phased due to the differences in the CEQA approval schedules and
lease negotiations. The final phase of Preliminary Plans was approved at the 6/14/96
Public Works Board Meeting. The amount transferred for Working Drawings includes
equipment funds for DGS Telecommunications. Estimated project cost noted above reflects
overall project appropriations. Transfers of funds for Preliminary Plans and Working
Drawings are indicated here, and transfers for Construction will be indicated under the
sub work orders. For project status for Working Drawings and Construction, please
reference sub-work orders 01, 02 and 03. Bid Package No. 1 is complete. Working Drawings
for Bid Package No. 2 is ready for agency review. Working Drawings for Bid Package No. 3
are complete and the project is now ready to bid.
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PROJECT INFORMATION
 

SEISMIC RETROFIT RIVERSIDE
 
 

Project Location: RIVERSIDE
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 704SPS

 
Estimated Project Cost: $1,694,200.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768          $73,000.00 -          $73,000.00
W 282/97 1760-301-768        $147,000.00 -        $147,000.00
C 28/97 1760-301-768     $2,025,000.00 -     $1,474,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $73,000.00          $73,000.00          $73,000.00
W        $147,000.00        $147,000.00        $147,000.00
C     $2,025,000.00     $1,474,200.00     $1,474,200.00

 
PROJECT     $2,245,000.00     $1,694,200.00     $1,694,200.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1997 12/02/1997 08/08/1997 12/19/1997  100.00%
PWB 12/10/1998 12/10/1998 12/10/1998 12/10/1998  100.00%
WORKING DRAWINGS 12/10/1997 03/17/1998 03/25/1998 07/16/1998  100.00%
BID OPEN 08/13/1998 08/13/1998 08/13/1998 08/13/1998  100.00%
CONSTRUCTION 08/05/1998 08/05/1999 11/09/1998 09/07/1999  100.00%

 
 

Current Comments
 
 

DGS requested Department of Finance approval to combine this project with Building P-1
(SPS 604) at the 2/10/98 PWB. The bid opening was conducted on 8/13/98. The submitted
low bid of $1,229,000 was 36% below the State's estimate.  A construction contract was
awarded to B & P Group, Inc. on 9/22/98. DGS also provided documentation of bid savings
totalling $550,800 and reverted this amount at the 10/9/98 Public Works Board Meeting.
Construction on this project was completed on 9/7/99. The contractor, B & P Group, Inc.,
is currently working on punch list items. Once the punch list items are completed, this
project will deleted from the next report.
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PROJECT INFORMATION
 

SOUTH BLOCK 
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 606SPS

 
Estimated Project Cost: $9,194,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $235,000.00 -        $235,000.00
W 282/97 1760-301-768        $419,000.00 -        $419,000.00
C 324/98 1760-301-768     $8,540,000.00 -     $5,653,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $235,000.00        $235,000.00        $235,000.00
W        $419,000.00        $419,000.00        $419,000.00
C     $8,540,000.00     $5,653,800.00     $1,320,600.00

 
PROJECT     $9,194,000.00     $6,307,800.00     $1,974,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
BID OPEN 11/02/1998  - 01/26/1999  -  100.00%
CONSTRUCTION 01/01/1999 06/01/1900 04/05/1999 09/25/1900    24.00%

 
 

Current Comments
 
 

CEQA documents (Negative Declaration) were filed on 5/12/97.  DGS received approval to
combine the project with SPS 609 at the 7/11/97 Pulic Works Board Meeting. The schedule
for completion of Working Drawings was extended in order to coordinate with SPS 609.
Construction funds were appropriated in the 98/99 Budget. DOF approval to Proceed to Bid
was received on 8/27/98. Delays have been experienced due to difficulties in obtaining
executed consultant contracts. The bid opening was held 1/26/99, and the contract was
awarded to Overaa & Co. on 2/24/99 at 38% under the State's estimate. Bid savings was
reverted at the 4/9/99 PWB. Schedule change based on Memorandum of Contract.
Construction is proceeding on schedule.
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PROJECT INFORMATION
 

STRUCT'L RETROFIT, EDUC G VOC
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 602SPS

 
Estimated Project Cost: $822,900.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768          $19,000.00 -          $19,000.00
W 162/96 1760-301-768        $114,000.00 -        $114,000.00
C 324/98 1760-301-768        $763,000.00 -        $689,900.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $19,000.00          $19,000.00          $19,000.00
W        $114,000.00        $114,000.00        $114,000.00
C        $763,000.00        $689,900.00          $19,000.00

 
PROJECT        $896,000.00        $822,900.00        $152,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 06/06/1997 09/04/1996 06/06/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 01/02/1998 08/20/1997 06/30/1998  100.00%
BID OPEN 09/15/1998  - 04/21/1999  -  100.00%
CONSTRUCTION 11/01/1998 08/30/1998 07/12/1999 04/12/1900    12.00%

 
 

Current Comments
 
 

CEQA documents were filed on 3/3/97. This project is to be combined with the Structural
Retrofit, J. Kitchen, Laundry (SPS 610) for bidding purposes. Based on 80% Working
Drawings, projected construction costs exceeded the project budget. The original
appropriation was reverted, and new funds were appropriated in the 98/99 Budget.  DOF
approval to Proceed to Bid was received on 8/27/98. The bid opening has been delayed
pending Access Compliance, and is now scheduled for 4/21/99. Bid opening was held as
scheduled and the construction contract was awarded to JTS Construction, Inc. on
5/19/99. Bid savings totalling $73,000 were reverted on 6/4/99 by Executive Order.
Notice to Proceed to construction was issued on 7/12/99.



 
REAL ESTATE SERVICES DIVISION      Page: 28.0

PROJECT INFORMATION
 

STRUCTURAL RETROFIT BLDG P-1
 
 

Project Location: RIVERSIDE
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 604SPS

 
Estimated Project Cost: $538,900.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768          $19,000.00 -          $19,000.00
W 162/96 1760-301-768          $63,000.00 -          $63,000.00
C 282/97 1760-301-768        $653,000.00 -        $456,900.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $19,000.00          $19,000.00          $19,000.00
W          $63,000.00          $63,000.00          $63,000.00
C        $653,000.00        $456,900.00        $456,900.00

 
PROJECT        $735,000.00        $538,900.00        $538,900.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 05/25/1997 09/04/1996 05/25/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/21/1997 12/31/1997 08/21/1997 03/31/1998  100.00%
BID OPEN  -  - 08/13/1998  -  100.00%
CONSTRUCTION 08/05/1998 11/09/1999 11/09/1998 09/07/1999  100.00%

 
 

Current Comments
 
 

DGS requested and received Department of Finance approval to combine this project with
the Remaining Unbraced Buildings (SPS 704) at the 2/10/98 Public Works Board Meeting.  A
bid opening was conducted on 8/13/98. The low bid of $1,229,000 submitted by B & P Group,
Inc. was 36% under the State's estimate. The construction contract was awarded on
9/22/98. DGS submitted documentation of bid savings totalling $196,000 for this project
and reverted this amount at the 10/9/98 Public Works Board Meeting. The project was
completed on 9/7/99. The contractor is currently working on punch list items. Once
complete, the project will be deleted from the next report.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT OFFICE BLDG
 
 

Project Location: SANTA ANA 
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 603SPS

 
Estimated Project Cost: $11,550,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $257,000.00 -        $257,000.00
W 162/96 1760-301-768        $344,000.00 -        $344,000.00
C 324/98 1760-301-768   $10,949,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $257,000.00        $257,000.00        $257,000.00
W        $344,000.00        $344,000.00        $344,000.00
C   $10,949,000.00                   $0.00                   $0.00

 
PROJECT   $11,550,000.00        $601,000.00        $601,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
PWB  -  -  - 06/13/1997  100.00%
WORKING DRAWINGS 07/11/1997 12/11/1997 07/11/1997 09/07/1999  100.00%
BID OPEN 09/15/1998  - 10/24/1999  -     0.00%
CONSTRUCTION 11/01/1998 12/30/1999 04/01/1900 10/01/1901     0.00%

 
 

Current Comments
 
 

Additional strengthening was required by PPRTS and PRB, adding cost to the project which
was beyond augmentable range. The original construction funds were reverted, and new
construction funds were appropriated in the 98/99 Budget. Delays in the completion of
Working Drawings resulted from difficulties in obtaining executed consultant contracts.
DOF approval to Proceed to Bid was received on 8/27/98. The bid opening continues to be
delayed because of consultant contract issues, but is now tentatively set for 10/24/99.
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PROJECT INFORMATION
 

STRUCTURAL RETROFT ABODE
 
 

Project Location: PETALUMA
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 605SPS

 
Estimated Project Cost: $1,406,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $149,000.00 -        $149,000.00
W 162/96 1760-301-768        $128,000.00 -        $128,000.00
C 282/97 1760-301-768     $1,331,000.00 -     $1,129,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $149,000.00        $149,000.00        $149,000.00
W        $128,000.00        $128,000.00        $128,000.00
C     $1,331,000.00     $1,129,600.00     $1,129,600.00

 
PROJECT     $1,608,000.00     $1,406,600.00     $1,406,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 06/27/1997 09/04/1996 06/27/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 01/23/1998 08/20/1997 04/17/1998  100.00%
BID OPEN 08/18/1998  - 08/18/1998  -  100.00%
CONSTRUCTION 11/16/1998 03/20/1999 11/16/1998 05/06/1999  100.00%

 
 

Current Comments
 
 

Preliminary Plans for this project were approved at the 8/8/97 Public Works Board.  The
schedule for completion of Working Drawings was extended to 4/17/98.  Delays were
incurred due to required testing of the retrofit components, historical issues, and user
agency coordination. A bid opening was conducted on 8/18/98. The construction contract
was awarded 9/22/98. Construction is near completion. Delays have been experienced due
to weather. The contract was accepted by the Director of General Services on 6/1/99. The
project is complete and will be deleted from the next report.
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PROJECT INFORMATION
 

VAN WESTON HALL STRUCTURAL RETROFIT
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: BERNIE SAVANT
Work Order Number: 712SPS

 
Estimated Project Cost: $1,653,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768          $58,000.00 -          $58,000.00
W 324/98 1760-301-0768        $122,000.00 -        $122,000.00
C 324/98 1760-301-0768     $1,473,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $58,000.00          $58,000.00          $58,000.00
W        $122,000.00        $122,000.00                   $0.00
C     $1,473,000.00                   $0.00                   $0.00

 
PROJECT     $1,653,000.00        $180,000.00          $58,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 08/13/1999  100.00%
PWB 09/12/1998  - 09/10/1999  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 10/01/1999 02/01/1900     0.00%
BID OPEN 01/30/1999  - 02/16/1900  -     0.00%
CONSTRUCTION 03/15/1999 11/30/1999 05/01/1900 02/01/1901     0.00%

 
 

Current Comments
 
 

Preliminary Plans for this project are provided by Statewide Advance Preliminary Planning
Funds. Preliminary Plans cannot be finalized unitl difficulties in obtaining executed
consultant contracts are resolved. Funding for Working Drawings and Construction was
appropriated in the 98/99 Budget and reappropriated in the FY 99/00 Budget. Received PWB
approval on 9/10/99 to proceed with Working Drawings.
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PROJECT INFORMATION
 

WEST BLOCK
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: BOB SIU
Work Order Number: 609SPS

 
Estimated Project Cost: $5,786,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $140,000.00 -        $140,000.00
W 162/96 1760-301-768        $314,000.00 -        $314,000.00
C 324/98 1760-301-768     $5,332,000.00 -     $3,700,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $140,000.00        $140,000.00        $140,000.00
W        $314,000.00        $314,000.00        $314,000.00
C     $5,332,000.00     $3,700,000.00        $425,300.00

 
PROJECT     $5,786,000.00     $4,154,000.00        $879,300.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 05/30/1997 07/15/1996 05/30/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
BID OPEN 11/02/1998  - 01/26/1999  -  100.00%
CONSTRUCTION 01/01/1999 06/01/1900 04/05/1999 09/25/1900    24.00%

 
 

Current Comments
 
 

CEQA documents (Negative Declaration) were filed on 5/12/97. Preliminary Plans were
approved at the 7/11/97 Public Works Board. This project will be combined with South
Block (SPS 606) for bidding. Construction funds were appropriated in the the 98/99
Budget. DOF approval to Proceed to Bid was received on 8/27/98.The bid opening was held
1/26/99, and the low bidder, Overaa & Co., at 38% under State's estimate. Bid savings
was reverted at the 4/9/99 PWB. Schedule change based on Memorandum of Contract.
Construction proceeding on schedule.
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PROJECT INFORMATION
 

WING L, WING R STRUCTURAL RETROFIT
 
 

Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 710SPS

 
Estimated Project Cost: $1,762,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768          $57,000.00 -          $57,000.00
W 324/98 1760-301-768          $30,000.00 -          $30,000.00
W 324/98 1760-301-768        $153,000.00 -        $153,000.00
C 324/98 1760-301-768     $1,522,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $57,000.00          $57,000.00          $57,000.00
W        $183,000.00        $183,000.00          $14,000.00
C     $1,522,000.00                   $0.00                   $0.00

 
PROJECT     $1,762,000.00        $240,000.00          $71,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 11/15/1998  100.00%
PWB  -  - 12/11/1998  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 05/12/1999 12/31/1999    60.00%
BID OPEN 02/15/1999  - 01/04/1900  -     0.00%
CONSTRUCTION 04/01/1999 09/30/1999 05/03/1900 12/22/1900     0.00%

 
 

Current Comments
 
 

Preliminary Planning Funds for this project were provided by Statewide Advance
Preliminary Planning Funds. The schedule for completion of Preliminary Plans has been
delayed indefinitely due to difficulties in obtaining consultant contracts. However,
Preliminary Plans are now complete and approved at the 12/11/98 Public Works Board
Meeting. Funding for Working Drawings and Construction were appropriated in the 98/99
Budget. Delays in Working Drawings have been experienced due to consultant contract
issues. A reevaluation of project design revealed the need for additional Working
Drawing funding. An augmentation request ($30,000/19.6%) was approved at the 5/14/99
PWB. Construction funds were requested for reappropriation in the FY 99/00 Budget.
Working Drawings are now proceeding.
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PROJECT INFORMATION
 

FIRE & LIFE SAFETY IMPVTS, PHASE 2
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GARY SILLS
Work Order Number: 405BHO

 
Estimated Project Cost: $2,594,900.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 2660-311-042          $66,000.00 -          $66,000.00
W 139/94 2660-311-042          $90,000.00 -          $90,000.00
W 139/94 2660-311-042          $31,200.00 -          $31,200.00
C 282/97 2660-495-0042     $2,407,700.00 -     $1,629,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00          $11,974.00
P          $66,000.00          $66,000.00        $132,236.00
W        $121,200.00        $121,200.00        $121,200.00
C     $2,407,700.00     $1,629,700.00                   $0.00

 
PROJECT     $2,594,900.00     $1,816,900.00        $265,410.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 04/01/1995 01/16/1996 04/01/1995 01/16/1995  100.00%
PWB  -  -  - 03/01/1996  100.00%
WORKING DRAWINGS 06/01/1996 10/25/1996 02/06/1998 06/19/1998  100.00%
BID OPEN 12/10/1998  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Working Drawings were delayed while two schemes were being developed for review by the
Department of Transportation. Working Drawings were approved by the Department of
Transportation, and the project was filed for bids. The original bid opening date of
12/10/98 was revised by addendum to 12/17/98. Bids were opened on 12/17/98. All bids
received exceeded 20% augmentation authority and were consequently rejected. DOT
requested additional construction funds of $778,000 in the 1999 Budget Bill. Upon CTC
approval, the project will be rebid.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: REDDING
Department: TRANSPORTATION
Project Director: JOEL MCRONALD
Work Order Number: 106171

 
Estimated Project Cost: $28,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2660-311-0042          $28,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $28,000.00                   $0.00                   $0.00
W                   $0.00                   $0.00                   $0.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT          $28,000.00                   $0.00                   $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
 
 

A Form 22 in the amount of $28,000 is currently pending DOF approval. Upon approval of
the funds, Preliminary Plans will be prepared for the "structural only" retrofit at the
District 2 office building in Redding.
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PROJECT INFORMATION
 

ADA COMPLIANCE RETROFIT PH II
 
 

Project Location: STATEWIDE
Department: HIGHWAY PATROL
Project Director: BOB SIU
Work Order Number: 642CHO

 
Estimated Project Cost: $1,692,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2720-301-044(4)        $141,000.00 -        $141,000.00
W 162/96 2720-301-044(4)        $208,000.00 -        $208,000.00
C 162/96 2720-301-044(4)     $1,343,000.00 -        $831,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $141,000.00        $141,000.00        $141,000.00
W        $208,000.00        $208,000.00        $208,000.00
C     $1,343,000.00        $831,000.00     $1,180,000.00

 
PROJECT     $1,692,000.00     $1,180,000.00     $1,529,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/01/1996 01/30/1997 12/01/1996 01/30/1997  100.00%
PWB  -  -  - 06/27/1997  100.00%
WORKING DRAWINGS 04/01/1997 06/30/1997 10/13/1997 10/01/1999    95.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

This project consists of 1) a large ADA retrofit project at the CHP Academy in West
Sacramento and 2) a group of smaller ADA retorfit projects at 29 different locations
throughout the state. Working Drawings for the smaller projects are complete and are
being bid and constructed in groups.  The schedule shown above is for the project at the
CHP Academy. Scheduled completion of Working Drawings is pending approval of Access
Compliance.
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PROJECT INFORMATION
 

WATER WELL
 
 

Project Location: FISH SPRINGS HATCHERY
Department: FISH AND GAME
Project Director: HASSAN PEJUHESH
Work Order Number: 201RFH

 
Estimated Project Cost: $929,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 587/92 3600-301-200          $16,000.00 -          $16,000.00
W 587/92 3600-301-200          $35,000.00 -          $35,000.00
C 282/97 3600-301-200                   $0.00 -          $15,000.00
C 282/97 3600-301-200                   $0.00 -          $30,960.00
C 282/97 3600-301-200        $878,000.00 -        $832,040.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $16,000.00          $16,000.00          $16,000.00
W          $35,000.00          $35,000.00          $39,423.26
C        $878,000.00        $878,000.00        $479,094.82

 
PROJECT        $929,000.00        $929,000.00        $534,518.08

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1992 02/11/1994 08/03/1992 02/11/1994  100.00%
PWB  - 02/19/1993  -  -  100.00%
WORKING DRAWINGS 06/01/1994 01/31/1995 06/01/1994 01/31/1995  100.00%
BID OPEN  -  - 05/06/1998 05/06/1998  100.00%
CONSTRUCTION 06/09/1995 11/15/1997 08/19/1998 10/01/1999    99.00%

 
 

Current Comments
 
 

CEQA documents for the project were filed on 12/30/94. The project was originally filed
for bids in 1996; however, all bids were rejected. Construction funds were
reappropriated in FY 97/98, and the project was rebid. A construction contract was
awarded to Speiss Construction. Additional funds in the amount of  $15,000 was approved
on 8/14/98 to upgrade screen and casing for the well. Additional funds in the amount of
$30,960 were approved on 9/11/98 to provide an additional 30 feet of well depth. Final
inspection is scheduled for 10/1/99. At that time, the project is expected to be
complete.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CENTER
 
 

Project Location: CASTAIC LAKE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 106174

 
Estimated Project Cost: $1,797,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3680-301-0516        $128,000.00 -        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $128,000.00        $128,000.00            $1,074.00
W                   $0.00                   $0.00                   $0.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT        $128,000.00        $128,000.00            $1,074.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 01/28/1900  -  -    20.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

A Form 22 in the amount of $128,000 was approved by DOF on 8/12/99. Preliminary Plans are
underway and are 20% complete.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CTR
 
 

Project Location: CROWN COVE (Silverstrand)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE
Work Order Number: 602DBW

 
Estimated Project Cost: $1,545,575.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 16/96 3680-301-516        $119,000.00 -        $119,000.00
W 282/97 3680-301-516        $106,000.00 -        $106,000.00
C 324/98 3680-301-516     $1,320,575.00 -     $1,320,575.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $119,000.00        $119,000.00        $119,000.00
W        $106,000.00        $106,000.00        $106,000.00
C     $1,320,575.00     $1,320,575.00            $1,468.18

 
PROJECT     $1,545,575.00     $1,545,575.00        $226,468.18

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1996 04/01/497 09/01/1996 04/04/1997  100.00%
PWB  -  -  - 10/10/1997  100.00%
WORKING DRAWINGS 12/03/1997 03/06/1998 03/02/1998 06/26/1998  100.00%
BID OPEN 03/17/1999  - 04/01/1999  -  100.00%
CONSTRUCTION 09/01/1998 09/01/1999 09/05/1999 05/31/1999     0.00%

 
 

Current Comments
 
 

The bid opening was held on 4/01/99 and the project awarded to Halbert Construction Co.,
Inc. A pre-construction start meeting was held on 7/15/99. The contractor was notified
of the official start date of  9/5/99. The projected completion date is scheduled for
5/31/00.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITIES
 
 

Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 601DBW

 
Estimated Project Cost: $1,766,600.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516          $50,000.00 -          $50,000.00
W 162/96 3680-301-516          $70,000.00 -          $70,000.00
W 162/96 3680-301-516          $11,400.00 -          $11,400.00
C 282/97 3680-301-516     $1,635,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $50,000.00          $50,000.00          $50,000.00
W          $81,400.00          $81,400.00          $78,088.21
C     $1,635,200.00                   $0.00                   $0.00

 
PROJECT     $1,766,600.00        $131,400.00        $128,088.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/01/1996 06/30/1997 10/01/1996 06/30/1997  100.00%
PWB  -  -  - 06/13/1997  100.00%
WORKING DRAWINGS 07/07/1997 12/12/1997 07/07/1997 10/22/1999    90.00%
BID OPEN 07/29/1998 09/10/1998 11/10/1999  -     0.00%
CONSTRUCTION 09/08/1998 03/01/1999 12/31/1999 06/23/1900     0.00%

 
 

Current Comments
 
 

The Department of Boating and Waterways met with the Department of Finance on 12/3/98 to
discuss reinstatement of full scope of work and a new appropriation to augment
construction funds. The proposed appropriation will total $1,635,200 or 62.5% above the
appropriation under Chapter 282/97, Item 3680-301-516. An $11,400 Working Drawings fee
augmentation to revise the documents and rebid the project was approved at the June PWB.
A Form 22 in the amount of $11,400 was approved by DOF on 8/10/99. Working Drawings are
on schedule with a completion date of 10/22/99.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY
 
 

Project Location: PYRAMID LAKE
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 701DBW

 
Estimated Project Cost: $1,148,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516          $45,000.00 -          $45,000.00
W 324/98 3680-301-516          $83,000.00 -          $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $45,000.00          $45,000.00          $45,000.00
W          $83,000.00          $83,000.00          $43,170.40
C                   $0.00                   $0.00                   $0.00

 
PROJECT        $128,000.00        $128,000.00          $88,170.40

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1997 12/26/1997 09/22/1997 01/08/1999  100.00%
PWB  -  - 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 06/07/1999 10/29/1999 09/01/1999 01/28/1900     5.00%
BID OPEN 02/16/1900 02/16/1900  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

Working Drawings funds were approved at the June 11th PWB and the amount of $83,000 has
been transferred to PSB. Working Drawings start date has been extended from 6/99 to 9/99
due to delays in receipt of U.S. Forest Service (USFS) review/approval of Preliminary
Plans. The Working Drawings completion date has been rescheduled to 1/28/00.
Construction is scheduled to begin after use season.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE NATOMA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 501DBW

 
Estimated Project Cost: $1,745,700.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 3680-301-516          $67,000.00 -          $67,000.00
W 303/95 3680-301-516          $82,000.00 -          $82,000.00
C 162/96 3680-301-516     $1,462,000.00 -     $1,596,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $67,000.00          $67,000.00          $67,000.00
W          $82,000.00          $82,000.00          $82,000.00
C     $1,462,000.00     $1,596,700.00     $1,596,700.00

 
PROJECT     $1,611,000.00     $1,745,700.00     $1,745,700.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 05/03/1996 09/01/1995 05/03/1996  100.00%
PWB  -  -  - 06/14/1996     0.00%
WORKING DRAWINGS 10/08/1996 02/28/1997 10/08/1996 02/28/1997  100.00%
BID OPEN  - 11/05/1997  -  -  100.00%
CONSTRUCTION 11/24/1997 09/18/1998 03/16/1998 12/10/1998  100.00%

 
 

Current Comments
 
 

On 1/14/99, a punch list inspection was held. Plant establishment period expired on
3/22/99. Final pavement correction was completed on 5/28/99. The Department of Parks and
Recreation has taken occupancy as of  2/5/99. All contingency funds of $97,000 have been
expended covering 18 change orders. All contract work was completed by 9/20/99 and the
Acceptance of Contract will be issued by DGS soon.
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PROJECT INFORMATION
 

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
 
 

Project Location: LAKE NATOMA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE
Work Order Number: 102781

 
Estimated Project Cost: $2,669,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-516        $123,000.00 -        $123,000.00
W 50/99 3680-301-510        $147,000.00 -        $147,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $123,000.00        $123,000.00        $123,000.00
W        $147,000.00        $147,000.00                   $0.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT        $270,000.00        $270,000.00        $123,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/01/1998 04/02/1999  - 04/30/1999  100.00%
PWB 05/14/1999  - 06/11/1999  -  100.00%
WORKING DRAWINGS 10/04/1999 04/07/1900  -  -     0.00%
BID OPEN 10/11/1900  -  -  -     0.00%
CONSTRUCTION 01/08/1901 01/11/1902  -  -     0.00%

 
 

Current Comments
 
 

Funding for Working Drawings ($147,000) was included in the 99/00 Budget. A Form 22 in
the amount of $147,000 was approved by Department of Finance on 7/22/99. Working
Drawings are scheduled to start 10/4/99.
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PROJECT INFORMATION
 

SPILLWAY BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE OROVILLE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 704DBW

 
Estimated Project Cost: $2,534,200.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516          $95,100.00 -          $95,100.00
W 324/98 3680-301-516        $132,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $95,100.00          $95,100.00          $95,100.00
W        $132,000.00                   $0.00                   $0.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT        $227,100.00          $95,100.00          $95,100.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/14/1997 03/13/1998 08/03/1998 10/29/1999    75.00%
PWB 11/12/1999 11/12/1999  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

A meeting was held on 12/3/98, with the Department of Boating and Waterways and the
Department of Finance to clarify the project definition. The new project level cost is
more than the original budget. A finance letter was issued to augment by 18% the
original figure listed in the 1998/99 Budget item, as reappropriated. Both the PP and WD
appropriations were augmented at the June PWB. PP are currently underway and are
scheduled to go before the 11/12/99 PWB. Currently, RESD is awaiting a decision by the
user (U.S. Forest Service) on whether construction of this project will be postponed
until after Labor Day 2000.
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PROJECT INFORMATION
 

AUTO BODY/PAINT SHOP
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB SIU
Work Order Number: 301YTS

 
Estimated Project Cost: $784,820.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5460-301-746          $41,000.00 -          $26,000.00
W 55/93 5460-301-746          $85,000.00 -          $58,820.00
C 282/97 5460-301-660        $700,000.00 -        $700,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $41,000.00          $26,000.00          $26,000.00
W          $85,000.00          $58,820.00          $58,820.00
C        $700,000.00        $700,000.00        $700,000.00

 
PROJECT        $826,000.00        $784,820.00        $784,820.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1993 12/31/1993 08/31/1993 02/17/1994  100.00%
PWB  -  - 06/10/1994 06/10/1994  100.00%
WORKING DRAWINGS 11/21/1994 02/24/1995 06/28/1994 12/05/1994  100.00%
BID OPEN  -  - 07/16/1998 07/16/1998  100.00%
CONSTRUCTION 11/09/1998 05/08/1999 11/09/1998 04/27/1999  100.00%

 
 

Current Comments
 
 

DGS received Department of Finance (DOF) approval to file the project for bids on
10/21/97.  Working Drawings were updated as required by the State Fire Marshal and for
current California Building Code Regulations. The bid opening was conducted on 7/16/98.
The approved low bidder was the Durmarc Corporation with a bid of $563,000. The
construction contract was awarded on 9/29/98. All the construction work is completed,
and a final inspection was conducted on 3/26/99. The punch list items were completed on
4/27/99.  The contract was accepted on 5/14/99. The final contract payment has been
paid.  This project is complete, and will be deleted from the next status report.
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PROJECT INFORMATION
 

LIVING UNIT DOORS-UNIT 1 AND 3
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS

 
Estimated Project Cost: $4,712,400.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12)        $167,000.00 -        $167,000.00
W 98/324 5460-301-0001(12)        $180,500.00 -        $180,500.00
C 98/324 5460-301-0001(12)     $4,200,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $167,000.00        $167,000.00        $167,000.00
W        $180,500.00        $180,500.00        $180,500.00
C     $4,200,500.00                   $0.00                   $0.00

 
PROJECT     $4,548,000.00        $347,500.00        $347,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/30/1997 12/31/1997 09/30/1997 02/24/1998  100.00%
PWB  -  - 04/10/1998 04/10/1998  100.00%
WORKING DRAWINGS 09/28/1998 01/29/1999 09/28/1998 02/16/1999  100.00%
BID OPEN 04/30/1999 04/30/1999  -  -     0.00%
CONSTRUCTION 07/26/1999 07/21/1900  -  -     0.00%

 
 

Current Comments
 
 

Funding for WD and Construction ($4,381,000) was included in the 98/99 Budget. The WD
package was completed 2/16/99. The construction cost was $4,360,800, which is $158,800
(3.8%) over the construction budget. DYA secured DOF approval to proceed to bid on
3/10/99. Per DYA on 5/3/99, a project scope change is in progress. The project scope
change consists of changing the Unit 1& 3 doors from new sliding & swinging doors to ADA
in-kind sliding & swinging doors.  A Form 22 for $1,500 was issued on 7/30/99 for the
preparation of a estimate to change the doors. DYA has secured DOF approval to use
construction funds for the estimate. The WD & Const. appropriations were revised to
reflect this adjustment.The cost estimate was completed 9/17/99 .The total cost, which
includes the scope change, is $4,712,400.  The estimate was revised 10/19/99 to include
encasing the door frames in Unit 1 with new metal channel frames. The revised project
cost is $5,372,700. Project to be filed for bid on 12/15/99.
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PROJECT INFORMATION
 

MAINTENANCE BUILDING 
 
 

Project Location: F. C NELLES SCHOOL
Department: YOUTH AUTHORITY
Project Director: DOUG TOMKA
Work Order Number: 012YNS

 
Estimated Project Cost: $2,764,300.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 587/92 5460-301-751          $65,000.00 -          $65,000.00
W 55/93 5460-301-746        $133,000.00 -        $133,000.00
C 282/97 5460-301-660     $2,582,000.00 -     $2,566,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $65,000.00          $65,000.00          $65,000.00
W        $133,000.00        $133,000.00        $133,000.00
C     $2,582,000.00     $2,566,300.00     $2,501,699.00

 
PROJECT     $2,780,000.00     $2,764,300.00     $2,699,699.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/05/1992 02/26/1993 10/06/1992 03/10/1993  100.00%
PWB  -  - 04/09/1993 04/09/1993  100.00%
WORKING DRAWINGS 09/01/1993 01/30/1994 08/31/1993 02/01/1994  100.00%
BID OPEN  -  - 04/30/1998 04/30/1998  100.00%
CONSTRUCTION 08/10/1998 08/09/1999 08/10/1998 11/16/1999  100.00%

 
 

Current Comments
 
 

The Royal Construction Corp. submitted the approved low bid for $2,188,000, and the
construction contract was awarded on 6/11/98. The official construction schedule is
8/10/98 through 10/1/99. In 8/99, the project scope was revised to include the
installation of a personal alarm system for the cost of $60,500. The revised total
project cost is $2,774,300 (which also includes $10,000 for Agency Retained Items).  DOF
approval of the additional $60,500 was received at the 8/25/99 PWB screening meeting.
The construction work is complete, and the final construction inspection was completed
on 11/16/99. The Departemnt of Youth Authority took occupancy on 11/16/99. The
contractor is working on punch list items, which are scheduled for completion on
12/17/99.
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PROJECT INFORMATION
 

NEW BOILER PLANT
 
 

Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: BOB SIU
Work Order Number: 502YPI

 
Estimated Project Cost: $2,299,125.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746        $112,000.00 -          $76,000.00
W 303/95 5460-301-746        $151,000.00 -        $119,800.00
C 282/97 5460-301-660     $1,913,000.00 -     $1,913,000.00
C 282/97 5460-301-660        $190,325.00 Augmentation        $190,325.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P        $112,000.00          $76,000.00          $76,000.00
W        $151,000.00        $119,800.00        $119,800.00
C     $2,103,325.00     $2,103,325.00     $1,984,433.00

 
PROJECT     $2,366,325.00     $2,299,125.00     $2,180,233.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 08/22/1995 12/11/1995  100.00%
PWB  -  - 05/10/1996 05/10/1996  100.00%
WORKING DRAWINGS 05/15/1996 01/27/1997 04/28/1998 06/26/1998  100.00%
BID OPEN  -  - 08/20/1998 08/20/1998  100.00%
CONSTRUCTION  -  - 11/13/1998 10/22/1999  100.00%

 
 

Current Comments
 
 

DGS received Department of Finance (DOF) approval to file for bid with a recognized
deficit of 9.2% on 11/4/97. Twelve bids were received, but the low bidder exceeded the
state's estimate by 17%. All bids were rejected on 4/20/98. The project was filed for
re-bidding on 6/29/98.  The re-bid was held on 8/20/98.  The total project cost based on
bid is $2,299,125. DOF approval of the construction funds (including an augmentation of
$190,325) has been received. The construction contract was awarded on 10/5/98 to the
Diede Construction, Inc. and the official construction schedule is 11/16/98 through
9/11/99. The overall construction work is currently 100% complete. The final inspection
was held on 10/20/99, and the punch list items were completed on 10/22/99. Youth
Authority took occupancy of the building on 11/16/99.
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PROJECT INFORMATION
 

NEW INFIRMARY
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: DOUG TOMKA
Work Order Number: 502YPS

 
Estimated Project Cost: $2,792,433.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746          $94,000.00 -          $94,000.00
W 303/95 5460-301-746        $190,000.00 -        $168,000.00
W 303/95 5460-301-746          $56,000.00 Augmentation          $56,000.00
C 282/97 5460-301-660     $2,687,000.00 -     $2,474,433.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $94,000.00          $94,000.00          $94,000.00
W        $246,000.00        $224,000.00        $224,000.00
C     $2,687,000.00     $2,474,433.00        $266,803.00

 
PROJECT     $3,027,000.00     $2,792,433.00        $584,803.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 08/22/1995 03/21/1996  100.00%
PWB  -  - 05/10/1996 05/10/1996  100.00%
WORKING DRAWINGS 05/15/1996 10/21/1996 06/25/1998 02/11/1999  100.00%
BID OPEN 03/03/1999 03/03/1999 04/21/1999 04/21/1999  100.00%
CONSTRUCTION 05/31/1999 03/24/1900 08/23/1999 06/17/1900     8.00%

 
 

Current Comments
 
 

The bid opening was held on 1/15/98. The low bid of $2,554,000 exceeded the state's
estimate of $2,276,000 by $278,000. DYA requested that RESD reject all bids, redesign
the project and rebid. On 5/5/98, RESD sent a request to DYA for an augmentation of the
PP and WD appropriation for $56,000 (19.9%). The funds will finance the services of RESD
to redesign/engineer the building to bring the cost within the available construction
funding. The fund augmentation for $56,000 was approved by PWB on 6/12/98. WD were
completed 12/31/98. The revised WD were completed on 2/11/99. The bid opening was held
on 4/21/99. The approved low bidder is Maino Construction Co., Inc. with a bid of $2,127,
033. The total project cost based on the approved bid is $2,812,433.00 (which includes
$20,000 for Agency Retained Items). The contract was awarded on 5/27/99. The official
construction schedule is 8/23/99 through 6/17/00. The foundation work and underground
utilities are complete. The overall construction is currently 8% complete.
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PROJECT INFORMATION
 

PERIMETER SECURITY FENCING
 
 

Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI

 
Estimated Project Cost: $1,563,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746          $64,000.00 -          $64,000.00
W 324/98 5460-301-0001        $109,200.00 -        $109,200.00
C 324/98 5460-301-0001     $1,445,800.00 -     $1,384,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $64,000.00          $64,000.00          $64,000.00
W        $109,200.00        $109,200.00        $109,200.00
C     $1,445,800.00     $1,384,500.00                   $0.00

 
PROJECT     $1,619,000.00     $1,557,700.00        $173,200.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 09/04/1995 12/29/1995  100.00%
PWB  -  - 03/15/1996 03/15/1996  100.00%
WORKING DRAWINGS 09/28/1998 12/28/1998 09/28/1998 02/26/1999  100.00%
BID OPEN 07/15/1999 07/15/1999 01/13/1900 01/13/1900     0.00%
CONSTRUCTION 10/08/1999 05/04/1900 04/07/1900 11/02/1900     0.00%

 
 

Current Comments
 
 

Funding in the amount of $1,555,000 for Working Drawings and Construction were
appropriated in the 98/99 Budget. A Form 22 ($109,200) for the preparation of Working
Drawings was approved by DOF on 9/17/98. The Working Drawing package was completed on
2/26/99. The total  project cost is $1,619,000.00.  DOF approval to proceed to bid was
received on 4/27/99. The project was filed for bids on 5/23/99, and the bid opening was
held on 7/15/99. The approved bid is $1,200,000.00 from H. K. Merron Construction, Inc.
The total project cost based on the bid is $1,563,000.00 (which includes $5,300 for
Agency Retained Items). The construction funds of $1,384,500.00 were approved by DOF on
8/9/99. Due to a defect in the bid specifications regarding the small business
requirements, all bids will be allowed to expire on 8/30/99. The scheduled re-bid date
is 1/13/00, and the proposed construction schedule is 4/7/00 through 11/2/00.
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PROJECT INFORMATION
 

AGRICULTURAL INSPECTION STATION
 
 

Project Location: VIDAL BORDER STATION
Department: FOOD AND AGRICULTURE
Project Director: FAIZI POURHOSSENI
Work Order Number: 301AIS

 
Estimated Project Cost: $591,492.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 8570-301-001          $25,400.00 -          $25,400.00
W 139/94 8570-301-001          $43,600.00 -          $43,600.00
C 303/95 8570-301-001        $454,000.00 -        $449,000.00
C 303/95 8570-301-002          $73,492.00 Augmentation          $73,492.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $25,400.00          $25,400.00          $25,400.00
W          $43,600.00          $43,600.00          $43,600.00
C        $527,492.00        $522,492.00        $522,492.00

 
PROJECT        $596,492.00        $591,492.00        $591,492.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1994 01/13/1995 11/01/1994 01/13/1995  100.00%
PWB  -  -  - 05/12/1995  100.00%
WORKING DRAWINGS 08/15/1995 12/29/1995 08/15/1995 12/29/1995  100.00%
BID OPEN  -  -  - 01/29/1997  100.00%
CONSTRUCTION 08/11/1997 12/08/1997 08/11/1997 01/01/1900    95.00%

 
 

Current Comments
 
 

Construction is 99% complete. The final inspection was conducted on 8/25/98. The
contractor, Strudi-Quick Building Systems Corp., has still not completed the punch list
items, and is unable to commit to a reasonable schedule to do so.  As a result, the
punch list items were completed by the bonding company, Star Insurance Company, and the
construction contract terminated. The minor punch list items were completed on 4/09/99.
The roof installed by the contractor is inadequate and is being replaced by the bonding
company. The roof replacement is in progress and the revised completion date is 1/1/00.
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PROJECT INFORMATION
 

MODERNIZE PASSENGER ELEVATORS
 
 

Project Location: 1215 O STREET, SACRAMENTO
Department: FOOD AND AGRICULTURE
Project Director: DAVID BROWN
Work Order Number: 601ADA

 
Estimated Project Cost: $490,270.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 8570-301-601            $5,000.00 -            $5,000.00
W 162/96 8570-301-601          $40,100.00 -          $40,100.00
C 162/96 8570-301-601        $395,900.00 -        $395,900.00
C 303/95 8570-301-601          $49,270.00 Augmentation          $49,270.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $5,000.00            $5,000.00            $5,000.00
W          $40,100.00          $40,100.00          $40,100.00
C        $445,170.00        $445,170.00        $445,170.00

 
PROJECT        $490,270.00        $490,270.00        $490,270.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/05/1997 02/10/1997 01/05/1997 02/10/1997  100.00%
PWB  -  -  - 04/11/1997     0.00%
WORKING DRAWINGS 04/28/1997 06/16/1997 04/28/1997 06/16/1997  100.00%
BID OPEN  -  - 12/04/1997  -  100.00%
CONSTRUCTION 03/01/1998 02/28/1999 05/18/1998 06/22/1999  100.00%

 
 

Current Comments
 
 

A construction contract in the amount of $344,570 was awarded on 2/20/98 to the Dover
Elevator Company. The $445,170 construction funding includes an $49,270 fund
augmentation to award the construction contract, and $27,000 to air condition the
elevator machine room, which was accomplished by the Real Estate Services Divisions,
Direct Construction Unit (DCU). The air conditioning of the elevator machine room was
completed by DCU on 9/30/98, and the fencing of the elevator machine room will be
accomplished once the passenger elevator work is completed. The first elevator was
completed on 2/22/99, and the second elevator was completed on 5/03/99. The fencing of
the elevator machine room was completed by DCU on 6/22/99. The final contract payment
will be processed once the passenger elevator one year maintenance period expires on
5/03/00.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/STERNS
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 103302

 
Estimated Project Cost: $566,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001          $13,000.00 -          $13,000.00
W 324/98 8940-301-0001          $43,000.00 -          $43,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $13,000.00          $13,000.00          $13,000.00
W          $43,000.00          $43,000.00          $20,471.56
C                   $0.00                   $0.00                   $0.00

 
PROJECT          $56,000.00          $56,000.00          $33,471.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -    75.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/1900  -  -     0.00%

 
 

Current Comments
 
 

Working Drawings were completed and transmitted to the Military Department for submission
to Department of Finance (DOF) for approval. DOF/PWB approval to combine two Los Angeles
projects for bids was received 5/99. A Project Filing Ticket was issued and a mandatory
pre-bid walk-thru was held on 7/16/99. Bids were opened on 9/16/99. The contract will be
awarded to the lowest bidder pending review of bid package for completion of contractual
requirements.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: GARDENA
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102808

 
Estimated Project Cost: $78,250.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001            $5,700.00 -            $5,700.00
W 324/98 8940-301-0001            $7,550.00 -            $7,550.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $5,700.00            $5,700.00            $5,700.00
W            $7,550.00            $7,550.00            $7,550.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT          $13,250.00          $13,250.00          $13,250.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 11/26/1999 09/20/1999 03/03/1900     0.00%

 
 

Current Comments
 
 

Working Drawings were completed and transmitted to the Military Department for submission
to Department of Finance (DOF) for approval. DOF/PWB approval to combine two other Los
Angeles projects for bids was received 4/29/99. A Project Filing Ticket was issued and a
mandatory pre-bid walk-thru was held on 7/16/99. Bids were opened on 9/16/99. The
contract will be awarded to the lowest bidder pending review of bid package for
completion of contractual requirements.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/58TH STREET
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102807

 
Estimated Project Cost: $252,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001            $8,000.00 -            $8,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $8,000.00            $8,000.00               $447.50
W                   $0.00                   $0.00                   $0.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT            $8,000.00            $8,000.00               $447.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
 
 

The proposed sale of this property has been withdrawn and the project is no longer on
hold. A Form 22 in the amount of $8,000 was approved by DOF on 9/16/99. At the request
of the Military Department, PSB will start Preliminary Plans. No schedule has been
established to date.



 
REAL ESTATE SERVICES DIVISION      Page: 56.0

PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/MEADOWVIEW
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102804

 
Estimated Project Cost: $433,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001          $14,000.00 -          $14,000.00
W 324/98 8940-301-0001          $45,000.00 -          $45,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $14,000.00          $14,000.00          $14,000.00
W          $45,000.00          $45,000.00          $45,000.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT          $59,000.00          $59,000.00          $59,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 08/12/1999 08/12/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION  -  - 09/06/1999 02/18/1900     0.00%

 
 

Current Comments
 
 

Working Drawings were completed and transmitted to the Military Department for submission
to Department of Finance (DOF) for approval. DOF/PWB approval to combine two Sacramento
area projects for bids was received 4/29/99. A Project Filing Ticket was issued and a
mandatory pre-bid walk-thru was held on 7/13/99. Bids were opened on 9/16/99. The
contract will be awarded to the lowest bidder pending review of bid package for
completion of contractual requirements.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/REDONDO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102803

 
Estimated Project Cost: $293,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001            $8,000.00 -            $8,000.00
W 324/98 8940-301-0001          $29,000.00 -          $29,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $8,000.00            $8,000.00            $8,000.00
W          $29,000.00          $29,000.00          $29,000.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT          $37,000.00          $37,000.00          $37,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/1900 09/20/1999 03/03/1900     0.00%

 
 

Current Comments
 
 

Working Drawings were completed and transmitted to the Military Department for submission
to Department of Finance (DOF for approval. DOF/PWB approval to combine two other Los
Angeles projects for bids was received 4/29/99. A Project Filing Ticket was issued and a
mandatory pre-bid walk-thru was held on 7/15/99. Bids were opened on 9/16/99. The
contract will be awarded to the lowest bidder pending review of bid package for
completion of contractual requirements.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: STOCKTON
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102802

 
Estimated Project Cost: $278,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001            $7,000.00 -            $7,000.00
W 324/98 8940-301-0001          $28,000.00 -          $28,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P            $7,000.00            $7,000.00            $7,000.00
W          $28,000.00          $28,000.00          $28,000.00
C                   $0.00                   $0.00                   $0.00

 
PROJECT          $35,000.00          $35,000.00          $35,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/1900 09/20/1999 03/03/1900     0.00%

 
 

Current Comments
 
 

Working Drawings were completed and transmitted to the Military Department for submission
to Department of Finance (DOF) for approval. DOF/PWB approval to combine two other
Sacramento projects for bids was received on 4/29/99. A Project Filing Ticket was issued
and a mandatory pre-bid walk-thru was held on 7/13/99. Bids were opened on 9/16/99. The
contract will be awarded to the lowest bidder pending review of bid package for
completion of contractual requirements.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102801

 
Estimated Project Cost: $1,051,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001          $28,000.00 -          $28,000.00
W 324/98 8940-301-0001          $57,000.00 -          $57,000.00
C 324/98 8940-301-0001        $966,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $28,000.00          $28,000.00          $28,000.00
W          $57,000.00          $57,000.00          $57,000.00
C        $966,000.00                   $0.00                   $0.00

 
PROJECT     $1,051,000.00          $85,000.00          $85,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 01/25/1999 04/16/1999  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 05/12/1900 11/29/1999 04/28/1900     0.00%

 
 

Current Comments
 
 

Working Drawings were completed and transmitted to the Military Department for submission
to Department Of Finance (DOF) for approval. DOF granted approval to proceed to bid on
6/3/99. A Project Filing Ticket was issued and a mandatory pre-bid walk-thru was held on
7/14/99. Bids were opened on 9/16/99. The contract will be awarded to the lowest bidder
pending review of bid package for completion of contractual requirements.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: -SAN FRANCISCO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102805

 
Estimated Project Cost: $528,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001          $17,000.00 -          $17,000.00
W 324/98 8940-301-0001          $54,000.00 -          $54,000.00
C 324/98 8940-301-0001        $457,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                   $0.00                   $0.00                   $0.00
P          $17,000.00          $17,000.00          $17,000.00
W          $54,000.00          $54,000.00          $54,000.00
C        $457,000.00                   $0.00                   $0.00

 
PROJECT        $528,000.00          $71,000.00          $71,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 11/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/21/1999 09/21/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/1900 11/23/1999 04/24/1900     0.00%

 
 

Current Comments
 
 

Working Drawings were completed and transmitted to the Military Department for submission
to Department of Finance (DOF) for approval. DOF has granted approval to proceed to bid
on 6/3/99. A Project Filing Ticket was issued and a mandatory pre-bid walk-thru was held
on 7/22/99. Bids were opened on 9/21/99. The contract will be awarded to the lowest
bidder pending review of bid package for completion of contractual requirements.


